DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND, MARIANAS
PSC 455, BOX 195
FPO AP 96540-2937

IN REPLY REFER TO:

5720
Ser 00/302
19 Dec 16
Tony Tolen
1240 Bayshore Highway

Burlingame, CA 94010
Dear Mr. Tolen:
SUBJECT: FREEDOM OF INFORMATION ACT (FOIA) REQUEST 17-001

This letter responds to your Freedom of Information Act (FOIA) request dated November 8,
2016, in which you seek the following information regarding NAVFAC Marianas Contract No.
N40192-14-C-1300:

1. All applications for Payment submitted by Nova-Underground Construction (Nova-UC) in
connection with the above referenced Contract.

2. Documentation of all payments made by NAVFAC to Nova-UC for work performed
pursuant to the above referenced contract.

3. List of payments made to Nova-UC.

4. Remaining amounts of payment for the Contract.

5. Copy of the Payment Bond submitted by Nova-UC for the Contract.

6. Copy of the Performance Bond submitted by Nova-UC for the Contract.

This office received your request on November 11, 2016, and assigned file number 17-001.
Your request was later perfected on November 22, 2016, when you confirmed your willingness to

narrow the scope of your request to payment information related only to work that was performed
by ECC.

We have reviewed the enclosed documents, which are responsive to your request, and they are
released to you in their entirety.

The fees incurred to process your request amounts to eight hundred eighty dollars ($880.00)
for search and review. Please forward a check or money order, payable to the “Treasurer of the
United States” for the stated amount, to the address stated above and to the attention of Ms. Eileen
Sanchez, Comptroller’s Office, within 30 calendar days from the date of this correspondence.
Please reference FOIA file Number 17-001 with your remittance.



SUBJ: FREEDOM OF INFORMATION ACT (FOIA) REQUEST 17-001

Should you have questions regarding the action this office took, you may contact the DoD
Navy Component FOIA Public Liaison, Mr. Chris Julka, at (703) 697-0031 or via e-mail at
christopher.a.julka@navy.mil.

Further questions concerning your FOIA request should be directed to Thomas Ngiratereged
at (671) 333-2277 or via e-mail at thomas.ngiratereged@fe.navy.mil.

Sincerely,

S DATE_

W.R. LEBEAU
Commander, Civil Engineer Corps, U.S. Navy
By direction

Enclosure 1. CD Disc



Contractor Invoice No. 12

Serial Letter H-0157
30 November 2015

A JOINT VENTU!%E

Naval Facilities Engineering Command Marianas
Attn: Jenais Guerrero

Pedro LG Roberto Drive, Apra Heights

Building 4175, 2nd Floor, Room A206

Santa Rita, Guam 96915

Re: DESC 1303 Upgrade Fuel Pipeline, Sasa Valley Fuel Farm to AAFB
Contract No. N40192-13-R-1300

Subject: Contractor Invoice No. 12 —- September / October 2015

Ms. Guerrero,

Enclosed please find for your records the following hard copy documents which are being submitted with
our Contractor’s Invoice No. 12, requesting payment for work performed in September and October 2015 in
the amount of $4,498,645.13 for the above referenced project.

1. Contractor’s Invoice — NAVFAC 7300/30 form

2. Earned Value Summary Report by CLIN

3. Earned Value Report signed/approved by FEAD Rep
4. Monthly Labor Hour and Safety Audit Summary
5. Contractor Safety Self Certification

6. C & D Diversion Summary Report

7. Monthly DFAR 252.247-7023 Cert

8. BOLLlog

9. List of Stored Materials

10. Vendor Invoices for Stored Materials

11. Letter of Surety for Stored Materials

12. Payroll Verification for JV *

13. Payroll Verification for Subcontractors *

14. Project Submittal Register

15. NAS Schedule update

16. NAS Schedule Narrative Report

17. NAS SVC Diagram

18. Project Schedule Log

* These documents were transmitted via CD, and not uploaded into the WAWF system.

If you have any gquestions, please do not hesitate to contact me. | can be reached at 707-265-1162 or by
email at aisle@novagrp.com.

NOVA Group, Inc. — Underground Construction Company Inc., a Joint Venture
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Aaron Isle
Project Manager

NOVA - UCCO, AV / P.O. BOX 4050 / NAPA, CA 94558 g\(\ﬁ%

G*\
%m 707-257-3200 / FAX 707-257-2774
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NAVAL FACILITIES ENGINEERING COMMAND
CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2012)

INVOICE DATE 30-Nov-2015

INVOICE NUMBER 12

FROM: Nova Group - Underground Construction Co a Joint Venture, 185 Devlin Road Napa CA

TO: Naval Facilities Engineering Command Marianas

1. Below is a Statement of Performance under Contract N40192-314-C-1300 at(Station) al Facili
Engineering Command
Marianas

The enclosure provides breakdown of this statement of performance.

A. Total value of contract through change PO0O021 $55,350,743.22
B. Percentage of performance complete 50.33%
C. Value of completed performance $27,859,733.23
D. Less: Retention held from subcontractors and suppliers (if applicable) $0.00
E. Less: Retention withheld from prime contractor ($1,483,141.76)
F. Less: Total of previous payments ($22,224,431.76)
G. Subtotal $4,152,159.71
H. Release of Government Retention (if applicable) $0.00

1. Amount of this invoice $4,152,159.71

Aaron Isl

Project Manager

Signature Title
CONTRACTOR'S CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)
I hereby certify, to the best of my knowledge and belief, that:
(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;
(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Aaron Isle ' 30~-Nov~-15

Signature Date
Aaron Isle Project Manager
Name Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION
I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

Reynaldo Pelagi 30-Nov-15
Signature Date
Reynaldo Pelagio Quality Control Manager

Name Title



A JOINT VENTURE

CONTRACT NUMBER:
CONTRACT DESCRIPTION:

N40192-14-C-1300
FY13 MILCON PROJECT DESC1303 UPGRADE FUEL PIPELINE

MONTHLY EXPOSURE REPORT

Reporting period: 9/1/15 to 9/30/15

This report has been reviewed and found to
reflect known and reported injuries and near
misses for this reporting period.

D a

Digitally
IBANEZ.

ou=DoD

95

signed by

.MAURICE P.1184802895
DN: c=US, 0=U.5. Government,

, 0u=PKI, au=USN,

cn=IBANEZ MAURICE P.11848028

Date: 2015.11.09 08:43:58 +1000

NOVA —UCCO, A JV / P.O. BOX 4050 / NAPA, CA 94558
707-257-3200 / FAX 707-257-2774

CONTRACTORS: Total hours worked Cumulative Cumulative Cumulative
this period hours for Fiscal | hours for Fiscal | hours for Fiscal
Year 2014 Year 2015 Year 2016
PRIME 6728 3281 44.331.5 0
SUBCONTRACTORS 7812 2757 49,997 0
SAFETY RELATED INCIDENTS:
Category: Incidents this Cumulative Cumulative Cumulative
period incidents for Fiscal | incidents for Fiscal | incidents for Fiscal
Year 2014 Year 2015 Year 2016
First Aid 0 0 0 0
Near Miss 1 0 4 0
Lost Time 0 0 0 0
Recordable 0 0 2 0
Certified by:
Digitally signed by Schuyler, Kody
Schuyler, sl
ou=Nava, su=Guam, ou=Users,
KOdy (D!th:gly;e1'b'<c):d|yon2,19uo‘oo‘ 10/06/2015
Signature Date




A JOINT VEVNTURE

CONTRACT NUMBER: N40192-14-C-1300
CONTRACT DESCRIPTION: FY13 MILCON PROJECT DESC1303 UPGRADE FUEL PIPELINE

MONTHLY EXPOSURE REPORT

Reporting period: 10/1/15 to 10/31/15

CONTRACTORS: Total hours worked Cumulative Cumulative Cumulative
this period hours for Fiscal | hours for Fiscal | hours for Fiscal
Year 2014 Year 2015 Year 2016
PRIME 7999.5 3281 52331 0
SUBCONTRACTORS 8725 2757 58722 0

SAFETY RELATED INCIDENTS:

Category: Incidents this Cumulative Cumulative Cumulative
period incidents for Fiscal | incidents for Fiscal { incidents for Fiscal
Year 2014 Year 2015 Year 2016
First Aid 0 0 0 0
Near Miss 0 0 4 0
Lost Time 0 0 0 0
Recordable 0 0 2 0
certiﬁed by: D [} d by Schuyler, Kod
igitally signed by Schuyler, Kody
Schuyler,  staeciocqmme
ou=Guam, ou=Users, cn=Schuyler,
KOdy E:?ZZD]S,II.OZ13‘3l:46+10'00' :] ‘l “ ! 2! 2! !'l 5
Signature Date

& NOVA - UCCO, A JV /P.O. BOX 4050 / NAPA, CA 94558
QA 707-257-3200 / FAX 707-257-2774




. Nawval Facilities Engineearing Command

NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

ROICC OFFICE: _ NAVFAC Marianas DATE: 09/26/2015
CONTRAGTOR: _NOVA-UCCO JV

CONTRACT TITLE Upgrade Fuel Pipeline CONTRACT 43.82 % COMPLETE:
CONTRACTOR SUPERINTENDENT: _ Brucelevan

CATEGORY:

CATEGORY:

=i
3
Z
o
Z
>

{Yes) (No) (N/A)

PREPARATORY D 1) Adtivity Hazard Analysis performed and used on the site for sach definable feature of work?
PHASE (Planning) 7 L} "2) Are weekly safely meetings and indoctrination held on site and documented for all workers?
Comments/Notes. D 3} Is the submitted safely plan on site and in use?
3] ] 4} |s the Activity Hazard Analysis reviewed during the preparatory inspection?
Lj 5) Hazardous materials program in place with MSDS sheels on site and maintained?
3] 1} '6) EM385-1-1 available on the site?
[} {2 7)0ther? Extra Credit?
FEICE TR, R D 8) Are office and slorage trailers anchored?
GENERAL L) 9) Are emergency phone numbers posted?
CommentsiNotes: D 10) Is a phons available?
B U 11) First aid log maintained (contractors must use QSHA Form 300)?
[J  12) Tollet faciiities available?
& U 13) Site posted "HARD HAT AREA.” "NOISE HAZARD,” "CONSTRUCTION AREA,” elc., as required?
D 14) Garbage cans and dumpsters available?
£J "15) Jobsite cleaned daity?
EJ  716) 1s traffic cantrol around site adequate?
] 17) Other? Extia Credit?
FIRE PREVENTION ] 18) Are fire gu ilable, fully charged, and easily visible within 75 feet for low hazard areas?
Comments/Notes: O 19) Is fuel stored in proper containers?
0 20) Are hot work permits being obtained?
O 21) Are fire watches provided?
8 22) Are gas cylinders stored upright and secured with chain or rope?

23) Is Housekeeping acceptable?

24) Other? Extra Credit?

a

Q0ROoC0D0 0DOCoOooROo0 00o0oon 0ooooorooon gooooco

SCAFFQLD | 25) Are daily scaffold inspeclions performed by designated competent person?
AFETY i 26) Planks overlapped not less than 8" or more than 12" over end supports with toe boards in place?
Comments/Notes: D 27) Tubing pinned properly and all cross bracing in place?
O %3] 28) If scaffold heigit is 4X smaliest base dimension, is system secured to structure?
D 29) Alt quardrails are in place?
D 30) Full work platform at each working tevel with no cracks/splits?
£33y Safe access pravided to each working level?
&] (] 32) Scaffold and components not overioaded?
D 33) Is scalfold system plumb and level?
) &} 34) Suspended scaffold systems using independent personal fall arrest system?
D 35) Other? Extra Credit?
FALL D 36) Is a full body harness used where required?
PROTECTION 0 37) Tied off al all times to structural element capable of supporling 5,000 Ibs/person?
Comments/Notes: D 38) Is protection provided for all pessonnel working in areas where they could fall 6 or more?
] 39) Are employees trained for fail protection systems in use?
D 40) Does the contracior have a certified competent person?
O D 41) Have standand guardraifs been provided where required?
D 42) Have horizontal life lines been designed and installed under supervision of a qualified person?
O 43) Other? Extra Credit?

LADDER SAFETY 44) Do ladders extend 3" above landing platform and tied to structura?

Comments/Notes: 45) Are ladders used with hand tools only?

46) Are ladder base distances from structure 1/4 height?

47) Are floor openings either covered or surmounded by a guardrail?

48) Electricians not using portable "conductive” ladders?

49) Stairways provided on alf structures over 20" durirg construction and supplied with guardrail?

(e
nCocoon
DEOEDOO

50) Porlable step ladders aver 20" not used on the site?




ERNAVFAC

taval Faciities Enginearing Command
NAVFAGC MARLANAS

CONTRACTOR SITE SAFETY ASSESSMENT

D D 51) Ara ladders properly used?
=} 52) Other? Extra Credit?
EXCAVATIONS jm} [m} 53) Does excavation over 4’ deep have a ladder within 25' and two means of egress?
Commenls/Notes. D U 54) Has proper slope or trench box/shoring been provided?
D D 55) Is water controllad/removed?
D D 56) Is excavated material at least 2' back from trench edge?
i} ] 57) |s excavation bamicaded, etc, 1o prevent workers and public from falling into trench/hole?
D D 58) In tocations of known or suspected contamination, is excavalion atmosphere monitored?
D D 50) Does contractor have certified compstent person on site?
0 O & 60)Other? Extra Credit?
ELECTRICAL 0 {1 61) Are temporary power panels and receptacles protected from weather?
Comments/Noles: D D 62) Are GFCl's in use for site tools 7
D D 63) Are temporary lights rigged and secured to supports properly, and with covers?
D D 64) If overhiead powaer lines are in area, are operations maintaining required distance or isolation?
152 O O 65) Is fockoutitagout program in effect?
D ] 66) Has a sketch of proposed P y power distribution been i before i ing?
o O 67) Other? Extra Credit?
3 11 [ e8)Other Exira Credit?
CRANE! 0 69) Has periodic inspection been performed prior to use on site JAW EM 385-1-1, App. H?
Comments/Notes: D 70) Are App. H daily start up inspections performed by operator and submitted with DRI?
D 71) Is crane operator qualified IAW EM 385-1-1, App. G, and is crane certification posted in cab?
D 72) Are workers protected from the crane swing radius and prevented from passing under the load?
.} 73) Ars rigging cables and slings in good repair free of kinks and cracks?
g 74) Is the crans level and on firm grourd and outriggers in use with appropriate cribbing?
J 75) Is crane side loading probibited?
d 76) Near electric power sources, are rules followed for clearancelisolation in operating zone?
[:J 77) Is crane equipped with antl two-block device if required?
78) Other? Extra Credit?
CONFINED 79) Has entry plan been submitted and accepted?
SPACES {z] "80) 15 atmosphere being monitored?
Comments/Notes: 81) Is space being ventilated?
82) Are entrants, attendants and entry supervisor properly trained?
83) Is rescue/retrieval system in place?
84) Are daily entry permits posted at point of entry and signed by entry supervisor?

85} is point of entry posted "DANGER CONFINED SPACE™?

86) Has blanking or locking out of systems taken place?

oy

87) Other? Extra Credit?

ROQFING

88) Are kettles at least 25 feet away from buildings?

Comments/Notes: 80) Has an employse fall protection system been implemented and in proper use?

90) Are skylights and roof 1 ions covered or barti d appropriately?

91) Has the roof been evaluated for its ability to support the intended construction loads?

92) Has the mof been surveyed for deterjoration?

93) Are two fire extinguishers at the kettle?

94) Fuel cylinder a minimum of 10" from open flame?

95) Other? Extra Credit?

0000o0O0oon goonoooogo DEREHNEEE EE
0oooooDon oooooboon aooanonoan
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96) Other? Extra Credit?

CATEGORY:
—
EQUIPMENT 97) Are forkiift operators gualified through training at the site (cerlificate inciuded in Safety Plan)?
Comments/Notes: 98) Does mobile equipment have roltover cages and backup alarms, with moving parts adequately guarded?
99) Are i operations maintaining safe from electrical power lines?
100) Do medifications meet safety rating per er {i.e., lifting with forklift)?

101) Are safety lashings provided for high pressure hose connections, i e., air compressors?

102) Are workers clear of blind spots associated with mobile construction equipment?

103) Do aerial lifts have basket/platferm with guardemil?

104) Are workers not extending over guardrail of aerial lifts?

105) Are articulating boom platforms (JLG type) used with Full Body Harness attached to boom or hasket?

106) Other? Extra Credit?

OO OoDERD ARG
Ooopanooooon
NEBEROCEODO

107) Other? Extra Credit?

|
|
|



NP il

aval Facilities Erglneering Cormmand

NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

DEMOLITION ] 108) Has demalition plan been submitted and accepted?

0

Comments/Notes! 108) If wasle is being dropped > 6'is it in an enclosed chute and is area secured from traffic?

113) For bullding demolition, has notification been made to State having jurisdiction?

114) Are nails removed from scrap lumber/materials?

0
]
0O
03 B 7115 Other? Extra Credit?
[ 116) Other? Extra Credit?
ﬂ D D 117) Warkers wearing leather shoes (not tennis), long panis. sleeved shiris, and steef toes where required?
Comments/Notes? [} i} 118) Are hard hats being worm?
D D 110) Are safety glasses whers appropriate?
[ ] 120) Hearing protection where appropriate? (if you need to yeli to converse)
D D 121) Respirators where appiopriats?
D D 122) Impalement protection provided where personnel could work above vertical impalement?
- D D 123) Is lighting adequate?
O o 124) Other? Extra Credit?
ABATEMENT O 0 125) Has ab plan been submitted and accepted?
D D &] 126) 1s independent air monitoring being performed as required inside and outside barriers?
Comments/Notes ] 0 127) is containment in place without integrity compromise?
D D L‘ﬁ] 128) Are employees utilizing appropriate PPE?
0 a 128} If negative alr is used, are fans used continuously and monitosed for pressure differantial?
m} 0 130) Has basedine been performed and necessary final clearance readings taken?
g O 131) Are inspections by independent PQP performed prior to barier removal?
D D [!] 132} s wasle matenial properly containerized and stored?
D D 133) Are aif monitoring results provided to ROICC?
0 0O Bl 7134) Are waste shipment records provided to ROICC?
o 135) Other? Exira Credit?
WATERFRONT [ 3 136) Are employees wearing appropriate flotation devices (PFDs)? Upgrade Fuel Pipeline
ACTIVITIES 3 {3 [ 7137)1s a rescue skiff available?
Comments/Notes: 0 ] 138) Are emergency life rings available?
0 [ =] 139) If diving operations are taking place, has a dive plan been submitted and accepted?
D D 140) Does dive team consist of proper number and qualifications for employees?
o o0 141) Other? Extra Credt?

SCORING: Total applicabte for each category = X (where X includes responses for category of "Yes” and "No™ but does not inciude N/A)
Totaf with “Yes” responsas for each category = Y

QORE F! H CAT SCORE RATE EQUATION=Y /X

1 PREPARATORY PHASE: 100% 6 LADDER SAFETY: 100% 11 ROOFING: N/A
2 OFFICE TRAILER GENERAL 100% 7 EXCAVATIONS: 100% 12 EQUIPMENT: 100%
3 FIRE PREVENTION: 100% 8 ELECTRICAL: 100% 13 DEMOLITION: N/A
4 SCAFFOLD SAFETY: 100% 9 CRANES: 100% 14 PPE: 100%
5 FALL PROTECTION: 83% 10 CONFINED SPACES N/A 15 ABATEMENT: N/A

18 WATERFRONT ACTIVITIES: NA

OVERALL RATING = AVERAGE RATING FOR ALL CATEGORIES: 98%

NOTE: Calculations for temporary walkways will be submitted once caiculations are finatized for item number 41.

Digitally signed by Schuyler, Kody
DN: de=local, de=quantaservices,
S C h u yl e r KO d y ou=Quanta Subsidiaries, ou=Nova,
! ou=Guam, ou=Users, cn=Schuyler, Kody
Date: 2015.10.06 10:42:36 +10'00'

| have reviewed this report and find that it reflects actual site

conditions during this reporting period.

e T

Oigitally signed by

1BANEZ MAURICE P 1184802895
DN: e=US. 0=U 5. Govemment.
ou=Dol, ou=PK!, ourUSN,
crr=IBANEZ MAURICE P 11845028

85
Date: 2015.11.09 08°51:43 +1000
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Naval Facilities Engineeririg Command
NAVFAGC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

ROICC OFFICE: _NAVFAC Marianas DATE: 10/31/12015
CONTRACTOR: _NOVA-UCCO Jv
CONTRACT TITLE Upgrade Fuel Pipeline CONTRACT 47.24 % COMPLETE:
CONTRACTOR SUPERINTENDENT: __ Bruce Levan
CATEGORY:
(Yes) {No) (N/A)
PREPAI Y ] ] 1) Activity Hazard Analysis performed and used on the site for each definable feature of work?
PHASE {Planning) O [} 2) Are weekly safaty meetings and indoctrination hetd on site and documented for all workers?
Comments/Notes: [0 [0 3)1s the submitted safety plan on sie and in use?
0 O 4)isthe Adtivity Hazard Analysis reviewed during the y inspection?
[} ] 5) Hazardous materials program in place with MSDS sheats on site and maintained?
[J  [J '6)EM385.1-1 avaitable on the site?
O 7) Other? Exira Credit?
FF R ] O 8) Are office and storage trallers anchored?
GENERAL O ] 9) Are emergency phone numbers posted?
Comments/Notes: D D 10) Is a phone available?
0 [ 1) First aid log maintained (contractors must use OSHA Form 300)7
00 O 73 Tollet facilties available?
D D 13) Site posted "HARD HAT AREA," "NOISE HAZARD,” "CONSTRUCTION AREA," eic.,, as required?
D O 14) Garbage cans and dumpsters availablie?
O  [J 7s) Jobsite cleaned daily?
) 0 16) Is traffic control around site adequata?
O 17) Other? Extra Credit?
FIRE PREVENTION O O 18) Are fire extinguishers available, fully charged, and easily visible within 75 feet for low hazard areas?
Comments/Notes: D D 18) Is fuel stored in proper containers?
D D 20) Are hot work permits being obtained?
O O 21) Are fire watches provided?
D D 22) Ara gas cylinders stored upright and secured with chain or rope?
a | 23) 1s Housekeeping acceptable?
O 0O 24) Other? Extra Credit?
SCAFFOLD O ] 25) Are dally scaffold inspections performed by designated competent person?
SAFETY O a 26) Planks overlapped not (ess than & or more than 12" over end supports with toe boards in place?
Comments/Notes: D D 27) Tubing pinned properly and all crass bracing in place?
[} ] 28) If scaffold height is 4X smallest base dimension, is system secured to structure?
D D 28) All guardrails are in place?
D D 30) Full work platform at sach working level with no cracks/splits?
o o 31) Safe access provided to each working level?
a O 32) Scaffold and components not overloaded?
D D 33} Is scaffold systern plumb and level?
O | 34) Suspended scaffold systems using indep personal fall amest system?
a ] 35) Other? Extra Credit?
FA! L D 36) Is a full body hamess used where required?
PROTECTION 0 37) Tied off at afl times to structural element capable of supporting 5,000 ibs/person?
Comments/Notes. O 38) Is protection provided for alt personned working in areas where they could fall 6' or mare?
] 39) Are employees trained for fall protection systems in use?
0 40) Does the contractor have a certified competent person?
O 41) Have standard guardrails been provided where required?
D D 42) Have horizontal life lines been designed and instalted under supervision of a quakfied person?
o 0 43) Other? Extra Credit?
CATEGORY:
LADDER SAFETY O O  44) Do ladders extend 3 above landing platform and tied to structure?
Comments/Notes: 00 O 45) Are ladders used with hand tools only?
O O 46) Are ladder base distances from structure 1/4 height?
O m] 47) Are floor openings either covered or sumounded by a guardrail?
m] O 48) Electricians not using portable "conductive” ladders?
[} O 49) Stairways provided on all structures over 20" during construction and supplied with guardrail?
g g 50) Portable step ladders over 20' not used on the site?




EINAFAC

Naval Faciliies Engineering Command
NAVFAC MARIANAG

CONTRACTOR SITE SAFETY ASSESSMENT

O O 51) Aretadders properly used?
O 52) Other? Extra Cradit?
EXCAVATIONS ] O 53) Does excavatian over 4' deep have a ladder within 25' and two means of egress?
Comments/Notes! O O 54) Has proper slope or trench box/shating been provided?
] 0 55) Is water controlled/removed?
) O 56) Is excavated material at least 2' back from trench edge?
[} O 57) |s excavation barricaded, etc., to prevent workers and public from falling into trench/hole?
0 0O 58) In locations of known or suspected i is excavation here monitored?
(] O 59) Does contractor have certified competent person on site?
a 60) Other? Extra Credit?
ELECTRICAL ] & 61) Are temparary power panels and receptacles protected from weather?
Comments/Notes: g o 62) Are GFCl's in use for site tools 7
O 63) Are temporary lights rigged and secured to supports property, and with covers?
) O 64) If averhead power lines are in area, are operations maintaining required distance or isolation?
] O 65) Is lockoutitagout program in effect?
0 O 66) Has a sketch of proposed I y power distrib been i pled before i ing?
O 67) Other? Extra Credit?
[} 68) Other? Extra Credit?
CRANES ] o 89) Has periodic inspection been performed prior to use on site IAW EM 385-1-1, App. H?
Comments/Notes: D D 70) Are App. H daily start up inspections performed by operator and submitted with DRI?
O 0 71) Is crane operator qualified IAW EM 385-1-1, App. G, and is crane certification posted in cab?
) O 72) Are workers protected from the crane swing radius and prevented from passing under the Joad?
D D 73) Are rigging cables and slings in good repair free of kinks and cracks?
0 (] 74) Is the crane level and on firm ground and outriggers in use with appropriate cribbing?
O O 75)1s crane side loading prohibited?
O O 76) Near electnic power sources, are rules followed for clearance/isolation in operating zone?
(] O 77) Is crane eq with anti two-block device if required?
o d 78) Other? Extra Credit?
CONFINED (] ] 79) Has entry ptan been ited and accepted?
SPACES O O 80) Js atmosphere being monitored?
Comments/Notes: ] ) 81) Is space bsing ventilated?
O ] 82) Are entrants, attendants and antry supervisor properly trained?
O 0 83) Is rescus/retrieval system in place?
O 0 84) Are dally entry permits posted at paint of entry and signed by entry supervisor?
O 0 85) Is point of entry posted "DANGER CONFINED SPACE™?
[} O 86) Has blanking or kocking out of systems taken place?
O 87) Other? Extra Credit?
ROOFING O ] 88) Are keftles at Ieast 25 feet away from buildings?
Comments/Notes: O ] 88} Has an employee fall protection system been implemented and in proper use?
O O 80) Are skylights and roof covered or i ppropi: ?
[} a 91) Has the roof been evaluated for its ability to support the intended construction loads?
] O 92) Has the roof been surveyed for deterioration?
O O 93) Are two fire extingui at the kettla?
|| O 94) Fuel cylinder a minimum of 10’ from open flame?
O d 85) Other? Extra Credit?
O 0O 06) Other? Extra Gredit?
CATEGORY:
EQUIPMENT 87) Are forkiift operators qualified through training at the site (certificate included in Safety Pian)?
Comments/Notes: 98) Does mobile equipment have roliover cages and backup alarms, with moving parts adequately guarded?
£9) Are equip operations mai ing safe from electrical power lines?

100) Do modifications meet safety rating per manufacturer (i.e, lifting personnel with forklift)?

101) Are safety lashings provided for high pressure hose connections, i.e., air compressors?

0o 000

102) Are workers clear of blind spots associated with mobile construction equipment?

103} Do aerial lifts have basket/platform with guardrail?

104} Are workers not extending aver guardrail of aerial lifts?

105) Are g boom platforms (JLG type) used with Full Body Hamess attached to boom or basket?

106) Other? Extra Credit?

0o O0o0oooooon

d
a
O
]
]
0

107} Other? Extra Credit?

e



RS

=8 N

Naval Facilities Engineering Command
NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

DEMOLITION g o 108) Has demolition pian been submitted and accepted?
CommentsiNates: o 0O 109) If waste is being dropped > 6' s t in an enclosed chute and is area secured from traffic?
o 0O 113) For building demolition, has notification been made to State having jurisdiction?
] ] 114) Are nails d from scrap ials?
o O 115) Other? Extra Credit?
o 0o 116) Other? Exira Credit?
PPE ] O 117) Workers wearing |eather shoes (not tennis), long pants, sleeved shirls, and steel toes where required?
Comments/Notes: ] ] 118) Are bard hats being worn?
O O 119) Are safety glasses where appropriate?
D ] 120) Hearing protection where appropriate? (if you need to yell to converse)
D D 121) Respirators where appropriate?
D D 122) impalement protection provided where personnet could work above vertical impalement?
D D 123) Is lighting adequata?
[ 124) Other? Extra Credi?
ABATEMENT o 0O 125) Has ab plan been submitted and 7
[} ) 126) |s independent air itoring being p as required inside and outside barriers?
Comments/Notes: O ] 127) Is j in place without integrity compromise?
D D 128) Are employees utilizing appropriate PPE?
O [} 128) If negative air is used, are fans used continuously and monitored for pressure differential?
0 [ 130) Has baseline been perforned and necessary final clearance readings taken?
0 O 131) Are inspections by independent PQP performed prior to barrier removal?
] ] 132) |s waste material properly containerized amd stored?
D D 133) Are air monitoring results provided to ROICC?
0 O 134) Are waste shipment records provided to ROICC?
o 4 135) Other? Extra Credit?
WATERFRONT O O 136) Are employees wearing appropriate flotation devices (PFDs)? Upgrade Fuei Pipeline
ACTIVITIES ] [ 137} Is a rescue skiff availabla?
Comments/Notes: O 0 138) Are emergency life rings available?
O O 139) If diving operations are taking place, has a dive plan been itted and accepted?
0O a 140) Does dive team consist of proper number and qualifications for employees?
o 0O 141) Othes? Extra Gredit?

SCORING: Total applicable for each category = X (where X includes responses for catagory of "Yes™ and "No" but does nat include N/A)
Total with "Yes™ responses for each category = Y

SCORE FOR EACH GATEGORY SCORE RATE EQUATION =Y /X

1 PREPARATORY PHASE: 100% 6 LADDER SAFETY: 100% 11 ROOFING: NIA
2 OFFICE TRAILER GENERAL 100% 7 EXCAVATIONS: 100% 12 EQUIPMENT: 100%
3 FIRE PREVENTION: 100% 8 ELECTRICAL: ________100% 13 DEMOLITION: NIA
4 SCAFFOLD SAFETY: N/A 9 CRANES: 100% 14 PPE: 100%
5 FALL PROTECTION: 100% 10 CONFINED SPACES: N/A 15 ABATEMENT: NiA

16 WATERFRONT ACTIVITIES: NIA

OVERALL RATING = AVERAGE RATING FOR ALL CATEGORIES: 100%

Digitally signed by Schuyler,

S C h u yl e r[ g(lj\g)écﬂocal, dc=quantaservices,

ou=Quanta Subsidiaries,

ou=Nova, cu=Guam, ou=Users,
O y cn=Schuyler, Kody

Date: 2015.11.02 13:38:04 +10'00"




Contract Number

Attachment A-6

Waste Management Monthly Summary Report Form - Construction Demolition {C D) Debris/Waste

N40192-13-C-1300

Contract Site

Upgrade Fuel Pipeline, GUAM

Contractor Name

NOVA Group, Inc. — Underground Construction Company Inc., a JV

Date Submitted 1-Nov-15 Submitted By William Wells Reporting Period October-15

, eneration Diversio Disposal
LIST OF TYPES OF C&D Estimated Estimated Conversion Totaltons to |Tons to be Tons to be Total Tons Total Tons |Name of Hauler |Name of Facility Diversion
DEBRIS/WASTE Volume Weight (tons) |Factor be Generated Reused or Recycled, Disposed Rate

(cu.yd) (Ibsicu.yd) ** Salvaged Reused, or

Salvaged
Asphalt 48 16.8 700 16.8 17 0 17 17}Valdez L&P Lujans (Hemlani 0%
Concrete 0 0 900 0 0 0 0 0
Clean Sail 560 560 2000 560 560 0 560 560} Valdez L&P Lujans (Hemilani 100%
TOTAL C&D WASTE TOTAL TOTAL TOTAL TOTAL TOTAL
577 577 0 577 577 97%

Report (each month) - 1) Total tons generated, 2) Total tons recycled, 3) Tons reused/salvaged, 4)) Total tons diversion (C&D), and 6) Total Disposal

Note: Green waste diversion cannot count towards the C&D diversion, but can be counted towards the solid waste diversion
Note: Green waste diversion must be reported as solid waste diversion, it cannot be included in the calculation to meet the 50% C&D waste landfill diversion goal.

Estimated Project C&D Diversion Rate:

Estimated Totat Project C&D Diversion Rate :

Project Manager Certification (Print Name)

50%

50%

William Welis

(Signature)

"Digitaly signed by Witliam Wells

{Date)




Attachment A-6

Waste Manag Monthly S ¥ Report Form - Construction Demolition {C D) Debris/Waste
Contract Number N40192-13-C-1300 Contract Site ___Upgrade Fuel Pipeline, GUAM Contractor Name __ NOVA Group, Inc. — Underground Construction Company Inc., a JV
Date Submitted 1-Oct-15 Submitted By William Wells Reporting Period September-15

Generatios
LIST OF TYPES OF C&D Estimated Estimated Conversion Total tons to  [Tons to be Tons to be Total Tons Total Tons |Name of Hauler [Name of Facility Diversion
DEBRIS/WASTE Volume Weight (tons) |Factor be Generated jRecycled Reused or Recycled, Disposed Rate
(cu.yd) (Ibs/cu.yd) ™ Salvaged Reused, or
Salvaged

Asphait 0 Y] 700 0 0 0 0 0
Concrete 0 0 900 0 0 1] 0 0
Clean Soil 1382 1382 2000 1382 1392 0 1392 1392|JMC/Vaidez L&P Lujans (Hemlani 100%
TOTAL C&D WASTE TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

1392 1392.0 0 1392.0 1392 100%

Report (each month) - 1) Total tons generated, 2) Total tons recycled, 3) Tons reused/salvaged, 4)) Total tons diversion (C&D), and 6) Total Disposal

Note: Green waste diversion cannot count towards the C&D diversion, but can be counted towards the solid waste diversion
Note: Green waste diversion must be reported as solid waste diversion, it cannot be included in the calculation to meet the 50% C&D waste landfill diversion goal.

Estimated Project C&D Diversion Rate: 50%
Pede, y signed by William Wells
Estimated Total Project C&D Diversion Rate : 50% . : DN: C=US,
William Wells
Project Manager Certification (Print Name) William Wells (Signature) 15.10.22 12:52:44+1000' (Data)




Attachment A-7

Waste Manag t Monthly S y Report Form - Solid Waste
Contract Number N40192-13-C-1300 Contract Site Upgrade Fuel Pipeline, GUAM Contractor Name NOVA Group, Inc. — Underground Construction Comparny Inc., a JV
Date Submitted 1-Nov-15 Submitted By William Wells Reporting Period October-15

Monthly Generation

JLIST OF TYPES OF SOLID |Estimated Estimated Conversion Total tons to  |Tons to be Tons to be Total Tons Total +o:m Name of Hauler [Name of Facility |Diversion Rate
WASTE Volume (cu.yd)|{Weight (tons) {Factor be Generated |Recycled Reused or Recycled, Disposed
(ibs/cu.yd)** Salvaged Reused, or
Salvaged

Glass Bottles 0 0 600 0 0 0 0 0
Plastic Bottles 0.5 0.01 36 0.009 0.009 0 0.009 0.009 Mr. Rubbishman | Maloloj Landfill 4]
Mixed Paper 4] Q 568 1] 4] 0 0 o]
Aluminum Cans 0 [¢] 63 0 (4] 0 [¢] 1]
Cardboard 0 0 100 0 [ 1] 4] o
Scrap Metal 0 0 1000 0 0 0 0 0
General Office Garbage 4 0.5 250 0.5 0 [¢] 4] 0.5 Mr. Rubbishman | Maloloj Landfill 0
TOTAL GREEN WASTES" TOTAL TOTAL TOTAL
Sasa Valley o] 0 350 0 0 0 9]
AAFB 0 0 350 0 0 0 0
Pipeline Easement 0 0 350 0 0 0 [y
TOTAL SOLID WASTE TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

0.5 0.0 0.0 0.0 0.5 0%

Report (each month) - 1) Total tons generated, 2) Total tons recycled, 3) Tons reused/salvaged, 4) Total tons diversion (solid waste), and 6) Total Disposal

*Green waste cannot count towards C&D diversion, but can be counted towards the solid waste diversion
** See attached conversion sheet

Estimated Project Green Waste Diversion Rate 80%
Estimated Project Solid Waste Diversion Rate: 50% iy signed by Willam Walls
I ; S,
Estimated Total Project Solid Waste Diversion Rate : 50% William Well Eswisis@novagm.com, 0="Nova
nc. °, =
. ) %Em;mbd 08:11:12+10'00°
Project Manager Certification (Print Name) William Wells {Signature) (Date)




Attachment A-7

Waste M, t Monthly S y Report Form -

Contract Number N40192-13-C-1300 Contract Site Upgrade Fuel Pipeline, GUAM

Solid Waste

Contractor Name

NOVA Group, Inc. — Underground Construction Company inc., a JV

Date Submitted 1-Oct-15 Submitted By Wiliam Wells Reporting Period September-15
i : Monthly Generation Disposal
JLIST OF TYPES OF SOLID |Estimated Estimated Conversion Totaltons to  |Tons to be Tons to be Total Tons Total Tons Name of Hauler [Name of Facility |Diversion Rate
WASTE Volume {cu.yd){Weight {tons) [Factor be Generated |Recycled Reused or Recycled, Disposed
(ibs/cu.yd)** Salvaged Reused, or
Salvaged

Glass Bottles 0 0 600 0 4] 0 0 1]
Plastic Bottles 0.5 0.01 36 0.008 0.009 0 0.009 0.008 Self Payless Donate 100
Mixed Paper 0 0 568 o 0 0 4] 1]
Aluminum Cans 0 Q 63 0 0 0 4] 0
Cardboard 0 4] 100 0 0 4] 4] 0
Scrap Metal 0 4] 1000 0 0 0 Q 0
General Office Garbage 4 0.5 250 0.5 0 0 0 0.5 Mr. Rubbishman | Maloloj Landfill 0
TOTAL GREEN WASTES* TOTAL TOTAL TOTAL
Sasa Valley 1] 0 350 0 0 0 0
AAFB 0 0 350 0 0 0 0
Pipeline Easement 16 Q 350 2.8 2.8 2.8 0 JMC Primos 100
TOTAL SOLID WASTE TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

3.3 2.8 0.0 2.8 0.5 85%

Report (each month) - 1) Total tons generated, 2) Total tons recycled, 3) Tons reused/salvaged, 4) Total tons diversion (solid waste), and 6) Total Disposal

*Green waste cannot count towards C&D diversion, but can be counted towards the solid waste diversion

** See attached conversion sheet

Estimated Project Green Waste Diversion Rate

80%

Estimated Project Solid Waste Diversion Rate:

50%

Estimated Total Project Solid Waste Diversion Rate :

50%

Project Manager Certification (Print Name)

William Wells

Digitislty signed by Wifliam Wells
LU,

William Wells.

Dats:'2015.10.22 12:50:46+10'00'
(Date)

(Signature)




CONTRACT NO. AND TITLE: N40192-13-R-1300, Upgrade Fuel Pipeline

NOVA Group, Inc. -~ Underground Construction Company Inc., a
CONTRACTOR: Joint Venture

INVOICE NUMBER: 12

TRANSPORTATION OF SUPPLIES BY SEA

In accordance with the terms of the contract, | make representation that to the best of my knowledge
and belief (check only one of the following):

(1) No ocean transportation was used in the performance of this contract during the period
covered by this invoice.

X (2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments
under the contract during the period covered by this invoice. As per DFARS 252.247-7023,
Transportation of Supplies by Sea, within 30 days of each shipment, an electronic copy of
the carrier’s ocean bill of lading was provided to the Contracting Officer and to
Marguerite Speights@dot.gov (MARAD) via email.

(3) Ocean transportation was used, and the Contractor had the written consent of the
Contracting Officer for all non-U.S.-flag ocean transportation.

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-
flag vessels without the written consent of the Contracting Officer. The Contractor shall
describe these shipments in the following format:

{TEM DESCRIPTION CONTRACT LINE ITEMS QUANTITY
TOTAL:
Aaron ISIG : : 10 November 2015
Contractor’s Signature Date

Aaron Isle / Project Manager
Contractor Name/Title




OCEAN BILL OF LADING
L.og Sheet for Period of Sept 2015
11N40192 {14 1C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV__ (4568814 MANULANI 114W 18-Sep-15 1-Sep-15
2 [N40182 {14 {1 C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV 7177501 MAUNALE! 097W 30-Sep-15 -Sep-15
3 {N40192 {14 | C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV  |3551510 MANULANI 114W 18-Sep-15 1-Sep-15
4 IN40192 114 1C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV__ 13039615 MAUNAWILI 134W 23-Sep-15 1-Sep-15
5
6
7
8
g
10
11
12
13
14
15
18
17
18
18
20
21
22
23
24
25




Vialson.

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE1OF1
SHIFPER TARIFF LOAD/DISCHARGE BOCKING NUMBER
‘ 2045 CY -CY 4568814
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT ANO COUNTRY OF ORIGIN
OAKLAND, CA UNITED STATES
NOVA GROUP INC ALS0 NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
LIHUE 241W N
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS ..: ‘W_}
MANULANI 114 W | OAKLAND, CA M@ Yy
PORT QF DISCHARGE PLACE OF DELIWVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER TTTT— “Fwi} :":\.“ A
MKE & NOB/CONTAINER NOS NO, OF PKGS DESCRIFTION OF PACKAGES AND Gbods - i " crosswhib [\ . AeasurliERr ¢
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
01 x D 40H
48,756.000 LBY CF
ELECTRICAL APPLIANCES & EQUIP 22,115.350 KGS§ CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE RE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
* FREIGHT PREPAID
TYPE TEMP{ CTR NUMBER SEAL NUMBER QrY / TYE"E e WGT
D40H MATU251325 -0 ~ 11940 "o )
AR Ty e
[
-
i & SEp 1
N e s
ol '““‘““:n“ 5. -
TEM DESCRIPTION OF CHARGES 2}-] QUANTITY RATE PREPAID
R
1
*CREDIT VALIDATED*
Asetof 1 originals of this b of lading is hereby fssued by the JSpYap— O TOAVIERR
Carier. Upon surrender to the Cartler of any one negotinbie b of lading
o i i s RS property andorsed, sl cthers shall sand vokl PHOENIX SEP/11/2015
said to contan the Goods describad above in apparent Matson N , inc,
ummmﬁcnm%m:um By , L NO.
ey i rornens o e, ¥ : £ MATS 4568814 - 000

mmmmnmmhmmrnrm
mrydmaomsmmhhdull

Titiw Senlo/ Vice President, Ocean Services

cusiody,

the tenma and condifions sat forth and by
reference on this side and the rzversa hereol, whedher written,
stampied o prieked.

LIABILITY OF CARRIER IS LIWAITED. SEE NOTICE ON REVERSE SIDE.

F-225 (11/05)



Maitson

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE1OF1
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 CY -CY 4568814
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
OAKLAND, CA UNITED STATES
NOVA GROUP INC ALSO NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
LIHUE 241 W
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANULANI 114 W | OAKLAND, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PAGKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAHIN
01 % D 40H
1 48,756.000 LBS 2,147.000 CF
FCL ELECTRICAL APPLIANCES & EQUIP 22,115.350 KGS 60.796 CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT] ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP | CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
D40H MATUZ251325 -0 11940 0
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
265 | OCEAN FREIGHT CHARGE EA 1 5,727.00 5,727.00
ADVANCE CHARGE EA 1 408.00 408.00
GUAM TERMINAL CHARGE EA 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 49 0.75 36.75
TERMINAL HANDLING CHARGE EA 1 990.00 990.00
FUEL RELATED SURCHARGE PCT 5,727 25.00 1,432.00
*CREDIT VALIDATED* 9,401.75
Asetof 1 originals of this bill of lading is hereby issued by the
Matson Navigation Com '\:P;I;Inﬁib acknowledge receipt Carrier. Upon surrender to the Carrier of any one negotiable bill of lading PLACE OF 1SSUE MONDAYIYEAR
of the sealed container of packages of o shipping s properly endorsed, all others shall stand void PHOENIX OCT/29/2015
said to contain the Goods described above in apparent Matson Ny&ﬁ?mpa L Inc.
external good order and condition unless othenwise stated. The yq_e( B/L NO
Shipper agrees, and the Consignee and every person . BY (% < A 4{7/?
purchasing this for vaiue, if i or otherwise & MATS 4568814 - 000

having an interest in the Goods is advised that the receipt
custody, carriage and delivery of the Goods are subject 1o alt
the terms and itions set forth and i by
reference on this side and the reverse hereof, whether written
stamped or printed.

Title Seniorﬁce President.écean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.




Maison.

DRAFT NON~-NEGOTIABLE BILL OF LADING raAGE10F1
SAPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
CY -CY 7177501
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
~ RO
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC ot ) P ) il
ANDERSON AFB PROJECT o Al H
PO BOX 23789 . a@éﬁé AR
GMF, GU 96921 ¢ % e
WOTIEY PARTY POINT AND COUNTRY OF ORIG \
OAKLAND, CA U TATES \
NOVA GROUFP INC ALSO NOTEY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 86921
INITIAL CARRIAGE PLACE OF RECEIPT E_ @ C i
MAUI 047 W
VESSEL VOVAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MAUNALE] 097 W | OAKLAND, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU - .
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DEBCAIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M ] SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN '
{ o1 x.0. 40 af Ny
R : © 22,692,000 18§ CF
W/A 10,292.918 KGS CBM
¢ THESB COMI'DDITIES 7 “TECHNOLOGY, OR SOFTWARE RE E‘,XP@RTED‘:,FJR:O M THE.
,I,T D STETES IN ACCORDANCE WITH THE EXEQ I ADMINISTRATION
' REGULATIONS . DIVERSION CON’I‘RARY TO ‘U.8. LAW PROHIBITED. .
FREIGHT PREPAID
TYPE TEMP! CTR NUMBER SEAL NUMBER QTY / TYPE WET
040 crxu74fo4z -7 102073 0 e
4 . -
; | : :‘:%
I8 ;
. B . s e 4
ITEM 'DESCRIPTION OF CHARGES . _HB QUANTTTY 1
*CREDIT VALIDATED*
Asstol 1 orlginals of this biii of lading Is hereby Issued by the MOND,
Navigation NOP:_C"E ety . emm C:x:ie‘: Upo?i gurra::er to the ganier of any one negotiable bill of lading FLAGE OF ISSUE AYIYEAR
““m‘m"w wr!lah:uu 5 w" Y o et ahwngumh propesly endorsed, af others shall stand void PHOENIX SEP/23/2015
sald to contain the Goods described ahove 4 y
mmamﬁwﬂﬂmuﬁMMem The aLNo.
ﬁ."ﬁ&? ﬁmﬁﬁxvm‘ ¥ negotiabis, or otherwise MATS 7177501 - 000
having an interest in the Goods Is advised it the recaipt,

y
reference an this side wd thwe reversa hecet, whethar writtan,
stamped or printed.

LIABILITY OF CARRIER {5 LIMITED, SEE NOTICE ON REVERSE SIDE,

E.00R H1I06)




Maison

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE1OF1
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 CY -CY 7177501
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
OAKLAND, CA UNITED STATES
NOVA GROUP INC ALSO NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 86921
INITIAL CARRIAGE PLACE OF RECEIPT
MAUI 047 W
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MAUNALEI 097 W | OAKLAND, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
01 % O 40
22,692.000 LBS CF
MISCELLANECUS CONSTRUCTION 10,292.918 KG§ CBM
PERMANENT MATERIALS
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
040 CRXU741042 -7 102073 0
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
122 | OCEAN FREIGHT CHARGE EA 1 5,998.00 5,998.00
ADVANCE CHARGE EA 1 408.00 408.00
GUAM TERMINAL CHARGE EA 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 23 0.75 17.25
TERMINAL HANDLING CHARGE EA 1 950.00 990.00
FUEL RELATED SURCHARGE PCT 5,998 23.00 1,380.00
*CREDIT VALIDATED* 9,601.25
Asetof 1 originals of this bill of lading is hereby issued by the
Matson Navigation Com l:‘?ﬁiiseb acknowledge receipt Carrfer. Upon surrender to the Carrier of any one negotiable bilf of lading PLACE OF ISSUE MONDAY/YEAR
e e o o Dacknges or oiyhe;shippér\ggunizs ® properly endorsed, all others shall stand void PHOENIX 0OCT/29/2015
said to contain the Goods described above in apparent Matson Nay mpany, Inc.
external geod order and condition unless otherwise stated. The ief & 8L NO
Sl\ippsr»agrees and the Consignee and every person BY iy L A Q’/? .
pure g this inst for value, if i or oth : & MATS 7177501 - 000
having an interest in the Goods is advised that the receipt, Title Seniof Vice President.écean Services

custody, carriage and delivery of the Goods are subject 1o af
the terrns and set forth and iné by
reference on this side and the reverse hereof, whether writen,
starmped of printed.

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.




NON-NEGOTIABLE BILL OF LADING PAGE1

Makson. ...
/ém

TARIFE LOAD/DISCHARGE BOOKING NUMBER
2045 DOOR [TE-CY 3551510
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPRA, CA 94558
CONSIGNEE

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

FORWARDING AGENT/THIRD PARTY

NOTIFY PARTY

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 86921

POINT AND COUNTRY OF ORIGIN
LOS ANGELES, CA UNITED STATES

ALSO NOTIFY PARTY

INTTIAL CARRIAGE PLACE OF RECEIFT g {% ey %ﬁgﬂ § 1
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANULANI 114 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY —
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER . . ) Ly i .
MKXB 8 NOSICONTAINER NS NO. OF PHGS DEBCRIPTION OF PACKAGES AND GOORS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTARIN
09 x F 454
423,432.000 LBS CF
FBE PIPE 192,065.524 KGS CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE RE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPOR ADMINISTRATION
‘ REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP|{ CTR NUMBER SEAL NUMBER QTY / TYPE WGT
F45H MATU345003 -3 0 o
F45H MATU345037 -3 0
F45H MATU345040 -8 0 poam i
F45H MATU345096 -4 0 ; f
F45H MATU345135 -9 0 1 :
F45H MATU345136 -4 0 j : i
FASH MATU345142 -5 0 I i
F45H MATU345182 -6 0 .
FA45H MATU345188 -9 0
T
ITEM DESCRIPTION OF CHARGES AB QUANTITY RATE PREPAID COLLECT
Asstol 1 origials of this bill of lading is hereby issued by the - PAGE po
NOECE - °  Carier. Upon sumendsr to the Camier of myona negotiable bil of lading OF IS8UE MONDAY
e aonied mm“""d m”"wm‘: m‘""“m' properly endorssd, ak others shall stand PHOENIX SEP/10/2015
suld ¥ contaln the Goods described In spparent Matson Na lnc
mmmﬁwmuﬁmﬁmm g A LNO.
for vaiua, I negoliable, of MATS 3551510 - 000
having an incerest 1 the Gooda s avised that the cacclet. Tite Senia/ce Presldem Services

Incorparated by
reference on thia side and the roverse hareaf, wheiher valtten,
stumped ar prined,

LIABKITY OF CARRIER IS LIMITED. SEE NOTICE ON AEVERSE SiDE.

F.92R (110K



Maitson

having an inferest in the Goods is advised that the receipt,
custody, carriage and delivery of the Goods are subject to all
the terms and itions set forth and & P by
reference on this side and the reverse hereof, whether written
stamped o printed.

Title Seniof/\ﬁce President,Ocean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.

DRAFT NON~-NEGOTIABLE BILL OF LADING PAGE1O0F2
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 DOOR /7F-CY 3551510
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT AND COUNTRY OF QRIGIN
LOS ANGELES, CA UNITED STATES
NOVA GROUP INC ALSO NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANULANI 114 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
09 = F 45H
423,432.000 LBY cr
FBE PIPE 182,065.524 KGY CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP | CTR NUMBER SEAL NUMBER OTY / TYPE WGT MEASURE
F45H MATU345003 ~3 0
F45H MATU345037 -3 0
F45H MATU345040 -8 0
F45H MATU345096 -4 0
F45H MATU345135 -9© 0
F45H MATU345136 -4 0
F45H MATU345142 -5 0
F458 MATU345182 -6 0
F45H MATU345188 -9 0
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
375 | OCEAN FREIGHT CHARGE EA 9 5,740.00 51,660.00
DRAYAGE CHARGE EA 9 301.00 2,709.00
GUAM TERMINAL CHARGE EA 9 808.00 7,272.00
INVASIVE SPECIES FEE UNIT 432 0.75 324.00
TERMINAL HANDLING CHARGE EA 9 990.00 8,910.00
FUEL RELATED SURCHARGE PCT 54,369 23.00 12,505.00
Asetof 1 originals of this bill of lading is hereby issued by the
Matson Navigation Cam r\a‘nozlccigeb acknowledge receint Carrier. Upen surrender to the Carrier of any one negotiable bill of lading PLACE OF ISSUE MONDAYIVEAR
of the Sesled container of packages o oihet shiaping s properly endorsed, all others shall stand void PHOENIX 0OCT/29/2015
said to contain the Goods described above in apparent Matson Navigati mpagy, Inc.
external good order and condition unless otherwise stated. The /%g ief L. 4)/} B NG
Shi . and the Consi d AN 4 &l
urChasing s nsrument or vaive,  negotabi, ot BY 2L MATS 3651510 - 000




Maison

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE20F2
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 DOOR /7F-CY 3551510
EXFORT REFRENCES

NOVA UCCO

185 DEVLIN ROAD

NAPA, CA 94558

CONSIGNEE FORWARDING AGENT/THIRD PARTY

NOVA GROUP INC

ANDERSON AFB PROJECT

PO BOX 23789

GMF, GU 96921

NGTiFY PARTY POINT AND COUNTRY OF ORIGIN

LOS ANGELES, CA UNITED STATES

NOVA GROUP INC ALSO NOTIFY PARTY

ANDERSON AFB PROJECT

PO BOX 23789

GMF, GU 96921

INITIAL CARRIAGE PLACE OF RECEIPT

VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS

MANULANI 114 W | LONG BEACH, CA

PORT OF DISCHARGE PLACE OF DELIVERY

GUAM, GU

PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/ICONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
SHIPPED ON BOARD SEP/02/2015
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
*CREDIT VALIDATED* 83,380.00

NOTICE

Matson Navigation Company, inc, hereby acknowledge receipt
of the sealed container of packages or other shipping units
said to contain the Goods described above in apparent
external good order and condition unless otherwise stated. The
Shipper agrees, and the Consignee and every person
purchasing this instrument for value, if negotiable, or otherwise
having an interest in the Goods is advised that the receipt,
custody, carriage and delivery of the Goods are subject to all
the terms and itions set forth and | by
reference on this side and the reverse hereof, whether written
stamped or printed.

Asetof 1 originals of this bill of lading is hereby issued by the
Carrier. Upon surrender to the Carrier of any one negotiable bill of fading
properly endorsed, all others shall stand void

Matson Navigati g,Cgm any, inc.
il <
BY (X /2

Titte Seniof Vice President,écean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.

MON/DAY/YEAR

0OCT/29/2015

PLACE OF ISSUE

PHOENIX

B/L NO
MATS 3551510 - 000




M—ﬂs n” DRAFT NON-NEGOTIABLE BILL OF LADING PAGE10F1

SHIPPER TARNF LOAD/DISCHARGE BOOKING NUMBER
l_ 2045 DOOR [7£-CY 3039615
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
LOS ANGELES, CA UNITED STATES
NOVA GROUP ING LSO NOTIEY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INTTIAL CARRIAGE PLACE OF RECEWT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPOAT INSTRUCTIONS IR 7Y ‘ ’ ¥ t
MAUNAWILI 134 W | LONG BEACH, CA L@ E A E @ i\}
PORT OF DISCHARGE PLACE OF DELIVERY ’
GUAM, GU : )
PARTICULARS FURNISHED BY SHIPPER . . .. . e
LIS & NOS/CONTAINER NOS NO. OF PKGS DESCRISTION O PACKAGES AND G003 GROSS WEIGHT " MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
01 x F 45H
46,101.000 LBS CF
FBE PIPE 20,911.062 KGY CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE |TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE . feT D X ~ . MEASURE | ]
S : : ARG L G
F45H MATU345091 -7 0 , _ A 2
. | i
SHIPPED ON BOARD : SEP/09/2015 Semy ey G :
l StP 232013 ! j
- S
m ",\ Mo
CLEARA™
TEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
JJ.?.’IHEA
o
>
=1
3t
tC ' -%
BY GUA N COsTop : — |E
LR LUSTO0S & RS TTIRE Sapnry | @ )
Asetot 1 originals of this bil of Iading bs herehy issued by the Py
NOE_CE receipt C:.:ier. Upan surrender to the Carriar of any one negotabie bAl of lading FLACE OF 1SSUE AYIVEAR
e e e e o properly endorsed, all athers she¥ stand void PHOENIX SEP/17/2015
wald 4o contain the Goods deacribed sbove in wpparent Matson Nay , e,
mmwwmm::mmm By j BLNO.
orehasing 68 v o wue, gt ¢ » : ¢ MATS 3039615 - 600
P o n 1 Gooc i O sl Tite Seriof Vice Presidert, Gcean Services
tha terme and sel forth and I by
rederence on this side and the reverse hereol, wharkher written, LIABILITY OF CARRIER IS LIMITED, SEE NOTICE ON REVERSE SIDE.
stamped or printad.

S

F-217 (03/2011)



Maison,

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE10F1
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 DOOR /7F-CY 3039615
EXPORT REFRENCES
NOVA UCCO

185 DEVLIN ROAD
NAPA, CA 94558

CONSIGNEE

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

FORWARDING AGENT/THIRD PARTY

NOTIFY PARTY

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

POINT AND COUNTRY OF ORIGIN

LOS ANGELES, CA UNITED STATES

ALSO NOTIFY PARTY

INITIAL CARRIAGE PLACE OF RECEIPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MAUNAWILI 134 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NQ. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
01 x F 45H
46,101.000 LBS cF
FBE PIPE 20,911.062 KGS cBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT| ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE |TEMF| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
F45H MATU345091 -7 0
SHIPPED ON BOARD SEP/09/2015
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
375 | OCEAN FREIGHT CHARGE EA 1| 5,740.00 5,740.00
ADVANCE CHARGE EA 1 364.00 364.00
DRAYAGE CHARGE EA 1 301.00 301.00
GUAM TERMINAL CHARGE EA 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 47 0.75 35.25
TERMINAL HANDLING CHARGE EA 1 990.00 990.00
FUEL RELATED SURCHARGE BCT 6,041 23.00 1,389.00
*CREDIT VALIDATED* 9,627.25

NOTICE

Matson Navigation Company, inc, hereby acknowledge receipt
of the sealed container of packages or other shipping units
said to contain the Goods described above in apparent
external good order and condition unless othenwise stated. The
Shipper agrees, and the Consignee and every person
purchasing this instrument for value, if negotiable. or otherwise
having an interest in the Goods is advised that the receipt,
custody, carriage and delivery of the Goods are subject to alt
the terms and ions set forth and § d

reference on this side and the reverse herecf, whether written,
stamped or printed.

Asetof 1 originals of this bill of lading is hereby issued by the
Carrier. Upon surrender to the Carrier of any one negotiable bili of lading
praperly endorsed, al others shall stand void

Matson Navigati mpany, Inc.
);? ?Wjﬁ y
BY { FEFim 7 a5t /R

Title Seniof Vice Presidem,écean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.

PLACE OF |SSUE

PHOENIX

MON/DAY/YEAR

0OCT/29/2015

B/L NO.

MATS 3039615 - 000




OCEAN BILL OF LADING
L.og Sheet for Period of Oct 2015

N40192 114 1300 Upgrade Fuel Pipeline Nova - Undeground, aJV_ 13039615

C RJ PFEIFFER 406W 7-0ct-15 1-Sep-15
N40182 {14 | C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV  {6696882 MANUKAI 161W 14-Oct-15 1-Sep-15
N40182 {14 jC| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV 12584151 MANUKALI 161W 14-Oct-15 1-Sep-15
N40192 114 | C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV 15814403 MAUNAWIL| 135W 28-Oct-15 1-Sep-15

el b= T2 0 S0 LU 128 PR P O 2
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NON-NEGOTIABLE

BILL OF LADING PAGE1OF1

Matson, .....

TARIFF LOADDISCHARGE BODKING NUMBER
2045 DOOR [7F-CY 3039615
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

%
\Eie

NGTIFY PARTY o= ORIGIN
ES, CA UNITED ST{\
NOVA GROUP INC N\ o
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXFORT INSTRUCTIONS - T‘ T‘I‘@‘N
RJ PFEIFFER 406 W | LONG BEACH, CA LULA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOSICONTAINER NDS NO. OF PKGS DESCRIPTION OF PACKAGES AND (0008 GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
01 x F 45H
49,361,000 LBS CF
FBE PIPE 22,389.773 Ke§ CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE |TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE FGT n T FEASURET T ‘
A '
A ;\} Pt &-
F45H MATU345021 -8 0 ISR ;
1T
SHIFPED ON BOARD : SEP/23/2015 -
act 072015 |
. P
i
TY AT T
CLEATLAT ™ |
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
*CREDIT VALIDATED*
Asetal 1 origihals of this bil of lading Is hereby [ssued by the ono
NOE:.ChEeb/ recsint Carier. Upon:umndenn the Carrier of any one negotieble bl of lading PUAGE OF I6SUE AVIVEAR
irroigini el o i groperty endorsed, al atfiers shall stand void PHOENIX SEP/30/2015
said to contaln the Goods dascribed abave in appasent Matson Nay , Inc.
mm%ﬁwﬂm o The BY - 4 B NO.
e i sumers o0 stk ¥ eqeiie, o ’ ""; R MATS 3039615 - 003

r
having an interest in the Goods b advised thal the receigl,
cusiody, casTiage and defivery of the Goode are tubjert tn all
the terms and conditlons set farth and Incorporated by
referenco on this side and the taverss herea!, whalher written,
stamped of printed.

it Seniof Vi President foean Senices

LIABIITY OF CARRIER 1S LIMITED, SEE NOTICE ON REVERSE SIDE.

E008 [11/08)




| Maitson

FREIGHT BILL COPY PAGE1OF1
SHIPPER TARIFF LOAD/DISCHARGE BOGKING NUMBER
2045 DOCR /7F-CY 3039615
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC BILL TO:
ANDERSON AFB PROJECT NOVA UCCO
PO BOX 23789 PO BOX 4050
GMF, GU 96921 NAPA, CA 94558
NOTIFY PARTY POINT AND COUNTRY QOF ORIGIN
LOS ANGELES, CA UNITED STATES
NOVA GROUP |NC ALSO NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MAUNAWILI 134 W | LONG BEACH, CA
FPORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
01 x ¥ 45H
46,101.000 LBS CF
FBE PIPE 20,911.062 KGS| CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
F45H MATU345091 -7 0
SHIFPED ON BOARD : SEP/09/2015
FREIGHT CHARGES PAYABLE IN U.S. DOLLARS TO:
MATSON NAVIGATION COMPANY, INC.
P. O. BROX 7395 SAN FRANCISCC, CA 94120-7395
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
375 | OCEAN FREIGHT CHARGE EA 1 5,740.00 5,740.00
ADVANCE CHARGE EA 1 364.00 364.00
DRAYAGE CHARGE EA 1 301.00 301.00
GUAM TERMINAL CHARGE EA 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 47 0.75 35.25
TERMINAL HANDLING CHARGE EA 1 990.00 990.00
FUEL RELATED SURCHARGE PCT 6,041 23.00 1,389.00
*CREDIT VALIDATED* 9,627.25
PLACE OF {SSUE MON/DAY/YEAR
OCT/29/2015

B/LNO

MATS 3039615 - 000




Maison,

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE10F1
SHIPPER TARIFF LOADAHSCHARGE BOOKING NUMBER
2045 DOOR /7F-CY 6696882
NOVA UCCO
185 DEVLIN ROAD

NAPA, CA 94558

CONSIGNEE

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

NOTHY PARTY POINT AND COUNTRY OF ORIGIN

LOS ANGELES, CA UNITED STATES

ALSO NOTIFY PARTY

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

INITIAL CARRIAGE PLACE OF RECEIPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAL 161W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTANER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GO0ODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
01 x F 45K
46,670.000 LBS CF
FBE PIPE 21,169,156 KGS CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. AW PROHIBITED.
FREIGHT PREPAID .
—
TYPE e DA E T Dum
TYPE |TEMP| CTR NUMBER SEAL NUMBER QTY / L X‘d {MEASURE \Q .
F45H MATU345024 -4 0 ‘ ?
0T 124 74 b
SHIPPED.ON BOARD : SEP/30/2015 6T 142015 P
P }
CHEAD A"
' w3 FAE W WY f .
ITEM DESCRIFTION OF CHARGES ) GUANTITY RATE PREPAID COLLECT
*CREDIT VALIDATED*
Asetol 1 orginals of this bl of lading is hereby issued by the MOND,
NOES‘EW receint Carrler. Upon surrender to the Casrier of any one nagotiable bil of iading PLAGE OF 1SUE AYIVEAR
d“'“"""‘m. - Havigation Compar W”' s w'dmm" “""‘m property endorsed, all athers shall stand vold PHOENIX OCT/07/2015
said to contaln the Goods described above in apparent
Sl s s . e e
and
Pichasing thi o vali, f o MATS 6606882 - 000
having an interest in the Goods is advised that the raceipt,

custody, carrage and defivery of tha Goods are subject to al
the tarm

and condiions st forth and incatparated by
reference on this side and the reverse hereol, whether wrikien,
stamped or printed.

LIABHLITY OF CARRIER {$ LIMITED, SEE NOTICE ON REVERSE SIDE.

F-225 (11/05)




i

| Matson

DRAFT NON-~-NEGOTIABLE BILL OF LADING PAGE1OF1
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 DOOR /7F-CY 6696882
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FCRWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
LOS ANGELES, CA UNITED STATES
NOVA GROUP INC ALSQ NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPCRT INSTRUCTIONS
MANUKAI 161W | LONG BEACH, CA
PORY OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GRODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
01 x F 45H
46,670.000 1LBS CF
FBE PIPE 21,169.156 KGS CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT] ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
F45H MATU345024 -4 0
SHIPPED ON BOARD SEP/30/2015
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
375 | OCEAN FREIGHT CHARGE EA 1 5,740.00 5,740.00
DRAYAGE CHARGE EA 1 301.00 301.00
GUAM TERMINAL CHARGE EA 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 47 0.75 35.25
TERMINAL HANDLING CHARGE EA 1 990.00 990.00
FUEL RELATED SURCHARGE PCT 6,041 23.00 1,389.00
*CREDIT VALIDATED* 9,263.25
Asetof 1 originals of this bill of lading is hereby issued by the ;
Matson Navigation Com 'gnOPcChEeb acknowledge receint Carrier. Upon surrender to the Carrier of any one negatiable bill of lading PLACE OF ISSUE MONDAYIYEAR
o the sealed container of packages of orner Shiping ants properly endorsed, aif others shalt stand void PHOENIX 0OCT/30/2015
said to contain the Geods described abave in apparent Matson Navigati Q,Cpmpa , Inc.
external good arder and cond:‘tion uniess ctherwise stated. The yﬂa{ < B/ NO
Shrpper_agfegs »and the Cansignee apd every person BY ¢ “ /- ,f‘i( ﬁ(’/?
purchasing this for value, if i or & MATS 6696882 - 000
having an interest in the Goods is advised that the receipt,

custody. carriage and delivery of the Goods are subject to aff
the terms and itisns set forth and i y
reference on this side and the reverse hereof, whether written,
stamped or printed.

Title Seniof Vice President,Ocean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.




NON-NEGOTIABLE BILL OF LADING PAGE1OF1

Malson. ...

NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 94558

CONSIGNEE

TARIFF LOAD/ISCHARGE BOCKING NUMBER
Cy-CY 2584151

EXPORT REFRENCES

HDING AGENT/THIRD PARTY

L TO:
A GROUP INC

NOVA GROUP o
165 DEVLIN ROAD “ | Bv gl 0 UG TEDIPGENCY |

NAPA, CA 94558

BOX 4
NAPA, CA 94558

NOTIFY PARTY POWNT AND COUNTRY OF ORIGIN
OAKLAND, CA UNITED STATES
ALSO NOTIFY PARTY
NOVA GROUP INC
PO BOX 4050
NAPRA, CA 94558
INITIAL CARRIAGE . PLACE OF RECEIPT -
MAUI 48w
VESSEL VOYAGE PORT OF LOADNG DOMESTIC ROUTING EXPORYT INSTRUCTIONS
MANUKAI 161 W | OAKLAND, CA M
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIFTION OF PACKAGES AND GOODS GRO8S WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
01 x D 40H
20,590.000 LBS CF
TBD 9,339.467 KGS cBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE |TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASYRE- -~ - -~
D )Ls 24
D40H MATU252116 -9 001305 0 14 R i
I
aCcT 1 4 ZOI ) }
Cll Eﬁhu o
TEM DESCRIPTION OF CHARGES nB QUANTITY RATE PREPAID , COLLECT
*CREDIT VALIDATED*
Asstal 1 originals of this bRl of lading is hereby lssued by the
NOILCE racot Caurler. Upon sumender to the Carriar of any ona negotiabie bil of lading  |* o O (0SUE NONDAYIVEAR
e vigadion Compas Tk kages or m“"‘m‘"‘"‘“m property endorsad, al athers shall stand vold PHOENIX OCT/07/2015
said & comtain the Goods described above n apparent Matson Na , Inc.
xdmal oo ordt and conditon uless atherdee satnd The LN,
Shippar undd the Consignes #
5 1 ot vekm,  negotislie, = MATS 2584151 - 000

mmwnmmtm&ummm
usta-ty mmmydﬂwm“wwu

and conditons set torth and incorporated by
ld«mmﬂﬁ:ﬂuﬂdh:mﬂehﬂeﬂ whether wiitten,
stampad ar prirded.

Title Senlod?oe Presideg,vécean Services

UABHITY OF CARRIER {S LIMITED. SEE NOTICE ON REVERSE SIDE.

C.008 (d4ine)




Matson

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE10F1
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 CY-CY 2584151
EXPORT REFRENCES
NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
MAIL TO:
NOVA GROUP INC NOVA GROUP INC
185 DEVLIN ROAD PO BOX 4050
NAPA, CA 94558 NAPA. CA 94558
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
OAKLAND, CA UNITED STATES
ALSO NOTIFY PARTY
NOVA GROUP INC
PO BOX 4050
NAPA, CA 94558
INITIAL CARRIAGE PLACE OF RECE®PT
MAUI 048 W
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAI 161 W | OAKLAND, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/ICONTAINER NOS NO OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
01 %x D 40H
1 20,5%0.000 LBS 2,147.000 CF
FCL ELECTRICAL SWITCHGEAR 9,339.467 KGY 60.796 CBM
THESE COMMODITIES, TECHNCLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT] ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
D40H MATU252116 -9 001305 0
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
505 | OCEAN FREIGHT CHARGE EA 1 5,727.00 5,727.00
GUAM TERMINAIL CHARGE EA 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 21 0.75 15.75
TERMINAL HANDLING CHARGE EA 1 990.00 990.00
FUEL RELATED 3SURCHARGE PCT 5,727 23.00 1,317.00
*CREDIT VALIDATED* 8,857.75
Asetof 1 originals of this bill of lading is hereby issued by the p
Matson Navigation Com '\:PTniEeEreb acknowledge receit Carrier. Upon surrender to the Carrier of any one negotiable bill of lading PLACE OF 133UE MONDAY/YEAR
of the seated containet of packages of oiner Shinping arits properly endorsed, ail athers shall stand void PHOENIX NOV/03/2015
said to contain the Goods described above in apparent Matson Navj mpa inc.
external good crder and candi?mn uniess othenvise stated. The // X B/LNO
Shipper agrees, and the Consignee and every person 71
purchasing this instrument for value, if negotiable, or otherwise MATS 2584151 - 000

having an interest in the Goods is advised that the receipt,
custody, carriage and defivery of the Goods are subject to af
the terms and conditiens set forth and | by
reference on this side and the reverse hereof, whether written,
stamped or printed.

Title Sem Vice President, écean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE.




Maison.

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE1OF1
SHIPPER TARIFF LOADMDISCHARGE BOOKING NUMBER
2045 CY-CY 5814403
EXPORT R \
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
% S
NOTWFY PARTY ¥ POINT AND COUNTRY OF ORIGHN
% {)V OAKLAND, CA UNITED STATES o e e ]
NOVA GROUP INC ALEGHGTFY PARTY E_QJ L Aw
ANDERSON AFB PROJECT " ;
PO BOX 23789
GMF, GU 96921 Q?
\
INITIAL CARRIAGE PLACE OF RECEWPT
MAUI 049 W
VESSEL VOYAGE PORT OF LOADING COMESTIC ROUTING EXPORT RNSTRUCTIONS
MAUNAWILI 135W | OAKLAND, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOJCONTAINER NOS * NO. OF PXGS DESCRIFTION OF PACKAGES AND GOODS GAROSBS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
1 X D 40H SUBSTITUTED FOR 1 X D45H (MATU253729-4)
26,091.000 LBS CcF
PIPES, VALVES, PUMPS 11,834.679 KG CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORY ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED,
FREIGHT PREPAID
TYPE |TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
D40H MATU253729 -4 0002893 0
I
ooeTs
.
ITEM DESCRIFTION OF CHARGES AB QUANTITY RATE PREPND}#‘
*CREDIT VALIDATED*
Asatal 1 onginals of this biil of lading Is herefy [ssued by the PLACE
NO.II;LCE can'k‘:. Upon surrender to the Carrlerugfmy one negotiable bill of fading OF 18SUE MONDAYVEAR
e dmummmﬂw properly endorsed, all others shaf stand void PHOENIX OCT/21/2015
said t contain the Gonds described above in apparsmt
WWud‘:ﬁmwﬁmﬁm L ND.
S o et e, neguLite,or sherwse MATS 5814403 - 000
having an inieiestin e Goods is adviscd 1hat the receint,
and delvary of the Goads aw subiject 1D all

UABILITY OF CARRIER IS LIMITED, SEE NOTICE ON REVERSE SOE

F.2258 (11HNRY



Matison

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE10OF1
SHIPPER TARIFF LOAD/DISCHARGE BOOKING NUMBER
2045 CY -CY 5814403
EXPORT REFRENCES
NOVA UCCO
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
OAKLAND, CA UNITED STATES
NOVA GROUP INC ALSO NOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789
GMF, GU 96921
INITIAL CARRIAGE PLACE OF RECEIPT
MAUI 049 W
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MAUNAWILI 135W | OAKLAND, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTARIN
1 X D 40H SUBSTITUTED FOR 1 X D45H (MATUZ25372%-4)
26,081.000 LBS Cc¥
PIPES, VALVES, PUMPS 11,834,679 KGS CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP | CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
D40H MATU253729 -4 0002883 0
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
970 | OCEAN FREIGHT CHARGE EA 1 4,160.00 4,160.00
ADVANCE CHARGE EA 1 408.00 408.00
GUAM TERMINAL CHARGE E 1 808.00 808.00
INVASIVE SPECIES FEE UNIT 27 0.75 20.25
TERMINAL HANDLING CHARGE E 1 980.00 990.00
FUEL RELATED SURCHARGE PCT 4,160 21.00 874.00
*CREDIT VALIDATED* 7,260.25
Asetof 1 originals of this bill of lading is hereby issued by the ~
Matson Navigation Com r;anPcESeb acknowledge receint Carrier. Upon surrender to the Carrier of any one negotiable bill of lading PLACE OF 155U8 MONDAYIVEAR
o e o pa}lékagés pbpen shppinganits properly endorsed, all others shall stand void PHOENIX OCT/30/2015
said to contain the Goods described above in apparent Matson Nayjj mpa . Inc.
external good order and condition unless otherwise stated. The (/ ;R‘.Lsf B/L NO
Shipper agrees, and the Consignee and every person ey
purchasing this i for value, if tiable, or MATS 5814403 - 000
having an interest in the Goods is advised that the receipt,

custody. carriage and detivery of the Goods are subject to alf
the terms and itions set forth and i by
reference on this side and the raverse hereof, whether written,
stamped or printed.

Title Senl Vice President, écean Services

LIABILITY OF CARRIER IS LIMITED. SEE NOTICE ON REVERSE SIDE,
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CONTRACT NUMBER|N40192-14-C-1300
JOB NAME:[DESC 1303, Upgrade Fuel Pipeline AAFB to Sasa Valley
LOCATION: [GUAM SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:INOVA Group - Underground Construction Co., A Joint Venture
10/12/2015 nOZqQﬂMﬁmMm:mUSm noﬂmﬂ%h OR APPROVING AUTHORITY
(a) (b) (c) (d} {e) (f) E (h) (1) E (k) (1) (m} (n) (o) (p) {q) (r}
427|SVPH 430 08 5113 02 |Shop Drawings Windows 2.1 G 712115
428]SVPH 430 08 5113 02 |Shop Drawings Fabrication Drawings 1.9 712115
428§SVPH 430 08 51 13 03 {Product Data Windows 2.1 G 7/2115
430SVPH 430 08 51 13 03 [Product Data Fasteners 2.2.2 G 712115
431|SVPH 430 08 51 13 03 |Product Data Windew performance 1.10 G 712115
432|SVPH 430 08 5113 03 |Preduct Data Thermal-Barrier Windows 2.3 G 7/2115
433|SVPH 430 08 5113 03 |Product Data Mutlions 2.4 G 712118
434}SVPH 430 08 5113 03 |Product Data Accessories 226 G 7/2/115
435]SVPH 430 08 6113 03 {Product Data Adhesives 2.2.3 712118
436§SVPH 430 08 §1 13 03 {Product Data Thermal performance 1.104 712115
437§SVPH 430 08 5113 04 {Samples Finish Sample 1.4.21 7/2/15
438JSVPH 430 08 5113 04 [Samples Window Sample 1.4.2.2 7/2/15
439)SVPH 430 08 51 13 05 |Design Data Structural calculations for deflection 2.1 G 712115
440|SVPH 430 08 51 13 05 |Design Data Design Analysis 1.43 G 7/2115
441JSVPH 430 08 5113 06 |Design Data mm.r»rq d g 14.4 NIA
4421SVPH 430 08 51 13 06 {Test Reports Resistance to forced entry N/A
iu_m<nz 430 08 5113 06 |Test Reports Standard Airblast Test N/A
fﬁ—\,m 90 08 51 13 10 {Operation and Maintenance Data {Windows 2.1 G N/A

Pagelof1l



DATE

Transmittal / Review / Approval

FILE NAME
N4019214C1300 SUB 0470.00 Monthly Network Analysis for October 2015 11/10/2015

DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

CONTRACTNO
N40192-14-C-1300
FROM (CONTRACTOR) 10 NavFacMar FEAD / ROICC SUBMITTAL NO- FOR SPEC. SECTIO
NOVA Group -~ Underground
Construction Company, JV {NGI-
ucco) 0470.00 013217.0020
ltem
NO. OF DESCRIPTION Spec Section SD# Para # CQC CODE | GOV't Code
No | COPIES
013217.0020 01 1.7.1 A

1 Monthly Network Analysis for October 2015

DATE NEEDED BY: 12/10/2015
TRANSMITTED FOR: [X Jwerovar [ Jorarricanion I Trecoro [Tarance
Itis hereby certified that the material submitted herein CONTRACTOR'S REPRESENTATIVE NAME/TITLE SIGNATURE:

Rey Pelagio

conforms to contract requirements and can be installed in

Received By (Print Name & Sign) /Date/Time:

FROM: SIGNATURE: DATE:
To: For review/comment { _ ) copies of enclosures forwarded. RETURN WITHIN ( 21 ) WORKING DAYS, unless submittal is for
record/info purposes only and there are no adverse comments.
Received By (Print Name & Sign} /Date/Time:
FROM: To DATE:
[ RECOMTTEND™
A APPROVAL/ACCEPTANCE, subject to contract requirements E DISAPPROVAL
B APPROVAL/ACCEPTANCE, as noted, subject to contract requirements F Received for Record
C RETURN for correction and resubmission G Others
REMARKS
Dcopies of encls retained
Received By (Print Name & Sign} /Date/Time:
FROM: To (CONTRACTOR / ATTENTION) DATE:
ROICC NOVA-UCCo 3V 25N0V15
ENCIOSUTE(S) 15 (are).
A APPROVED/ACCEPTANCED, subject to contract requirements E IDISAPPROVED
B APPROVED/ACCEPTANCED, as noted, subject to contract requirements F iReceived for Record
C RETURNED for correction and resubmission G L _JOthers

REMARKS:

copies of encls retained
Copy tc Contract File {w/encls)

CME (w/encls)

Schedule includes 83 day extension for PC005. Schedule also reflects -223 days of float. Delay/impact due to PC004 began 21 May 2015
(reference Serial Letter F-076), which equates to 164 calendar days through 01NOV15. Narrative fails to adequately account for or justify
) the extra 59 days of delay. Retention will be withheld until schedule accounts for unjustified delay.
File Name . . R . X X . .
Ensure that in future schedule submittals the WBS structure is properly exported in the native file to match the accompanying pdf time
ROICC scaled logic diagram. P6 native files are being received with the activities unsorted and grouped into a single hammack.

ConRep/ET {w/encls) CME (w/encls)

ORR.ANDREW.G.1388433040

@"A“‘J /g Che 20151125 15:53:58 +1000"

Received By (Print Name & Sign) /Date/Time:




CONTRACT NO. N40192-14-C-1300
DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

Submittal Section # 0132 17.00 20

Transmittal # 0470.00 Date: 11/10/2015
Submittal Submittal Type G - .
Register Item # Paragraph # SD-# 10 Description
1.7.1 01 G Monthly Network Analysis for October 2015

NOTE:

| hereby certify that the (equipment) (material) (article} shown and marked in this submittal
is that proposed to be incorporated with Contract Number N40192-14-C-1300 is in compliance
with the contract drawings and specifications, and can be installed in the allocated spaces and is

submitted for Government approval or l:]approved for use/ for information only.

Certified by Submittal Reviewer Date

"’ﬂ

g F ,f% .
Certified/Approved by QC Manager E.w 2 2 Date 10-Nov-2015



DATE

FILE NAME
Transmittal / Review / Approval

N4015214C1300 SUB 0457.00 Monthly Network Analysis for September 2015

10/9/2015

DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

CONTRACT NO
N40192-14-C-1300
FROM (CONTRACTOR) 10 NavFacMar FEAD / ROICC SUBMITTAL NO. FOR SPEC. SECTIO
NOVA Group -~ Underground
Construction Company, JV (NGI-
ucco) 0457.00 013217.00 20
ite
™ | NO.OF DESCRIPTION Spec Section SD# Para # CQC CODE | GOV'tCode
No | COPIES
1.7.1 A

1 Monthly Network Analysis for September 2015

013217.0020 01

DATE NEEDED BY: 11/6/2015
TRANSMITTED FOR: [ X IAPPROVAL l ICLARIFICATION I I r_]RECORD DVARIANCE
It is hereby certified that the material submitted herein CONTRACTOR'S REPRESENTATIVE NAME/TITLE SIGNATURE:
conforms to contract requirements and can be installed in Rey Pelagio
Received By (Print Name & Sign) /Date/Time:
FROM: SIGNATURE: DATE
To: For review/comment ( _ ) copies of enclosures forwarded. RETURN WITHIN { 21 ) WORKING DAYS, unless submittal is for
record/info purposes only and there are no adverse comments.
Received By (Print Name & Sign} /Date/Time:
FROM: To DATE:
- RECOMMIERD®
A APPROVAL/ACCEPTANCE, subject to contract requirements E DISAPPROVAL
B APPROVAL/ACCEPTANCE, as noted, subject to contract requirements F Received for Record
C RETURN for correction and resubmission G Others
REMARKS:
Dcopies of encls retained
Received By (Print Name & Sign) /Date/Time:
FROM: To (CONTRACTOR / ATTENTION) DATE:
[ ERCTISsuTes s tarer
A APPROVED/ACCEPTANCED, subject to contract requirements E DISAPPROVED
B APPROVED/ACCEPTANCED, as noted, subject to contract requirements F Received for Record
C RETURNED for correction and resubmission G Others
REMARKS:
File Name
ROICC

copies of encls retained

Copy tc Contract File (w/encls)
ConRep/ET (w/encls) CME (w/encls)

CME lw/encls)

Received By (Print Name & Sign) /Date/Time:




CONTRACT NO. N40192-14-C-1300
DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

Submittal Section # 0132 17.0020

Transmittal # 0457.00 Date: 10/9/2015
Submittal Submittal Type G - .
Register Item # Paragraph # SD-# FlO Description
171 01 G Monthly Network Analysis for September 2015

NOTE:

I hereby certify that the (equipment) (material) (article) shown and marked in this submittal
is that proposed to be incorporated with Contract Number N40192-14-C-1300 is in compliance
with the contract drawings and specifications, and can be installed in the allocated spaces and is

Esubmitted for Government approval or E]approved for use/ for information only.
Certified by Submittal Reviewer Date

f s}éﬁﬂ M!!?L ’;g; -5 ﬁ%

LU Y
Certified/Approved by QC Manager &, =¥/ =g % ij Date 9-Oct-2015




PROJECT: DESC1303 Upgrade Fuel Pipeline

CONTRACTNO. N40192-13-R-1300

LOCATION: AAFBAFB & Naval Base, Guam

DATE: 10/08/2015

SUBJECT: Project Narrativethrough 09/30/2015 for Schedule Update #14. (Pay Est. 12)

I.  ProgressMade in Each Area of the Project

A AAFB Pipeline:
1. Continuation of pipe prefabrication, tie-ins, coating, and NDE testing activities at Tiyan (STA
36+00 to STA 101+00), PottsJunction and South of Potts Junction (STA 597+00 977+00)
2. Continue Pipeline Cathodic Protection System Installation
3. Complete asphalt pavement on Road A at PCO-06zones
4. Commence asphalt removal on Road Ain preparation for PCO-27 Mag & Dig Work
B. AAFB Filtration Building Expansion:
1. Continue coating of fueling equipment
2. Complete AAFBFilter Building intermediate walldemolition
3. Commence pipeplacementinside Filter Building and Equipment Pad
4. Commence building electrical inside Filter Building
C. Navy Pipelines:
1. Complete PCO-05P1PipelineActivities including UXO Mag & Dig Excavation
2. Continue Navy Repair pipe fabrication, tie-ins, coating, and NDE testing activities on Pipeline
Easement (PCO-05 associated areas)
3. Continue pipeplacementforLPD, HPV, and Valve Vaults
4. Continue F/R/PLPDVault5and LPD Vault6
D. SASAValleyArea:
1. Continue installation of dig, lay, backfill of underground electrical duct bank
Continue underground utilitiesat PHarea
Continue drilled caissons modifications at PHand Generator Building
Complete F/R/P Spill Control Pit
Complete F/R/P Generator Foundation
Complete F/R/P Diesel Generator Tank Pad
Complete installation for Manifold Pit TEMP Pipe Support Structure
Commence PHBuilding construction(Walls and Columns)
9. Commence F/R/P Transformer Pad
10. Continue civil activities for Detention Basin

00 Ny Lt B 0

E. Piti Electrical Substation & Duct Bank:
1. Noworkforthisperiod
F. Tiyan Station:

1. Noworkforthisperiod
ll. Changes Made to Construction Schedule

A Activities
1. Added Activities

The following Activities have been added to the project

Activity Id Activity Name
PCO27-B PCO27 Mag & Dig Road A
PCO27-A Contractor Mobilize for PCO27 Mag & Dig Road A

2. Activity name changes:




Activity Name

Activity Id Activity Name New Activity Name Old Activity Name
Provide Temporary Provide Temporary Provide T
PESS4950 Pow er/Sw itching for circuit P-4 Pow er/Sw itching for circuit P-4 Po""' ?s ?{“‘;‘?’ar{ ceut Pd
*on hold* RFI 118 *on hold* RFI 118 W eriswilching for cireut =
NPLS-M-VAX Mag & Dig for Repairs (DV-3) (C- | Mag & Dig for Repairs (DV-3) (C- | Mag & Dig for Repairs (DV-3) (C-
463) (PCO5) *On hold PCO-004 463) (PCO5) *On hold PCO-004 463) (PCO5)
PR0O2D2 Deliver Fuel Pipe (Balance) Deliver Fuel Fipe (Balance) %:g’f r Fuel Pipe (Balance) *On
APLN-BA Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta
100+00 to 194+55 100+00 to 194+55 100400 to 194+55 *On hold*
APLN-D1 Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta
294460 to 302+70 294+60 to 302+70 294+60 to 302+70 *On Hold*
APLN-E1 Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta
304405 to 326+40 304+05 to 326+40 304+05 to 326+40 *On Hold*
APLN-F1 Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta Prefabricate 10" JF from Sta
326+70 to 400+00 326+70 to 400+00 326+70 to 400+00 *On Hold*
APLN-I3 Bed trench & Install 10" JF from Bed trench & Install 10" JF from Bed trench & Install 10" JF from
Sta 550+00 to 623+15 *On hold* Sta 550+00 to 623+15 *On hold* | Sta 550+00 to 623+15
Mag & Dig/Excavate 10" JF from | Mag & Dig/Excavate 10" JF from | Excavate 10" JF from Sta 623+26
APLN-J2 Sta 623+26 to 694 (Mag & Dig per | Sta 623+26 to 694 (Mag & Dig per | to 694 (On Hold Pending RFH103
RF#103 & QA/QC) RFI#103 & QA/QC) & QA/QC)
Bed trench & Install 10" JF from Bed trench & Install 10" JF from Bed trench & Install 10" JF from
APLN-J3 Sta 623+26 to 694 (Per Sta 623+26 to 694 (Per Sta 623+26 to 694 (On Hold
RFE#103&QA/QC) RF#103&QA/QC) Pending RF#103&QA/QC)
Backfill 10" JF from Sta 694 to Backfill 10" JF from Sta 694 to Backfill 10" JF from Sta 694 to
APLN-L4 733 (Road "A")*Pending PCO27 733 (Road "A"*Pending PCO27 733 (Road "A")*On hold from Sta
from Sta 698+25 to 711+25* from Sta 698+25 to 711+25* 698+25 to 711+25*
Prefabricate 10J*F frorp Sta 694 | Prefabricate 10JF: from Sta 694 Prefabricate 10" JF from Sta 694
APLN-LA to 733 (Road "A")*Pending to 733 (Road "A")*Pending to 733 (Road "A")*On hold from
PCO27 from Sta 698+25 to PCO27 from Sta 698+25 to Sta 698+25 to 711+25*
711+25* 711+25*
Excavate 10" JF from Sta 694 to Excavate 10" JF from Sta 694 to Excavate 10" JF from Sta 694 to
APLN-L2 733 Road "A" *Per PCO27 from 733 Road "A" *Per PCO27 from 733 Road "A" *On hold from Sta
Sta 698+25 to 711+25* Sta 698+25 to 711+25* 698+25 to 711+25*
Bed trench & Install 10" JF from Bed trench & install 10" JF from
wan A M Bed trench & Install 10" JF from
APLN-L3 ?ta 694 to 733 (Road "A") ?ta 694 to 733 {(Road "A") Sta 694 to 733 (Road "A") *On
Pending PCO27 from Sta Pending PCO27 from Sta hold from Sta 698+25 to 711425
698+25 to 711+25* 698+25 to 711+25*
PROZE Fabricate SASA Valley Pipe Fabricate SASA Valley Pipe Fabricate SASA Valley Pipe
Spools *On hold* Spools *On hold* Spools
Coat Pipe welds 10" JF from Sta Coat Pipe welds 10" JF from Sta ) .
APLALA 694 to 733 (Road "A")*Pending | 694 to 733 (Road "A") *Pending ggjtt F‘?gs‘";'ds d1 9A,r'i(§r°r fc}a
¢ PCO27 from Sta 698+25 to PCO27 from Sta 698+25 to ; ?St Gggg; ) 7% 1+25*°
711425* 711425 rom >ta 0
B. Original Durations:
1. Nochanges.
C. Logicinterdependencies

1.

Revised logictoinclude PCO-27; Mag & Dig Road A and downstream activities.

1. Relationships Added/Deleted




The following Successor Relationships have been added to the project

Successor Activity

Successor Activity

Activity id Activity Name Relationship Lag Relationship Type id Name
Coat Pipe welds 10" Bed trench & Install
JF from Sta 694 to 10" JF from Sta 694
733 (Road "A") . - to 733 (Road "A")
APLN-L1c *Pending PCO27 0.0 Finish to Finish APLN-L3 *Pending PCO27
from Sta 698+25 to from Sta 698+25 to
711+25* 711+25*
Contractor Mobilize )
PCOR7-A for PCO27 Mag & Dig | 0.0 Start to Start PCO27-B pco27 Mag & Dig
Road A
Road A
Excavate 10" JF from
i Sta 694 to 733 Road
PCO27-B ECO§7A Mag &Dig |9 Finish to Finish APLN-L2 "A" *Per PCO27 from
oa Sta 698+25 to
711425
Prefabricate 10" JF
) from Sta 694 to 733
PCO27-B ;(o:gdz 7A Mag & Dig 0.0 Finish to Start APLN-L1 (Road "A")*Pending
PCO27 from Sta
698+25 to 711+25*
Mag & Dig/Excavate
i 10" JF from Sta
PCO27-B PCO27 Mag &Dig |4 Finish to Start APLN-J2 623+26 to 694 (Mag

Road A

& Dig per RF#103 &
QA/QC)

Relationships Added/Deleted

The following Successor Relationships have been deleted from the project

Successor Activity

Successor Activity

Activity Id Activity Name Relationship Lag Relationship Type Id Name
Prefabricate 10" J- Excavate 10" JF from
from Sta 694 to 733 Sta 694 to 733 Road
APLN-L1 (Road "A")*On hold | 0.0 Finish to Start APLN-L2 oo e o2
from Sta 698+25 to ASQ” hold 1?:’;;_,?‘3
711+25* 698+25 to 7
Prefabricate 10" JF
from Sta 694 to 733 Prefabricate 10" JF
APLN-L1 (Road "A")*On hold 0.0 Finish to Start APLN-A1 from Sta 1+00 to
from Sta 698+25 to 100+00
711+25*
Coat Pipe welds 10"
JF from Sta 694 to Coat Pipe welds 10"
APLN-L1c 733 (Road "A") *On 0.0 Finish to Start APLN-A1c JF from Sta 1+00 to
hold from Sta 698+25 100+00
to 711425
A Milestones
1. Atime extension wasgranted for PCO 5which extended the contract completion date 83 days
from May 11, 2016 to August 2, 2016. (Thiswaschanged inthe 05/30/15 schedule update)
B. ChangestoPlanned Sequence of Operations
1. Nochanges effecting Gov't sequence of operations.
C. Critical Path

1. Thecritical path is currently shown as driven by AAFB pipeline. Schedule reflects Road A prior
to the balance of the off base pipeline driven by excavation thatis on hold per GOVT Serial
Letter RF-150116 (repiaced RF-150102). Off base excavation hasbeenon hold since 15 July




2014 per Government Serial Letter RF-140080/jlg

D. Cost Loading
1. Nochanges.

IV. Pending Items and Status Thereof
A Permits
1. GEPA
s SasaValleyGenerator Permit—in progress. Permitis has beensubmitted by NAVFACto
GEPA
B. Change Orders
1. PCO-04: UXO for AAFB Pipelineand Piti Duct Bank from Piti to Sasa Valley
e RFPREVOreceived5/29/15
e RFP REVOCancelled 7/2/15
e RFP REV1received9/4/15
2. PCO-05:UXO for Navy Repairs from Sasa Valley to Tiyan Station (MOD P0004 and MOD P0007)
e Negotiations are ongoing
e Currentagreed provisions from negotiationsinclude 83 calendardays to contract
completion date
¢  Submit notice of 50% of MOD NTE on 9/4/15
3. PCO-06: Road A (MOD P0008)
e Proposal REVOsubmitted 4/21/15
e Proposal REV1submitted 6/26/15
s Proposal REV2submitted 9/15/15
¢ MOD P0O0015 received 9/22/15
4, PCO-07: RFI0049 GPAComments
e RFPreceived 6/1/15
e Proposal REVOsubmitted 6/12/15
¢ Proposal REV1submitted 9/18/15
e AwaitingformalMOD
5. PCO-08: Relocate existing electrical wiring located at ATG room At Sasa Valley Pump House
e RFPissued6/24/15
* Proposal REV1submitted 7/1/15
» MOD P00012 received 9/1/15
6. PCO-09: Unmarked Utilities along Easement
e RFP forthcoming
7. PCO-10: Diesel Tank Dimension Change
e RFPissued3/16
e PC-10REVO Proposal submitted 3/21/15accepted
¢ PC-10REV1 Proposal submitted 7/20/15
¢ MOD P0O0010 REVO for PC-10 & PC-14 Received 7/30/15
8. PCO-12: AsbestosPipe SasatoTiyan
RFP Received 7/9/15
Proposal REVO submitted 7/16/15
Proposal REV1 submitted 7/31/15
MOD P00012 received 9/1/15
9. PCO-14: Change NGR Enclosure to Stainless Steel
e RFPissued3/15
s PC-14REVO Proposal submitted 3/21/15accepted
e PC-14REV1 Proposal submitted 7/20/15
e MOD P0O0010 REVO for PC-10 & PC-14 Received 7/30/15
10. PCO-19: AAFBFilterBuilding Floor Drains
e Proposal REVO submitted 5/12/15
e Proposalaccepted 7/12/15



11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21

e Proposal REV1submitted 7/31/15
e AwaitingformalMOD
PCO-20: Geo-tech Report Changes
e RFPforthcoming
PCO-21: Type Il Anchor Bolts
e RFPreceived6/24/15
s Proposal submitted 6/27/15
e AwaitingformalMOD
PCO-22: Costimpact forexisting SVPH Manifold Pad
e RFPforthcoming
PCO-23: Reinforcing steel changes per SUB 0252
e RFPreceived 8/17/15
e Proposal REVO submitted 8/18/15
¢ MOD P00017 received 9/24/15
PCO-25/PCO-47: Navy Pipeline Repair Clearing—Typhoon Dolphin
e RFPreceived6/2/15
e Proposal REVO submitted 6/4/15
e Proposal REV1submitted 6/5/15
e MODPO00012 received 9/1/15
PCO-26: Road A Trench Backfill
e Proposal submitted 6/24/15
e MOD P00014 received 9/18/15
PCO-27: Road A Excavation by Mag & Dig
e RFP Received 7/21/15
s Proposal REVO submitted 7/28/15
e Proposal REVO submitted 9/17/15
e MODPO0016 received 9/23/15
PCO-28: Road A Stockpile Clearing
e RFP forthcoming
PCO-29: Road A Concrete Cap OverCulvert
e RFP Received 8/14/15
e Proposal REVO submitted 8/19/15
e Proposal REV1submitted 8/24/15
¢ MOD P00018 received 9/25/15
PCO-30: HOOH Audit Increase 8.04% t09.11%
e MOD P00019 received 9/27/15
Outstanding Open ltems:
e RF:
0011 Response —Butt welding small diameter piping
0097 — Demo 6in Drain Line in Sasa Valley
0103 — Utility Conflictat P.l. 643+13.51
0106 — Hydrant Flow Test #2 at 195PSI
0109 — Sasa Valley Existing Manifold Piping
0112 ~ GPA Outage Restrictions
0118 —~ P4 Temporary Power
0123 - Sasa Valiey PIG Launcher Pad Clarification
0130 — GPABlack Oil Line Conflict at The Sasa Valley Manifold Pit
0132 — New LPDVault 3 Wall Height
0134 — Fire Suppression at Sasa Valley PH
0139 — Tiyan Vault Rolling Cover Locking Assembly
0142 — Archeological Monitoring Requirements
0143 — Manifold Pit Suction Header Configuration
0147 — Navy Pipelines Cathodic Protection System
0158 - AAFB Equipment Pad PRT Tie-In

O 0 O 00O 0o 0 0O 0O 0O 00 0 o0 o0 o0




Unforeseen/Changed Conditions:

o)

Serial Letter 039F Natification of Delay, ArcLight and Marinas Road Crossing -
DN-06

Serial Letter 041F Notice of Unforeseen Conditions/Differing Site Conditions
002-Unmarked Utilities

Serial Letter 043F PCO-03 Scope Clarification, DN-07

Serial Letter 044F Notice of Unforeseen Conditions/Differing Site Conditions
003-Unmarked Utilities

Serial Letter 047F Notice of Unforeseen Conditions/Differing Site Conditions
004-Unmarked Utilities

Serial Letter 056F Notification of Potential Delay for Relocation of Sasa Valley
ATG Cabinet & Antenna

Serial Letter 057F Sasa Valley MECQA/QC Delay Impact, DN-09

Serial Letter 061F Notice of Unforeseen Conditions/Differing Site Conditions
008-Unmarked Utilities

Serial Letter 069F Notification of Delay—Sasa Valley Caisson Execution, DN-10
Serial Letter 070F Notice of Unforeseen Conditions/Differing Site Conditions
009-Sasa Valley PH Unknown Fuel Vapor

Serial Letter 074F Notice of Unforeseen Conditions/Differing Site Conditions
010-Unmarked Utilities

Serial Letter 079F Notification of Delay —PCO-06 Road A, DN-13

Serial Letter 080F Notification of Delay —Working out of Sequence, DN-12
Serial Letter 081F Notification of Potential Costand Time Impact for Navy
Pipeline Repairs

Serial Letter 083F Cost Increase Notification Generated by RFI Response —RFI
0103

Serial Letter 094F Notification for Project Standby Status

Serial Letter 101F Notification of Delay - MEC at STA 643+13.51, DN-17

Serial Letter 102F Notice of Unforeseen Conditions/Differing Site Conditions
013-Concrete Slabin UpperSasa Impacting Fire Line

Serial Letter 105H Notice of Unforeseen Conditions/Differing Site Conditions —
Basalt Encountered at Sasa Valley Generator Building

Serial Letter 106H Unforeseen Condition at Navy RepairLocations N1.21and
N1.22

Serial Letter 107F Notice of Unforeseen Conditions/Differing Site Conditions
012 - Existing Utilities at Sasa Valley Manifold Pit and Pig Launcher Pad

Serial Letter 109H Response to RF150106, PCO05 Community Outreach

Serial Letter 115F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-18
Serial Letter 117F Cost Increase Notification Generated by RFl Response —RFI
0117

Serial Letter 118F Notice of Unforeseen Conditions/Differing Site Conditions
014-Unmarked Utilities

Serial Letter 120F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-19
Serial Letter 122F Notification of Potential Costand Time Impact for Piti
Substation, DN-20

Serial Letter 123F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-21
Serial Letter 124F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-22
Serial Letter 127F Notice of Unforeseen Conditions/Differing Site Conditions
016-Excavation Depth at Navy RepairN1.20

Serial Letter 128F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-23
Serial Letter 133F Notification of Delay - NAVSUP Fuel Ops Deiay Impact, DN-24
Serial Letter 137F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-26




C.

Time Extensions

1
2,
3.

Contractcompletion date hasbeen changed due to PCO-05t0 8/2/16
Pending negotiations of PCO-05
Time extensionis anticipated due to unforeseen conditions and upcoming PCO’s

V. Status of Contract Completion Date and Interim Milestones

A

Contract Completion Date (02Aug16) 10Mar17
1. Commission NewAir Force & South Navy Pipelines 27May16
2. Commission Exist Air Force & North Navy Pipelines 28Nov16
3. Commission SasaValley Pump System 04Jan17

Currentand anticipated delays (describe cause of the delay and corrective action)

1.

10.

11,

12,

Delayinstart activity APLN-20A1 caused by unknown utility in Road “A” corridor. Road A
has beenre-sequenced for activities to occur priorto pipelinework which ison hold due to
PCO4. Due to UXO discovered6/15/15, balance of Road A Excavation from STA 698+27 to
713+37 has required Mag & Dig per PC-27. With receiptof MODs associated with PCO-06
and PCO-27, Nova-UCCo has proceeded to executethe balance of Road A.

The RFP for PCO-04 was received 5/29/15 and canceled on 7/2/15. The activities
associated with PCO-04are driving the project schedule. Placeholder activities have been
includedinthe schedule butare not complete orfinalized at this time until the full
proposal, including schedule, can be developed and negotiations are complete. Corrective
action unknown untildirectionis received.

Delayinstartinactivity TSV5-15(Tiyan Valve Vault)and all associated downstream
activitiesdue to PCO-04 and future MEC ahead of construction activities. Corrective action
unknown until direction is received.

Delayinstartinactivity NPLNO1 (Request North Navy Pipeline Outage) and all associated
downstream activitiesdue to PCO-04 and future MEC ahead of construction activities.
Corrective action unknownuntildirectionis received.

Delayinstartin activity PL1-80{Navy Pipeline 1South & New Air Force Pipelineready for
Hydrotesting) and all associated downstream activities due to PCO-04 and future MEC
ahead of construction activities. Corrective action unknown untildirection is received.
Delay toactivity PEDB50a (Excavate and Install MH-10through MH-15) and all associated
downstream activities due to UXO discovered at MH-17 on 6/9/15. Nova-UCCo has
provided response to Government Serial Letter RF-150103. Await RFP due tochangein
scope asoutlined in Serial Letter H-132.

Delayinstartinactivity AFVV7-10(Valve Vault 7) and all associated downstreamactivities
due to PCO-04and future MEC ahead of construction activities. Corrective action unknown
until directionisreceived.

Delayinstartin activity APLN-BBO1 (Horizontal Directional Drilling) and all associated
downstream activitiesdue to PCO-04 and future MEC ahead of construction activities.
Corrective action unknownuntildirectionis received.

Delay in start of activity PESS5100 {Manhole inside Piti Substation}and all associated
downstream activitiesdue to PCO-04 and future MEC ahead of construction activities.
Corrective action unknownuntil PCO-04 proposal is accepted.

Delayinstart of activity PEDB20A and PEDB20B (Piti Duct Bank) and all associated
downstream activitiesdue to PCO-04 and future MEC ahead of construction activities.
Corrective action unknownuntildirectionis received.

Delayinstart of activity SYMP10(Excavate for new ManifoldPit) and all associated
downstream activitiesdue to RF10109 and RFI0130. Corrective actionunknown until
directionisreceived.

Delay instart of activity APLN-J2 (Excavate 10" JF Sta 632+26 to 694+00) and all associated
downstream activitiesdue to RF10103. MEC executed at unforseen utility on 6/29/15.
Nova-UCCo has provided response to Government Serial Letter RF-150103. Nova-UCCo
has proceeded with Mag & Dig with UXO ContractorafterRoad A. Await RFP forcost



incurred due to change in scope as outlinedin Serial Letter H-132.

13. Delayinstart of activity SVPLO5 (Excavate for piglauncher pad) and all associated
downstreamactivitiesdue to RFI0123 and RF10130. Corrective actionunknown until
directionisreceived.

C. Description of Current and Future Schedule Probiem Areas

1. Constructionactivities associated with PCO-04

2. Constructionactivities downstream of PCO-04

3. Construction activities associated with PCO-05

4, Construction activities downstream of PCO-05

5. Delaysassociated with changesto UXO are resulting in decreased production due to
reduced manpower and starting/stopping of activities.

6. Delayinactivitiesrelated to excavation of Navy pipelineNand S repairsand LPD for MEC
clearance related to PCO-05at navy pipelinesegments.

7. Construction activities associated with Sasa Valley PH Manifold Pitand Pig LauncherPad
due to unforseen conditions

D. Schedule Attachments
1. Timescaled logicdiagram
2. Critical pathsort
3. P6 .xerfilebackup
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Contractor Invoice No 13

Serial Letter H-0178
21 January 2016

A JOINT VENTU

Naval Facilities Engineering Command Marianas
Attn: Jenais Guerrero

Pedro LG Roberto Drive, Apra Heights

Building 4175, 2nd Floor, Room A206

Santa Rita, Guam 96915

Re: DESC 1303 Upgrade Fuel Pipeline, Sasa Valley Fuel Farm to AAFB
Contract No. N40192-13-R-1300

Subject: Contractor Invoice No. 13 — November 2015

Ms. Guerrero,

Enclosed please find for your records the following hard copy documents which are being submitted with
our Contractor’s Invoice No. 13, requesting payment for work performed in November 2015 in the amount
of $3,150,987.62 for the above referenced project.

1. Contractor’s Invoice — NAVFAC 7300/30 form

2. Earned Value Summary Report by CLIN

3. Earned Value Report signed/approved by FEAD Rep
4. Monthly Labor Hour and Safety Audit Summary
5. Contractor Safety Self Certification

6. C & D Diversion Summary Report

7.  Monthly DFAR 252.247-7023 Cert

8. BOLLog

9. List of Stored Materials

10. Vendor Invoices for Stored Materials

11. Payroll Verification for JV *

12. Payroll Verification for Subcontractors *

13. Project Submittal Register

14. NAS Schedule update

15. NAS Schedule Narrative Report

* These documents were transmitted via CD, and not up/oayded into the WAWF system.

If you have any questions, please do not hesitate to contact me. | can be reached at 707-265-1162 or by
email at aisle@novagrp.com.

NOVA Group, Inc. — Underground Construction Company Inc., a Joint Venture
Aaron Isle &=
T Dk 6 0121 14.10:07-0800°

Aaron Isle
Project Manager

& NOVA - UCCO, A JV / P.O. BOX 4050 / NAPA, CA 94558 L
\)4-BC 707-257-3200 / FAX 707-257-2774 ’ A %
‘ saly



NAVAL FACILITIES ENGINEERING COMMAND
CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2012)

INVOICE DATE 26-Jan~-2016

INVOICE NUMBER 13

FROM: Nova Group - Underground Construction Co a Joint Venture, 185 Devlin Road Napa CA

TO: Naval Facilities Engineering Command Marianas

1. Below is a Statement of Performance under Contract N40192-14-C-1300 at(Station) Naval Facilities
Engineering Command
Marianas

The enclosure provides breakdown of this statement of performance.

A. Total value of contract through change P00022 $55,350,743.22
B. Percentage of performance complete 56.03%
C. Value of completed performance $31,010,720.86
D. Less: Retention held from subcontractors and suppliers (if applicable) $0.00
E. Less: Retention withheld from prime contractor ($1,483,141.76)
F. Less: Total of previous payments ($26,376,591.48)
G. Subtotal $3,150,987.62
H. Release of Government Retention (if applicable) Digital signed by Aaron e $0.00
1. Amount of this invoice A aron IS | e o GrouP. $3,150,987.62

emall=aisie@novagrp.com, c=US

Date: 2016.01.21 13:57:10 -08 00 Project Manager

Signature Title
CONTRACTOR'S CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)
1 hereby certify, to the best of my knowledge and belief, that:
(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;
(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Aaron Isle

21-Jan-16
Signature Date
Aaron Isle Project Manager
Name Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION
| hereby certify that the as-built drawings are current and the work for which pa

Bignety tignedt iy ey e

yment is requested, including stored

Reynaldo Pelagio 21-Jan-16
Signature Date
Reynaldo Pelagio Quality Control Manager

Name Title




CONTRACT NUMBER: N40192-14-C-1300
CONTRACT DESCRIPTION: FY13 MILCON PROJECT DESC1303 UPGRADE FUEL PIPELINE

MONTHLY EXPOSURE REPORT

Reporting period: 11/1/15 to 11/30/15

CONTRACTORS: Total hours worked Cumulative Cumulative Cumulative
this period hours for Fiscal | hours for Fiscal | hours for Fiscal
Year 2014 Year 2015 Year 2016
PRIME 6764 3281 59095 0
SUBCONTRACTORS 5830.5 2757 64552.5 0]

SAFETY RELATED INCIDENTS:

Category: Incidents this Cumulative Cumulative Cumulative
period incidents for Fiscal | incidents for Fiscal | incidents for Fiscal
Year 2014 Year 2015 Year 2016
First Aid 0 0 0 0
Near Miss 3 0 7 0
Lost Time 0 0 0 0
Recordable 0 0 2 0
Certified by:
Schuyler,  sfdicuioe
ou=Guam, ou=Wsers, cn=Schuyler,
KOdy gz?ey:zmsu,zz 10:06:36 +10'00° 1 ?/?’%/201 5
Signature Date

This report has been reviewed and found to reflect actual exposure

for this period. Digitally signed by

M IBANEZ MAURICE.P.1184802895
- i DN: ¢=US, 0=U.5. Government, cu=DoD, ou=FKI,
) - ou=USN, cn=IBANEZ.MAURICE.P.1184802895
Date: 2015.12.23 15:10:51 +10'00"

B NOVA —UCCO, A JV / P.O. BOX 4050 / NAPA, CA 94558

%m 707-257-3200 / FAX 707-257-2774




=R NAFAC

Naval Facilities Engineering Cormmand
NAVFAC BARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

ROICC OFFICE: _ NAVFAC Marianas DATE: 11/30/2015
CONTRACTOR: _NOVA-UCCO JV
CONTRACT TITLE Upgrade Fuel Pipeline CONTRACT % COMPLETE: 56.65%
CONTRACTOR SUPERINTENDENT: __ Bruce Levan
CATEGORY:
(Yes) (No) (N/A)
PREPARATORY O ] 1) Activity Hazard Analysis parformed and used on the site for each definable featurs of work?
PHA Plannin O O 2) Are weekly safety meetings and indoctrination held on site and documented for ali workers?
Comments/Notes: O |} 3)isthe safety pian on site and in use?
O 3 “4)1s the Activity Hazard Analysis reviewed during the preparatory inspection?
[} [} §) Hazardous Tlals program in place with MSDS sheets on site and maintained?
|} |} 6) EM 385-1-1 availabis on the site?
O 7) Other? Extra Credit?
QEFICE TRAILER a ] 8) Are office and storage trailers anchored?
GENERAL O ] 9) Are emergency phone numbers posted?
Comments/Notes! ] ] 10} Is a phone available?
O O 73)Firstaid log maintai musl use OSHA Form 300)7
O O 712)Tolet faciities avaiiable?
D D 13) Site posted "HARD HAT AREA.” "NOISE HAZARD,” "CONSTRUCTION AREA,” etc., as required?
O O 14} Garbage cans and ?
[ O i5)Jobsite cleaned daily?
O [} 16) Is traffic control around site adequate?
] 17) Other? Extra Gredt?
FIR VENT O O 18) Arefire extingui ilable, fully charged, and easily visible within 75 fest for low hazard areas?
Comments/Notes. 0 0 19) Is fuel stored in proper containers?
D D 20) Are hat work permits being obtained?
] 0 21) Are fire watches provided?
D D 22) Are gas cylinders stored upright and secured with chain or rope?
O D 23) Is Housekeeping acceptabia?
o 0O 24) Other? Extra Credit?
AFFOLD O 0 25) Are daily scaffold ions p by desk d parson?
SAFETY 0 a 26) Planks avertapped not less than 6” or more than 12" over end supports with toe boards in place?
Comments/Notes: [} [} 27) Tubing pinned properly and all cross bracing in place?
O O 28)  scaffold height is 4X smallest base dimension, is system secured to structure?
D D 28) All guardrails are in place?
D D 30) Full work platform at each working level with no cracks/splits?
0 O 31) Safe access provided to each working level?
D D 32) Scaffold and components not overkaded?
O 0 33) 1s scaffold system plumb and level?
] a 34) Suspended scaffold systems using independent personal fall arrest system?
O a 35) Other? Extra Credit?
FALL o O 36) Is a full body haress used whefe required?
PROTECTION 0 0O 37) Tied off at all times to structural element capable of supporting 5,000 tbs/person?
Comments/Notes? 0 38) I's protection provided for all personnel working in areas where they could fall 8 or more?
D 39) Are employees trained for fall protection systems in use?
0 40) Does tha contractor have a cestified competent person?
0 41) Have d ils been provided where required?
[} 42) Have hori; Iife lines been and installed under supervision of a qualified person?
] 43) Other? Extra Credit?
CATEGORY:
LADDER SAFETY 44) Do ladders axtend 3' above fanding platform and tied to structura?
Comments/Notes: 45) Are ladders used with hand tools only?

46) Are ladder base distances from structure 1/4 height?

47) Are floor openings either covered or surrounded by a guardrail?

48) Electricians not using portable “conductive” ladders?

40) Stairways provided on all structures over 20’ during construction and supplied with guardrail?

igapoocoa

O
0
|
O
o

50) Portable step ladders over 20’ not used on the site?




ERINOFEAC

Nawval Facilities Engineering Cormmand

NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT
O O

51) Are ladders properly used?

O

52) Other? Extra Credit?

EXCAVATIONS

53) Does excavation over 4’ deep have a ladder within 25' and two means of egress?

Comments/Notes. 54) Has proper stope or trench box/shoring been provided?

55) 1s water controlled/removed?

56) |5 excavated material at (east 2' back from trench edge?

57) Is excavation barricaded, atc., to prevent workers and public from falling into trench/hole?

58) In locations of known or susg d is ion ?

59) Does contractor have certifled competent psrson on site?

.
)
O
]
o
]
a
&

60) Othes? Extra Credit?

ELECTRICAL

61) Are temporary power panels and receptacles protected from weather?

Comments/Notes: 62) Are GFCI's in use for site tools ?

63) Are temparary lights nigged and secured to supports properly, and with covers?

64) If overhead power lines are in area, are operations maintaining required distance or isolation?

85) |s fockouttagout program in effect?

O
O
|
O
o
o

86) Has a sketch of prop: f y power distri been i epted before ing?

67) Other? Extra Credit?

68} Other? Extra Credit?

RANE 60) Has periodic inspection been performed prior to use on site (AW EM 385-1-1, App. H7

Comments/Notes: 70) Are App. H daily start up inspactions performed by operator and itted with DRI?

71) s crane operator qualified IAW EM 385-1-1, App. G, and is crane certification posted in cab?

72) Are workers protected from the crane swing radius and prevented from passing under the load?

73) Are rigging cables and slings in good repair free of kinks and cracks?

74) Is the crane Jevel and on firm ground and outriggers in use with appropriate cribbing?

75) Is crane side loading prohibited?

76) Near electric power sources, are rules followed for claarance/isolation in operating zone?

Oooooooad

77) Is crane equipped with anti two-block device if required?

78) Other? Extra Credit?

ON ED 79) Has entry plan been submitted and accepted?

SPACES 80) s atmosphere being monitored?

Comments/Notes: 81) Is space being ventilated?

82) Are entrants, and enlry supervisor prapesly trained?

83) Is rescuelretrieval system in place?

84) Are dally entry permits posted at point of entry and signed by entry supervisor?

85) Is point of entry posted "DANGER CONFINED SPACE™?

86) Has blanking or locking out of systems taken place?

87) Other? Extra Credit?

ROOFING 88) Are kettles at feast 25 feet away from buildings?

Comments/Notes: 88) Has an employee fall protection system been implemented and in proper use?

90) Are skylights and roof p ions covered or bamicaded appropriately?

91) Has the roof been evaluated for its ability to support the intended construction loads?

92) Has the roof been surveyed for deterioration?

93) Are two fire extinguishers at the kettle?

94) Fuel cylinder a of 10 from open flame?

95) Other? Extra Credit?

0OO00o0O00 0oDboOOoocOo0 Oooooooooo ogoonoaodo ooogdaao O

0OooOooooooc oonooododo oe

96) Other? Extra Credit?

CATEGORY:

EQUIPMENT

87) Are forkiift aperators qualified through training at the site (certificate included in Safety Plan)?

Commenits/Notes: 88) Does mobile equipment have rollover cages and backup alarms, with moving parts adequately guarded?

100) Do modifications meet safety rating per f: {i.e., lifting p | with forklift}?

101) Are safety lashings provided for high p hosa cor ions, i.e., air pressors?

O
0
] 90) Are equip 1 g safe from power lines?
0
0

102) Are workers clsar of blind spots i with mobile ?

103) Do aerial lifts have basket/platform with guardrail?

104) Are warkers not extending over guardrall of aerial lifts?

105) Are arti boom platforms (JLG type) used with Full Body Hamess attached to boom or basket?

106) Other? Extra Credit?

Do ooooooaoo

g
d
]
O
a

107) Other? Extra Credt?

|
|
|




=R NAOVFAC

Naval Facilities Engineering Command
NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

DEMOLITION ] 108) Has ition plan been submitted and 7

Comments/Nates: 108) If waste is being dropped > &' is it in an enclosed chute and is area secured from traffic?

113) For building demalition, has notification been made to State having jurisdiction?

114} Are nails removed from scrap lumberimaterials?

115) Other? Extra Credit?

a
O
]
]
O

116) Other? Extra Credit?

PPE O 117) workers wearing leather shoes (not tennis), long pants, sleeved shirts, and steel toes where required?
Comments/Notes: O 118 Are hard hats being wom?

] 110 Are safety glasses whers appropriate?

O 120) Hearing protection where appropriate? (if you need to yell to converse)

D 121) Respirators where appropriate?

D 122} 1 on provi where p | could work above vertical impalement?

O 123) Is lighting adequate?

124) Other? Extra Credit?
ABATEMENT [ 125 Has ab plan been and accepted?

128) Is independent air monitoring being performed as required inside and outside barriers?

Comments/Notes: 127) Is containment in place without integrity compromise?

128) Are employees utilizing appropriate PPE?

128) If negative air is used, are fans used continuously and monitored for pressure differential?

130) Has baseline been performed and necessary final claarance readings taken?

131) Are inspections by independent PQP performed priar to barrier removal?

132) Is waste material property containerized and stored?

133) Are air monitoring results provided to RDICC?

134) Are waste shipment records provided to ROICC?

135) Other? Extra Credit?

WATERFRONT 136) Are employees wearing appropriate flotation devices (PFDs)? Upgrade Fuel Pipeline
ACTIVITIES 137} [s & rescus skiff availabie?
Comments/Notes: 138) Are y life rings llable?

139) If diving operations are taking place, has a dive plan been submitted and ?

140) Does dive taam consist of proper number and qualifications for employees?

ooooog ooooadoooooo oguooooo oooooo

]
g
a
]
)
a
O
a
0
]
O
]
g
a
]
O
0
a

141) Other? Extra Credit?

SCORING: Totat applicable for each category = X (whers X includes responses for category of "Yes” and "No" but does not include N/A)
Total with "Yes™ responsas for each category = Y

SCORE FOR EACH CATEGORY- SCORE RATE EQUATION =Y/ X

1 PREPARATORY PHASE: 100% 6 LADDER SAFETY: 100% 11 ROOFING: NIA
2 OFFICE TRAILER GENERAL: 100% 7 EXCAVATIONS: 28% 12 EQUIPMENT: 100%
3 FIRE PREVENTION: 100% 8 ELECTRICAL: ________ 80% 13 DEMOLITION: N/A
4 SCAFFOLD SAFETY: NiA 9 CRANES: 100% 14 PPE: 100%
5 FALL PROTECTION: 100% 10 CONFINED SPACES NIA 15 ABATEMENT: N/A

18 WATERFRONT ACTIVITIES: NIA

OVERALL RATING = AVERAGE RATING FOR ALL CATEGORIES: 97%

S h I Digitally signed by Schuyler, Kody

C u y e DN: de=local, dc=quantaservices,
ou=Quanta Subsidiaries,
ou=Nova, ou=Guam, ou=Users,

cn=Schuyler, Kody
r’ O y Date: 2015.12.23 09:59:33 +10'00'

This safety assessment report was reviewed and found to reflect

. o . s Digitally signed by
site conditions for this period. IBANEZ MAURICE 1184802895

M DN: ¢=US, 0=U.5. Government,

R - ou=DoD, ou=PKI, ou=USN,
cn=IBANEZ MAURICE.P.1184802895
Date: 2015.12.23 15:13:54 +10'00'
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MONTHLY INVOICE CERTIFICATION

CONTRACT NO. AND TITLE: N40192-14-C-1300 Upgrade Fuel Pipeline
CONTRACTOR: Nova--Underground, a Joint Venture

INVOICE NUMBER: N/A

November 2015
TRANSPORTATION OF SUPPLIES BY SEA

In accordance with the terms of the contract, | make representation that to the best of my
knowledge and belief (check only one of the following):

(1) No ocean transportation was used in the performance of this contract during the
period covered by this invoice.

X__ (2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean
shipments under the contract during the period covered by this invoice. As per
DFARS 252.247-7023, Transportation of Supplies by Sea, within 30 days of each
shipment, an electronic copy of the carrier's ocean bill of lading was provided to the
Contracting Officer and to Marguerite.Speights@dot.gov (MARAD) via email.

(3) Ocean transportation was used, and the Contractor had the written consent of the
Contracting Officer for all non-U.S.-flag ocean transportation.

(4) Ocean transportation was used and some or all of the shipments were made on non-
U.S.-flag vessels without the written consent of the Contracting Officer. The
Contractor shall describe these shipments in the following format:

 W'bigitally signed by Witiam Wels
DN: C=US, E=wwells@novagrp com,

Wi”iam We” S %i;goya Group, Inc. *, CN=William 12/01/201 5

=-Datel 2016.01.05 06:54:51+10°00°

Contractor's Signature Date

William Wells / APM

Contractor Name/Title



MONTHLY INVOICE CERTIFICATION

CONTRACT NO. AND TITLE: N40192-14-C-1300 Upgrade Fuel Pipeline
CONTRACTOR: Nova--Underground, a Joint Venture

INVOICE NUMBER: N/A

November 2015
TRANSPORTATION OF SUPPLIES BY SEA

In accordance with the terms of the contract, | make representation that to the best of my
knowledge and belief (check only one of the following):

(1) No ocean transportation was used in the performance of this contract during the
period covered by this invoice.

X__ (2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean
shipments under the contract during the period covered by this invoice. As per
DFARS 252.247-7023, Transportation of Supplies by Sea, within 30 days of each
shipment, an electronic copy of the carrier's ocean bill of lading was provided to the
Contracting Officer and to Marguerite.Speights@dot.gov (MARAD) via email.

(3) Ocean transportation was used, and the Contractor had the written consent of the
Contracting Officer for all non-U.S.-flag ocean transportation.

(4) Ocean transportation was used and some or all of the shipments were made on non-

U.S.-flag vessels without the written consent of the Contracting Officer. The
Contractor shall describe these shipments in the following format:

12/01/2015

Contractor’s Signature Date

William Wells / APM

Contractor Name/Title




OCEAN BILL OF LADING
Log Sheet for Period of Nov 2015

1 {N40192 [14 1 C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV  [4611116 MANUKAI 162W 19-Nov-15 1-Dec-15
3 |N40192 |14 |C| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV 15339765 MANUKAI 162W 19-Nov-15 1-Dec-15
2 [N40192 (14 | C1| 1300 Upgrade Fuel Pipeline Nova - Underground, a JV 14611116 MANULANI 115W 25-Nov-15 1-Dec-15




Maison,

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE:OF1
SHIPPER TARFF LOAGIDISCHARGE BOOKING RUMBER
DQOR /7F-CY 4611116

NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 94558
e ar———————— PRWA G AGENT/THIRD PARTY

i e

z [ ]
NOVA GROUP INC E /g i To:
185 DEVLIN ROAD TR \O)C-(xlzgs%P INC
NAPA, CA 94558 X400
WS QUARANTING/RGENCY L

NO' PARTY P?-NT AND COUNTRY OF DREB(P;J
OS ANGELES, CA UNITED STATES
LEON GUERRERO, JOHNE. M, 123 | LOSANGELS

NOVA GROUP INC
PO BOX 4050
NAPA, CA 94558

INMAL CARRIAGE PLACE OF RECEPT %@
————— va %3
~

VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAI 162 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS OESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
03 x F 458
141,929,000 LB CF
TBD 64,377.911 KGY§ cBM

THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE RE EXPORTED FROM THE
ONITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.5. LAW PROHIBITED.

FREIGHT PREPAID

TYPE TEMP{ CTR NUMBER SEAL NOUMBER QTY / TYPE WGT MEASURE
F4SH MATU345135 -9 0

F45H MATU345136 -4 o r\-—.__-\
ol I e o ENTRY |

SHIPPED ON BOARD : NOV/04/2015

NOV 19 2015

ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE
*CREDIT VALIDATED™

Asetof 1 originals of this bl of lading Is heraby issued by ths
mww’ﬁsﬂc&wmm Carter. Upon strrender to the Carier of any one negotiable bil of fating || 0% OF 1SSUE MONDAY/VEAS
of tha Soaled cortaines of peckages of ovver Epping wnin properly endorsed, afl others shali stand void PHOENIX NOV/11/2015
said ta contain the Goods dzscribed sbave in spparent Matson N L Inc,
qumumzmwmpm The 8Y: 8150,

this lnsirement for vlue, Il negodisbie, O otherwise . 4 MATS 4611116 - 000

T R ae At e boery f o oty o b al Title Sen a&ce Presldeng(gcean Senvices
the e and conditions set forth and by
reference on this side and the raverse hamol, whather wikten, LIABLLITY OF CARRIER IS LIHTED, SEE NOTICE OM REVERSE SIOE.

samped o/ printed.




Maison,

DRAFT NON-NEGOTIABLE BILL OF LADING PaGE:iOF:
SHIPPER TARFF LOAD/DISCHARGE BOOKING NUMBER
DOOR /7E-CY 4611116
EXPORT REFRENCES
NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
MAIL TO:
NOVA GROUP INC
185 DEVLIN ROAD 2,‘8‘3‘0‘,%*185%" IN A Y S
NAPA, CA 94558 NAPA, CA 84558 ! e
Qe
GV PRATY FOANT AN COUNTRY OF 5 pt g
LOS ANGELES, womrm i AGENCY | <0
NOVA GROUP IN HesneEa LEON GUERRER! /
VA GROUP INC
PO BOX 4050 0, JOHNE. M. 123
NAPA, CA 94558
INMTAL CARRIAGE. PLACE OF RECEPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAI 162W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NOQ. OF PKGS OESCRIPTION OF PACKAGES AND BO00DS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
03 x F 45H
141,929,000 LBS CF
TBD 64,377.911 Xe§ CBM
THESE COMMODITIES, TECHNOIOGY, OR SOFTWARE WERE EXPORTED FROM THE
ONITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE |TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE MEASURE
F45H MATU345135 -9 0 G EN'IRY
F45H MATU345136 -4 0
F45H MATU345167 -8 0 N
SHIPPED ON BOARD : NOV/04/2015 19 2015
ITEM DESCRIPTION OF CHARGES AB QUANTITY RATE PREPAID COLLECT
*CREDIT VALIDATED*
Asetof 1 ariginals of this b of lading Is hereby issued by the
NO'.I"I‘GCHEW recel Carrer, Uponngmndummmnbrurmymeneqodablebllldladinq PLACE OF 15U8 HONDAYIERR
Pt oo T A A propary endorsed, all others shakl stand void PHOENIX NOV/L1/2015
said 10 contain the Goods described above In o Matson Na , Inc.
mundgodudﬂ::utdlmu::xmws;:hd.m 4 BAND.
g s o b, £ nagat & MATS 4611116 - 000

and
reference an this side and the reverss hetaof, wheshet wrigen,

stamped of printed.

Titls Seni
LABLITY OF CARRIER IS LIMTED. SEE NOTICE ON REVERSE SIE.

Vice Prasident,Ocean Senvices




Matson.

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE1OF1
SHIPPER TARFF LOAD/DISCHARGE BOOKING NUMBER
DOOR /7E-CY 4611116
EXPORT REFRENCES
NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 94558
) PrIRIGASENTITIRS PATY CUSTOMS & GUARANTINE AGENCY
MAIL TO: SN oA
NOVA GROUP INC ;
185 DEVLIN ROAD ROYAGROUP ING 3 (S
NAPA, CA 94558 NAPA, CA 94558 / g
i) :
RGTRY PARTY POWT AND COUNTRY OF GRIGIN W =
LOS ANGELES, CA UNITED STA —— SOTRTTAR AGENCY
ALSQ NOTIFY PARTY
NOVA GROUP INC
PO BOX 4050
NAPA, CA 94558
INITIAL CARRIAGE PLACE OF RECEPT
vESse, VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAL 162 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NQ OF PGS DESCRIFTION OF PACKAGES AND QOODS GROSS WBIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTAIN
03 x F 45H
141,929,000 LBY cF
TBD 64,377.911 KGY CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE RE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
F45H MATU345135 -9 0 /
F45H MATU345136 -4 0 m
FASH MATU345167 -8 0 4 E Y
SHIPPED ON BOARD : NOV/04/2015
1
NOV 18 2015
ITEM DESCRIFTION OF CHARGES RB QUANTITY RATE P WE
L
*CREDIT VALIDATED”
Asetof 1 originals of this b of lading ls he: Issued by the
o JOTICE i Carter. Upunmumrmmaanmmwmyneqoummmm PLAGE OF I5SUE MONDAY/YEAR
of o 32l Comalne o packages f ihe shPPIT unks properly endorsed, a¥ others shall stand vold PHOENIX NOV/11/2015
sald b contain the Gaads described shove In appwent Matson Ni L Inc.
“mwﬂmw“:dﬁwwmm e BY: - L Ne.
purEiasing tis e for ke, £ ROGOEAD, o ctherwisa : MATS 4611116 - 000

haning &n interest in the Goods ik advised that the recapt,
, cariage and delvery of the Goods ae subject i0 sl

the terts and condiions set forth and incorporsmd by

referance an thin side s the reverse harecl, whether written,

sEmped of

Tile Seniof Vice Presidem.écean Services

LUBLLITY OF CARRIER IS UMITED. SEE NOTICE ON REVERSE SIDE.




MATSON NAVIGATION COMPANY 11/11/2015
1026 Cabras Highway, Suite 155
Piti, Guam 96925 Page 116

Vessel / Voyage : MKI162
Booking Number : 4611116
Container Number : MATU3451359
Seal Number :

Container Size : F45 960B




MATSON NAVIGATION COMPANY 11/11/2015
1026 Cabras Highway, Suite 155
Piti, Guam 96925 Page 117

Vessel / Voyage : MKI162
Booking Number : 4611116
Container Number : MATU3451364
Seal Number :

Container Size : F45 960B




MATSON NAVIGATION COMPANY 11/11/2015
1026 Cabras Highway, Suite 155
Piti, Guam 96925 Page 118

Vessel / Voyage : MKI162
Booking Number : 4611116
Container Number : MATU3451678
Seal Number :

Container Size : F45 960B




NON-NEGOTIABLE BILL OF LADING PAGE1OF1

SHIFPER TARIFF LOADIDISCHARGE BOOKING NUMBER
44 CON -CON 5339765
EXFORT REFRENCES
NOVA GROUP INC E18977
185 DEVLIN ROAD

NAPA, CA 94558

CONSIGNEE FORWARDING AGENT/THIRD PARTY

[ e

[}
NOVA GROUF TOTALTRANS INTERNATIONAL
ég%EORXS%\;Bﬁ l1;14'::}A|\I1AIN STREET, STE 104
GMF, GU 9692 APA, CA 94559

| sl

(4
NOTIFY PARTY POINT AND COUNTRY OF DRIGIN

LOS ANGELES, CA UNITED STATES

NOVA GROUP INC ALSONOTIFY PARTY
ANDERSON AFB PROJECT
PO BOX 23789

GMF, GU 96921

INTTIAL CARRIAGE FLACE OF RECEIFT L@ @ A? g O N
VESSEL VOVAGE | FORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAI 162W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
— N
PARTICULARS FURNISHED BY SHIPPER
MKS & NDSICONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND G00DS GROSS WEIGHT MEASUREMENT
N/M
01 x F 40M
1 18,000.000 LBS 3,852.502 cCF
UNIT STEEL TANK 8,164,663 KGS 109.091 CBM

UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW FROHIBITED.
FREIGHT PREPAID

THESE COMMODITIES, TECHNOLOGY, OR SDFTWAREjWERE EXPORTED FROM THE

TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE

F4a0M UsNX000878 0

SHIPPED ON BOARD : NOV/04/2018

PAG ENTRY
o Nov 19 2015

ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE P E
7218 | OCEAN FREIGHT CHARGE M 3,853 95.00 B%EW
ADVANCE CHARGE EA 1 209.00 B
GUAM TERMINAL CHARGE EA 1 808.00 808.00
HANDLING CHARGE M 3,853 15.00 1,444.88
INVASIVE SPECIES FEE UNIT 18 0.75 13.50
TERMINAL HANDLING CHARGE M 3,853 10.00 963.25
FUEL RELATED SURCHARGE PCT 9,151 21.00 1,921.68
*CREDIT VALIDATED* 14,511.19
.../ .- N amr Upon urende s he Crer o ary o negoiabe i o g | 71AC% O SSUE NENDATEAR

of the sealad cantainer of packages or other shipping urits property endorsed, all others shall stand void PHOENIX NOV/11/2015

said o coniain the Goods described above in apparent Matson Na pagy, inc.
external good order asud condition unless utherwise staled. The 81 NO.
Shipper agruas, and the Consignee and every parson BY .

this i for value, if i

Reving an iterectn the Gods & scised tal o o "6 MATS 5339765 - 600
B! A . . N

m%”mﬂw and delivery of the Goods are m,ea?; A Title Seniof Vice President,Ocean Services

ther terms and conditions set forth &nd incorporated by

referante on this skde and the 1everse hereol, whether wiitien, UABILITY OF CARRIER 15 LIMITED. SEE NOTICE ON REVERSE SIDE.

stamped ot printed.




Maison

NON-NEGOTIABLE BILL OF LADING PAGE1OF1

SHIPPER

TARIFF TOAD/DISCHARGE BOOKING NUMBER
44 CON -CON 5339765
EXPORT REFRENCES
NOVA GROUP INC E18877

185 DEVLIN ROAD
NAPA, CA 94558

CONSIGNEE

NOVA GROUP INC
ANDERSON AFB PROJECT
PO BOX 23788

GMF, GU 96921

FORWARDING AGENT/THIRD PARTY

\ TOTALTRANS INTERNATIONAL
! 1443 MAIN STREET, STE 104
NAPA, CA 84559

NOTIFY PARTY

BOINT AND COUNTRY OF ORIGIN
LOS ANGELES, CA UNITED STATES
NOVA GROUP INC ALSO NOTIFY PARTY —
ANDERSON AFB PROJECT ~
PO BOX 23789 =]
GMF, GU 96921 prrd
=
INTTIAL CARRIAGE PLACE OF RECEIPT . T YT IR {4
LEON GUERRERO, JOHN E. W) EAERCY
VESSEL VOVAGE PORT OF LDADING DOMESTIC ROUTING EXPDRT INSTRUCTIONS
MANUKAI 162 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO. OF PKGS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M
01 x F 40M
1 18,000.000 LBS 3,B52.502 CF
UNIT STEEL TANK B,164.663 KGY 109.081 CBM
THESE COMMODITIES, TECHNOIOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TG U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP | CTR NUMBER SEAL NUMBER QTY / TYPE WGT Aﬁsﬂmy
F4OM USNX000878 0
SHIPPED ON BOARD : NOV/04/2015 ) NOV 18 2015
ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE PREPAID COLLECT
7218 | OCEAN FREIGHT CHARGE M 3,853 95.00 9,150.88
ADVANCE CHARGE EA 1 209.00 209.00
GUAM TERMINAL CHARGE EA 1 808.00 808.00
HANDLING CHARGE M 3,853 15.00 1,444 .88
INVASIVE SPECIES FEE UNIT 18 0.75 13.50
TERMINAL HANDLING CHARGE M 3,853 10.00 963.25
FUEL RELATED SURCHARGE PCT 9,151 21.00 1,921.68
*CREDIT VALIDATED* 14,511.19
Asetof 1 originals of this bili of lading is hereby issued by the
Massan Navigaton cﬂmggﬂchiw dge receipt Carrier. Upoen surrender to the Carrier of any one negotiable bill of lading PLACE OF ISSUE MONDAYNEAR
of the sealed container of pacisges of D‘MYS‘NPD'M e property endorsed, all others shall stand void PHOENIX NOWV/11/2015
sald lo coruain the Goods described above in ap, Matson Na papy, Inc.
e e e e e AT e i
havi e Goads  adised a ha # MATS 5339765 - 000
i e e Title Senialéce Presidem.écean Services

custody, carriage and debvery of the Goods are subject 1o 8Y
the terms and conditions set forth and incorporated
reference on this side and the revarsa hersof, whether writien,
stamped or printed.

LIABILITY OF CARRIER S LIMITED. SEE NOTICE ON REVERSE SIDE.




Matson

NON-NEGOTIABLE BILL OF LADING PAGE1OF1

SHIFPER TARKF LOAD/DISCHARGE BOOKING NUMBER
44 CON -CON 5339765
EXPORT REFRENCES
NOVA GROUP INC E18977

185 DEVLIN ROAD
NAPA, CA 94558

CONSIGNEE FORWARDING AGENT/THIRD PARTY

NOVA GROUP INC

TOTALTRANS NATIONAL
Qg%%‘f%‘%‘g"a PROJECT 1443 MAIN STAgTEErERSTE 104
GMF, GU 96921 NAPA, CA 94559 __l___........ﬂIJSIﬂMS & QUAEANJJNLAGENG!
l" 0
NOTIFY PARTY POINT AND COUNTRY OF Of
LOS ANGELES, GAst
NOVA GROUP INC ALSD NOTIFY PARTY
ANDERSON AFB PROJECT

PO BOX 23789
GMF, GU 96921

WITIAL CARFIAGE PLACE OF RECEIFT
VESEEL VOVAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANUKAI 162 W | LONG BEACH, CA
PORT OF GISCHARGE PLACE OF DELWERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOSICONTAINER NOS NO. OF PKGS DESCRIFTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M
01 x F 40M
1 18,000.000 LBS 3,852.502 CF
UNIT STEEL TANK 8,164.663 KG§ 109.091 CBM

THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITE THE EXPORY ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.

FREIGHT PREPAID

TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE

Fa0M USNX000878 0

SHIPPED ON BOARD : NOV/04/2015 mENTRY

ITEM DESCRIFTION OF CHARGES RB QUANTITY RATE 5
7218 | OCEAN FREIGHT CHARGE M 3,853 95.00 o BTN}
ADVANCE CHARGE EA 1 205.00 209.00
GUAM TERMINAL CHARGE EA 1 B08.00 808.00
HANDLING CHARGE M 3,853 15.00 1,444.88
INVASIVE SPECIES FEE UNIT 18 0.75 13.50
TERMINAL HANDLING CHARGE M 3,853 10.00 963.25
FUEL RELATED SURCHARGE PCT 9,151 21.00 1,921.68
*CREDIT VALIDATED* 14,511.19
Asetof 1 originals of this bifl of lading is hereby issued by the
Matson N c No?lchseby admovdudqa receipt Carrier. Upon surrender to the Carrier of any one nagotiable bifl of lading PLACE OF ISSUE MONDAVIYEAR
s eamigation Car ol pekages of Ciner Shipping dnds property endorsed, all others shall stand void PHOENIX NOV/11/2015
sid to comaln the Goods described ahave In apparent Matson Na: , Ine.
e e o e I - S A o
apress, : -
this MGM lsldvsedmme L MATS 5339765 - 000
m"‘m M A Title Seniaréce Presidem,écean Sanvices
the terms and conditions set forth and incorporated by
reference on this side and the reversa hereal, whather wiitten, LIABILITY OF CARRIER IS LIMITED, SEE NOTICE ON REVERSE SIDE.

stampad or printed.



ViaLson.

SHIPPER

NOVA GROUP INC
185 DEVLIN ROAD .
NAPA, CA 94558

DRAFT NON-NEGOTIABLE BILL OF LADING PAGE1OF1
TARE {GADIDISCHARGE BOOKRS NUMBER
DOOR 7F-CY 4611116
EXPORT REFRENCES

CONSIGNEE

FORWARDING AGENT/THIRD PARTY

MAIL TO:
NOVA GROUP INC
185 DEVLIN ROAD E‘S‘é%%ﬁggop ING
NAPA, CA 84558 NAPA, CA 94558
NOTFY PARTY POINT AND CQUNTRY OF ORIGIN

NOVA GROUP INC
PO BOX 4050
NAPA, CA 94558

LOS ANGELES, CA UNITED STATES

ALSO NOTWY PARTY

kL h
T
ERY
HUTIAL CARRIAGE PLACE OF RECEIPT
L.
VESSEL VOVAGE PORT OF LOADING DOMESTIC ROUTING EXPORT WSTRUCTIONS
MANULANI 116 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NO, OF PKaS DESCRIPTION OF PACKAGES AND GOODS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHRIN
01 x F 45H
46,111.000 LBY CF
GENERAL CARGO 20,915.598 KG CBM
THE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT, ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE WGT MEASURE
F45H MATU345126 ~1 0
SHIPPED ON BORRD : NOV/11/2015
ITEM DESCRIPTION OF CHARGES A8 QUANTITY RATE
! S
’ I+
T [
NV 25 .
L ' CAR A cu;? ‘m' STOTIS & lemmnuﬂcy E
T. | *CREDIT VALIDATED"
Asatof 1 originals of this bilt of lading Is hereby issued by the IVEAR
c NOIIC"E receint Carier. Upon surrender to the Carrier of any one negotiable bill of lading PLACE OF ISSUE MONDAY
dmgmm,?%mmmmf properly endorsed, allo(hersshaﬂstnndvm PHOENIX NOV/19/2015
s2id to contain the Goods described abave in Matson Na
mmumdumzmm:‘:::‘w md.The g BLNG.
s i niumant o dake, £ negotaci, r ot MATS 4611116 - 001
m?ﬂ”mﬂfﬁ‘w&“:mﬁa Tite samo/ Vice Presidenuécean Services
the temes and conditions set forth and atad

by
sreference on this side and tha reverse heieol, whether writtar,
stamped of printed.

LIABILITY OF CARRIER IS LIMITED, SEE NOTICE ON REVERSE SIDE.

F-217 (03/2011)




vVia&Lson.

DRAFT NON-NEGOTIABLE BILIL OF LADING PAGE1OF1
SHIFPER TARKF LOADDISCHARGE BOORING NUMAER
DOOR [7F-CY 2611116
EXPORT REFRENCES
NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 94558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
MAIL TO:
NOVA GROUP INC NOVA GROUP INC
185 DEVLIN ROAD PO BOX 4050
NAPA, CA 94558 NAPA, CA 04558
NOTIFY PARTY POINT AND COUNTRY OF ORIGIN
LOS ANGELES, CA UNITED STATES
ALSO NOTFY PARTY
NOVA GROUP INC
PO BOX 4050
NAPA, CA 94558
INTTIAL CARRIAGE PLACE OF RECEPT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPDRT INSTRUCTIONS
MANULANI 116 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELIVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MKS & NOS/CONTAINER NOS NQ. OF PKQAS DESCRIFTION OF PACKAGES AND GCO0S GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID T0 CONTAIN
01 x F 45H
46,111.000 LBS cr
GENERAL CARGO 20,915.598 KGY cBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE [WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINTSTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED. —
FREIGHT PREPAID
TYPE [TEMP| CTR NUMBER SEAL NUMBER QTY / TYPE ) MEASURE
F45H MATU345126 ~1 0 4 e
PAG ErnTy
SHIPPED ON BOARD : HOV/11/2015 % A
NOV 2h7 3
] ITEM DESCRIPTION OF CHARGES RB QUANTITY RATE
5 g
ot 15
& | = v/ 3 AITT &
G¥ GUAN CUSTOMS & QUARARLINE AGENCY
*CREDIT VALIDATED"

setof 1 originals of this bRl of lading is hereby issued by the VEAR
NOTIChE coipt errier. Upon sumander to the Canier of any one negatiable bifl of lading PLAGE OF IS5UE MONDAY,
o e A g properly endorsed, ail others shaif stand vold PHOENIX NOV/19/2015
sald o comtain the Goods described ahove In spparant Matson Na , Inc.
mmdmdumwmﬂ.e:mwmd.m By YN
SN . -
rcasing 2 st for vl ¥ negotalle. & oherwise ' MATS 4611116 - 001

Title Senia/\;lce President,écean Services

LIABRITY OF CARAIER 15 LIMITED. SEE NOTICE ON REVERSE SIOE.

by
reference on this side and the reverse heredt, whether wiien,
stamped of printed.

F-217 (03/2011)




IVIALS0N.

DRAFT NON-NEGOTIABLE BILL OF LADING PAGEL1OF1
SHIPPER TARFE LOADMISCHARGE BOOKING NUMBER
DOOR [7F-CY 4611118
; EXPORT REFRENCES
NOVA GROUP INC
185 DEVLIN ROAD
NAPA, CA 84558
CONSIGNEE FORWARDING AGENT/THIRD PARTY
MAIL TO!
NOVA GROUP INC NOVA GHOUP INC
185 DEVLIN ROAD PO BOX 4050
NAPA, CA 94558 NAPA, CA 94558
NOTIEY PARTY POINT AND COUNTRY OF GRIGIN
LOS ANGELES, CA UNITED STATES
ALSO NOTIFY PARTY
NOVA GROUP INC
PO BOX 4050
NAPA, CA 94558
INITIAL CARRIAGE PLACE OF RECE®BT
VESSEL VOYAGE PORT OF LOADING DOMESTIC ROUTING EXPORT INSTRUCTIONS
MANULANI 116 W | LONG BEACH, CA
PORT OF DISCHARGE PLACE OF DELVERY
GUAM, GU
PARTICULARS FURNISHED BY SHIPPER
MIS & NOS/CONTAINER NOS NO. OF PKGS OESCRIFTION OF PACKAGES AND GO0DS GROSS WEIGHT MEASUREMENT
N/M SHIPPER'S LOAD, COUNT AND SEAL SAID TO CONTHIN
01 x F 45H
46,111,000 LBY CF
GENERAL CARGO 20,915.598 KG5| CBM
THESE COMMODITIES, TECHNOLOGY, OR SOFTWARE WERE EXPORTED FROM THE
UNITED STATES IN ACCORDANCE WITH THE EXPORT ADMINISTRATION
REGULATIONS. DIVERSION CONTRARY TO U.S. LAW PROHIBITED.
FREIGHT PREPAID
TYPE TEMP | CTR NUMBER SEAL NUMBER QTY / TYPE Wy NS URE encrorisamzmmwmtemommms
| G ENTRY
F45H MATU345126 -1 o
SHIPPED ON BOARD : NOV/11/2015 / R
[ ALY
NOV 2 L. 1)
R LR,
a ol ‘%’-@E
ITEM DESCRIPTION OF CHARGES RB "QUANTITY RATE PREPAID COLLECT
Ko ‘
=]
il L
oY GURE & *w R #qufzg@
ngADRA, *CREDIT VALIDATED*
JONA,S T
Asetof 1 ariginels of this bill of fading Is hereby issued by the
. NOIAEﬁEuby e receipt Carrier. Upon surrender ta the Carrler of any one negotiable bill of lading PLACE OF ISSUR MONDAYIVEAR
“ﬁ“scm"“;“m““%sum"m‘ mgmk, properly endorsed, all athers shall stand void PHOENIX NOV/19/2015
sald ta contain the Goods doscribed above in apparent

TR oy
MATS 4611116 - 001
Title Seniof/\;tce Presadem.&cean Services

UABRITY OF CARRIER IS LIMITED, SEE NOTICE ON REVERSE SIDE.

custody, carisge and deldvery of the Goods ara subject to ali
the temms and conditons set forth incorporated by
reference on this side and the teverse hereol, whether writen,
starnped or printed.

F-217 (03/2011)




CONTRACT NUMBER|N40192-14-C-1300
JOB NAME:|DESC 1303, Upgrade Fuel Pipeline AAFB to Sasa Valley
LOCATION: |GUAM SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:INOVA Group - Underground Construction Co., A Joint Venture
1/6/2016 noqu>nwm,wmwn:muc_.m oo_ﬂwm%%h OR APPROVING AUTHORITY o<wﬂmmm~“m o
{a) (b) {c) (d) {e} {f} ta) {h} (i} {J} {k) {1} {m} (n} {0) {p} {q) {r}
BETIPRO 03A |0134.00 26 32 15.00 10 02 [Shop Drawings Detailed Drawings 1.4.7 G 10/24/14 [11/21/14 472015 A 10/24/14 {10/24114 C 11/26/14 11/26/14 5
wow__umO 03A |0134.00 26 32 15.00 10 02 |Shop Drawings Acceptance 3.10 G 10/24/14 [11/21/14 §4/20/115 A 10/24/14 }10/24114 C 11/26/14 11/26/14 5
uachO 03A |0134.00 26 32 15.00 10 03 |Product Data Harmonic Reguirements 1.2.7 10/24114 111/21/14 [4/2015 A 10/24/14 {10/24/14 1 11/26/14 11/26/14 5
mwa_nmo 03A {0134,00 26 32 15.00 10 03 |Product Data Engine-G P h 1.2.1 10/24114 1112114 [4/20115 A 10/24/14 10/24/14 A 11/26/114 11726114 5
mf_vxo 03A j0134.00 26 32 15.00 10 03 {Product Data Heat Exchanger 2.7.2 10/24/14 111/21/14 [4/20/15 A 10/24/14 [1D/24/14 F 11/26/14 11/26/14 5
882{PRO 03A  {0134.00 26 32 15.00 10 03 [Product Data Generator 2.14 G 10/24/14 1112114 |4/20115 A 10/24114 }10/24/14 C 11/26/14 11/28/14 5
BY3IPRO 03A j0134.00 26 32 15.00 10 03 [Product Data Manufacturer's Catalog 2.4 10/24/14 112114 |4/20/115 A 10/24/14 }10/24114 F 11/26/14 11/26/14 5
894}PRO 03A  {0134.00 26 32 15.00 10 03 [Product Data Site Welding 1.4.2 10/24/14 §11/21/14 {4/2015 A 10/24/14 {10/24114 F 11/26/14 11/26/14 5
BOSIPRO 03A  |0134.00 26 32 15.00 10 03 [Product Data Spare Paris 16 10/24/14 [11/21/14 4/20/15 A 10/24/14 {10/24114 F 11/26/14 11/26/14 5
886JPRO 03A  |0134.00 26 32 15.00 10 03 [Product Data Onsite Training 3.7 10/24/14 [11/21/14 }4/20/15 A 10/24/14 [10/24/14 F 11/26/14 11/26/14 5
887JPRO 03A  |0134.00 26 32 15.00 10 03 |Product Data Posted Data and instructions 3.9 G 16/24114 31172114 4120015 A 10/24/14 {10/24/14 F 11/26/14 11/26/14 §
B898JPRO 03A  [0134.00 26 32 15.00 10 03 |Product Data instructions 3.9 ied 10/2414 {11/21/14 J4/20115 A 10/24/14 110/24/14 F 11/2614 11/26/14 5
mma—mmO 03A |0134.00 26 32 15.00 10 03 |Product Data Experience 145 10/24/14 {11/21/14 J4/20/15 A 10/24/14 110/24/14 F 11/26/14 11/26/14 5
So_vmo 03A (013400 26 32 15.00 10 03 |Product Data Field Engineer 146 10/24/14 [11/2114 J4/20/15 A 10/24/114 |10/24/14 A 11/26/14 11/26114 5
@c‘__umO 03A {0134.00 26 32 15.00 16 03 |Product Data General Installation 3.2 10/24/14 |11/2114 4/20/15 A 10/24/14 [10/24/14 F 11/26/14 11/26/14 5
902|PRO 03A  }0134.00 26 32 15.00 10 03 {Product Data Neutral Grounding Resistor 2.17 10/24/14 11121114 {4/20/15 A 10/24/14 110/24/14 B 11/26/14 11/26/14 5
S03{PRO 03A {0134.00 26 32 15.00 10 05 |Design Data Performance Criteria 2.14 G 10/24/14 §11/21/14 J4i20/15 A 10/24/14 §10/24114 A 11/26/14 11/26/14 5
904]PRO 03A {0134.00 26 32 15.00 10 05 |Design Data Sound Limitations 2.8 G 10/24/14 {11/21/14 J4/20115 A 10/24/14 }110/24/14 A 11/26/14 11/26/14 5
905{PRO 034 {0134.00 26 32 15.00 10 05 {Design Data Day Tank 2.5.4 G 10/24/14 §11/21/14 }4/20M15 A 10/24/14 }10/24114 B 11/26/14 11/26/14 5
S08{PRO 03A  }0134.00 26 32 15.00 10 05 |Design Data Power Factor 3.6.1.2 10/24/14 J11/21/14 }4/2015 A 10/24114 {10/24/14 F 11/2614 11/26/14 5
8O7JPRO 03A 013400 26 32 15.00 10 05 [Design Data e-Delay on Alarms 2.18.5 10/24114 F11/21/14 §4/20M15 A 10/24/14 }10/24/14 B 11/26/14 11/26/14 5
S0BIPRO 03A  |0134.00 26 32 15.00 10 05 [Design Data Battery Charger 2.12.3.2 G 10/24/14 11721714 §4/2015 A 10/24/14 {10/24/14 A 11/26/14 11/26/14 5
S08JPRO 03A  10134.00 26 32 15.00 10 06 [Test Reports Factory Inspection and Tests 2.26 10/2414 11721714 IN/A A 10/24/14 110/24/14 i 11/26/14 11726114 5
910JPRO 03A 013400 26 32 15.00 10 06 (Test Reports Factory Tests 2.26.2 10724114 [11/21/14 IN/A A 10/24/14 {10/24/14 F 11/26/14 11/26/14 5
911JPRO 03A  [0134.00 26 32 15.00 10 06 |Test Reports Onsite Inspection and Tests 3.6 G 10/24114 [11/21/14 [NIA A 10/24114 {10/24/14 A 11/26/14 11/26/14 5
912ZIPRO 03A 26 32 15.00 10 07 |Cettificates Cooling System 2.7 4/20/15
913[PRO 03A 26 32 15.00 10 07 [Certificates Cooling System 2.7 4/20/15
914[PRO 03A 26 32 15.00 10 07 [Cedtificates Prototype Test 2.26.2 4/20/15
915{PRO 03A 26 32 15.00 10 a7 Reliability and Dura 125 4/20/15
S16JPRO 03A  {0134.00 26 32 15.00 10 o7 2.11 10/24/14 11721714 2018 A 10/24/14 |10/12414 i 11/26/114 11/26/14 5
0227.00 26 32 15.00 10 o7 EPA Generator Permit Application 2.1 FIO 1/28/115  §2/2515 A 1/28118 1/28/15 F 2118115 2118115 -7
§17JPRO 03A  |0134.00 26 32 15.00 10 07 Sound Limitations 2.8 10/24/14 [11/21/14 {4/20/15 A 10/24/14 {10/24/14 F 11/26/14 11/26/14 5
918[PRO 03A [0134.00 26 32 15.00 10 o7 Site Visit 3.1 10/24/14 J11/21/14 §4/20115 A 10/24/14 }10/24/14 F 11/26/14 11/28/14 5
919[PRO 03A 26 32 15.00 10 07 {Centificates Current Balance 2.14.1 4/20/15
Y20{PRO 03A  [0134.00 26 32 15.00 10 07 [Cerlificates Materials and Equipment 2.3 10/24/14 [11/21/14 §4/20/15 A 10/24/14 {10/24/14 F 11/26/14 11126114 5
G21JPRO 03A  [0134.00 26 32 15.00 10 07 |Certificates nspections 3.6.3 10/24/14 }11/21/14 {4/20/15 A 10/24/14 {10/24/14 F 1172614 11726114 5
G22[AS 90 26 32 15.00 10 10 {Op. and M Data |Op and A 3.7 G N/A
923]AS 80 26 32 15.00 10 10 {0 jon and Data i Pi 3.7 G N/A
924]AS 90 0134.00 26 32 15.00 10 10 {Operation and Maintenance Data [Special Tools 2.13 10/24/14 11121114 [N/A A 10/24/14 {10/24/14 F 11/26/14 11/26/14 5
825]As 90 0134.00 26 32 15.00 10 10 |Operation and Maintenance Data |Filters 26.2 10/24/114 {11214 A A 10/24/14 [10/24/14 = 112614 11726014 5
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FILE NAME DATE

Transmittal / Review / Approval N4019214C1300 SUB 0492.02 Revised Monthly Network Analysis for November 2015 1/13/2016
CONTRACT NO DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM
N40192-14-C-1300
FROM (CONTRACTOR) 70 NavFacMar FEAD / ROICC SUBMITTAL NO. FOR SPEC. SECTIO

NOVA Group — Underground
Construction Company, JV {NGI-

veco) 0492.02 013217.00 20
Item | NO.OF .
DESCRIPTION Spec Section SD# Para # CQC CODE | GOV't Code
No | COPIES
1 Revised Monthly Network Analysis for November 2015 013217.0020 01 1.7.1 A

DATE NEEDED BY: 02/12/16
TRANSMITTED FOR: | X IAPPRO\/AL l ICLARIFICAT!ON | l [—lazcoao DVARIANCE
It is hereby certified that the material submitted herein CONTRACTOR'S REPRESENTATIVE NAME/TITLE McKee sé'g“t‘ﬁ("““‘ e
conforms to contract requirements and can be installed in Scott McKee '
Received By (Print Name & Sign) /Date/Time:
FROM: SIGNATURE: DATE:
To: For review/comment ( _ ) copies of enclosures forwarded. RETURN WITHIN { 21 ) WORKING DAYS, unless submittal is for
record/info purposes only and there are no adverse comments.
Received By {Print Name & Sign} /Date/Time:
FROM: To DATE
T RECORINIERD,
A APPROVAL/ACCEPTANCE, subject to contract requirements E DISAPPROVAL
B APPROVAL/ACCEPTANCE, as noted, subject to contract requirements F Received for Record
C RETURN for correction and resubmission G Others
REMARKS:
Dcopies of encls retained
Received By (Print Name & Sign) /Date/Time:
ROM: To (CONTRACTOR / ATTENTION) DATE:
ROICC NOVA-UCCo 1V "29JAN16
ERciosure(5) s (are)-
A 2PROVED/ACCEPTANCED, subject to contract requirements E DISAPPROVED
B PPROVED/ACCEPTANCED, as noted, subject to contract requirements F Received for Record
C L_IRETURNED for correction and resubmission G Others
REMARKS. PCOO3 FragNet clearly identifies that Gov. approval of the Draft DGM report (ACT ID PCO3E4) is required before ACT
) ID APLN-A2 can begin. Approval of the report was/should have been 2MAY2015 given submission date and corrected
review time-frame. The difference between 7APR2015, late start for APLN-AZ, and 2MAY2015 is 25 days. Government
File N position is that the Contractor is responsible for all 25 days of negative float due to late submission of ACT ID
fie Name PCB3E4. Gov. agrees that no actual mitigation of the schedule is possible without acceleration of activities and
ROICC that because all critical path activities are suspended no mitigation is possible at this time; however a plan to
overcome this negative float is still required. Schedule is accepted with notation that the Contractor shall
D provide mitigation plan for the 25 days of overall project negative float that they are responsible for.
copies of encls retained Digitally signed by
Copy tc Contract File (w/encls) '@Ed/«) )éOw ORRANDREW.G.1388433040
ConRep/ET {w/encls) CME (w/encls) Date: 2016.01.29 13:02:41 +10°00
CIME (w/encls) Received By {Print Name & Sign) /Date/Time:




CONTRACT NO. N40192-14-C-1300
DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

Submittal Section # 0132 17.00 20

Transmittal # 0492.02 Date: 1/13/2016
Submittal Submittal Type G - -
Register tem # | "2ra9raPn# | SD-# FIO Description
Revised Monthly Network Analysis for November 2015

1.71 01 G

NOTE:

| hereby certify that the (equipment) (material) (article) shown and marked in this submittal
is that proposed to be incorporated with Contract Number N40192-14-C-1300 is in compliance

with the contract drawings and specifications, and can be installed in the allocated spaces and is

[Z‘submitted for Government approval or [_____]approved for use/ for information only.

Certified by Submittal Reviewer McKee, Scott Date 1/13/2016
McKee, Scott = Date 13-Jan-2016

Certified/Approved by QC Manager




PROJECT: DESC1303 Upgrade Fuel Pipeline

CONTRACT NO. N40192-13-R-1300

LOCATION: AAFB AFB & Naval Base, Guam

DATE: 12/02/2015

SUBJECT: Project Narrative through 11/30/2015 for Schedule Update #16.

I.  Progress Made in Each Area of the Project

A. AAFB Pipeline:
1. Continue pipe prefabrication, coating, NDE testing activities, and PCO-04 UV Pipe Wrap from
Potts Junction {STA 595+00) to Fort Juan Muna (STA 197+00)
2. Continue Pipeline Cathodic Protection System Installation
3. Complete PCO-27 Road A Pipeline Activities including Mag & Dig, pipe stringing, pipe placement,
and backfill.
B. AAFB Filtration Building Expansion:
1. Continue building electrical inside Filter Building, Equipment Pad, and Surge Tank Pad
2. Commence coating of pipe and equipment on Equipment Pad and Surge Tank Pad
3. Commence coating of building interior
4.  Complete set of Surge Tank at Surge Tank Pad
C. Navy Pipelines:
1. Continue pipe placement for Navy Pipeline P1 LPD, HPV, and Valve Vaults
2. Complete F/R/P LPD Vault 2
3. Commence F/R/P LPD Vault 3
4. Commence LPD and HPV pipe fabrication for Navy Pipeline P2
D. SASA Valley Area:
1. Continue installation of dig, lay, backfill of underground electrical duct bank
Continue underground utilities at PH area
Continue PH and Generator Building construction (Slab, Walls and Columns)
Complete F/R/P Transformer Pad
Commence Additive Tank Pad
Commence TEMP Containment for Manifold Pit Expansion
Continue coordination for upcoming outages associated with unforseen fuel pipeline and GPA
utilities
8. Commence operations including cleanout and placement of manholes at previously
accomplished manhole excavations from MH-10 to MH-28 using anomaly avoidance
E. Piti Electrical Substation & Duct Bank:
1. Complete new Chain Link Fence
2. Continue coordination for Piti substation activities with GPA and DZSP
F. Tiyan Station:
1. Continue utility investigation for pipeline installation (GPR and Verification)

NSOy B W

Il. Changes Made to Construction Schedule

A Activities
1. Added on hold PCO4 for the following activities at PITl and removed on hold for the Road A
activities which were completed this period.

Activity Name

Activity Id Activity Name New Activity Name Old Activity Name

APLN-K9a Replace asphalt at "New Rd A" Replace asphalt at "New Rd A" Replace asphalt at "New Rd A"
sta 697+25 to 703+00 sta 697+25 to 703+00 sta 697+25 to 703+00 *On Hold*

APLN-K9B Replace asphalt at "New Rd A" Replace asphalt at "New Rd A" Replace asphalt at "New Rd A"
sta 705+50 to 708+50 sta 705+50 to 708+50 sta 705+50 to 708+50 *On Hold*

PESS4950 Provide Temporary Provide Temporary Provide Temporary




Power/Switching for circuit P-4 Power/Switching for circuit P-4 Power/Switching for circuit P-4
*on hold* RFI 118 *On Hold PCO- | *on hold* RFI 118 *On Hold PCO- | *on hold* RF1 118
4 4
Provide Temporary Provide Temporary .

PESS4960 Power/Switching for circuit P- Power/Switching for circuit P- Frovide YempOraly  euit P.g
6*On Hold PCO-4* 6*On Hold PCO-4* 9
Remove existing fencing & install | Remove existing fencing & install Remove existing fencing & instal

PESS2970 temporary fence *On Hold PCO-
temporary fence temporary fence e
Provide Temporary Provide Temporary .

PESS2960 Power/Switching for circuit P-2 Power/Switching for circuit P-2 E(I;C\JA\I/;C:;ESIVEIQ ﬁi(ra‘ra;g r circuit P-2
*On Hold PCO-4* *On Hold PCO-4* g
Provide Temporary Provide Temporary .

PESS1770 Power/Switching for circuit P-1 | Power/Switching for circuit p-1 | brovide Temporay
*On Hold PCO-4* *On Hold PCO-4* 8

B. Original Durations:
1. No changes.
C. Logic Interdependencies
1. Revised ties for delivery of remaining pipe to eliminate out of sequence progress as enough
pipe has been delivered to prefab 60,300 feet of AAFB pipeline. Remaining pipe delivery tied to
the following activities currently in progress:
IR The following Successor Relationships have been added to the project
Activity Id Activity Name Relationship Lag Relationship Type lSduccessor Activity ﬁ:?ﬁ: ssor Activity
Deliver Fuel Pioe Prefabricate 10" JF
PR0O2D2 P 0.0 Finish to Start APLN-E1 from Sta 304+05 to
(Balance) 306+40

Relationships Added/Deleted

The following Succes

sor Relationships have been deleted from the project

Successor Activity

Successor Activity

Activity Id Activity Name Relationship Lag Relationship Type id Name
. . Prefabricate 10" JF
PRO2D2 Deliver Fuel Pipe 0.0 Finish to Start APLN-A1 from Sta 1+00 to
(Balance)
100+00
Deliver Fuel Pipe o Excavate for Repair
PR02D2 (Balance) 0.0 Finish to Start NPLS-A-RA (N1.1) (C-451)
Instail New 10"
Deliver Fuel Pipe - Pipeline AOA East
PR02D2 (Balance) 0.0 Finish to Start APLN-BBO1 (Bore#1, 167+25 to
172+25) *On Hold*
A. Milestones
1. Atime extension has been granted per MOD P00021 for PCO 5 which extended the contract
completion date 83 days from May 11, 2016 to August 2, 2016.
B. Changes to Planned Sequence of Operations
1. No changes effecting Gov't sequence of operations.
C. Critical Path

1. The critical path is currently shown as driven by excavation of the AAFB pipeline. Off base




excavation has been on hold since 15 July 2014 per Government Serial Letter RF-140080/jlg

D. Cost Loading

1

No changes.

V. Pending Items and Status Thereof

A. Permits

1

GEPA
¢ Sasa Valley Generator Permit — in progress. Permit has been submitted by NAVFAC to
GEPA

B. Change Orders

1.

10.

PCO-04: UXO for AAFB Pipeline and Piti Duct Bank from Piti to Sasa Valley
e RFP REVO Received 5/29/15
e RFP REVO Cancelled 7/2/15
e RFP REV1 Received 9/4/15
s Proposal REVO submitted 10/19/15
e Proposal REV1 submitted 11/20/15
e Current status is pending NAVFAC review
PCO-05: UXO for Navy Repairs from Sasa Valley to Tiyan Station (MOD P0004 and MOD P0007)
¢ Negotiations are ongoing
e Submit notice of 50% of MOD NTE on 9/4/15
¢ MOD P00021 received 11/16/15 extending CCD from 5/11/16 to 8/2/16
e NAVFAC to issue unilateral for additional effort per email 10/26/15, no modification
received to date
e Current status is open with NAVFAC to either issue unilateral modification or continue
negotiations.
PCO-07: RF1 0049 GPA Comments
e RFP received 6/1/15
s Proposal REVO submitted 6/12/15
s Negotiations concluded 9/17/15
e Proposal REV1 submitted 9/18/15
Current status is awaiting formal MOD PCO-09: Unmarked Utilities along Easement
* NAVFAC request to submit REA for any additional effort due to utilities encountered on
AAFB Easement
PCO-19: AAFB Filter Building Floor Drains
e Proposal REVO submitted 5/12/15
¢ Proposal accepted 7/12/15
e Proposal REV1 submitted 7/31/15
e Current status is negotiation completed awaiting contract modification
PCO-20: Geo-tech Report Changes
e RFP received 10/23/15
s Proposal submitted 11/13/15
s Current status is pending NAVFAC review. No date for negotiations set.
PCO-21: Type !l Anchor Bolts
e RFP received 6/24/15
¢ Proposal submitted 6/27/15
e Current status is negotiation completed awaiting contract modification
PCO-22: Cost impact for existing SVPH Manifold Pad
e RFP received 11/2/15
e Proposal submitted 11/23/15
s Current status is pending NAVFAC review. No date for negotiations set.
PCO-28: Road A Stockpile Clearing
s RFP forthcoming
PCO-38: RF1 0130 {GPA Line Conflict)
e RFP received 11/13/15



11.

12.

13.

14,

15.

16.

17.

18.

e Proposal submitted 11/18/15
e Current status is pending NAVFAC review. No date for negotiations set.
PCO-41: P2 Pipeline Modification at Valve Vault V1
s Current status is RFP forthcoming
PCO-42: Pig Launcher Pad Changes
e RFP received 11/10/15
e Proposal submitted 11/18/15
e Current status is pending NAVFAC review. No date for negotiations set.
PCO-43: Additional Concrete at LPD Vaulit #3
e Current status is RFP forthcoming
PCO-46: Pipe and Fitting Modification at SVPH Manifold Pit
e Current status is RFP forthcoming
PCO-55: Navy Pipeline Cathodic Protection System
e Current status is RFP forthcoming
PCO-56: AAFB Equipment Pad PRT Tie In
e Current status is RFP forthcoming
PCO-57: Unforseen Conditions at PCO-27 Road A due to Duct Bank Conflict
e Current status per NAVFAC direction is submit REA for costs incurred to date
Outstanding Open ltems:
e RFhL
0103 - Utility Conflict at P.I. 643+13.51
0106 — Hydrant Flow Test #2 at 195PSI
0132 — New LPD Vault 3 Wall Height
0134 - Fire Suppression at Sasa Valley PH
0143 ~ Manifold Pit Suction Header Configuration
0147 — Navy Pipelines Cathodic Protection System
0152 — Manifold Pit Platform Conflict
0165 - Pipeline Nitrogen
o 0166 — AAFB Pipeline Cathodic Protection
e Unforeseen / Changed Conditions Notifications Submitted:
o Serial Letter 039F Notification of Delay, Arc Light and Marinas Road Crossing -
DN-06 - 30 January 2015
o Serial Letter 041F Notice of Unforeseen Conditions/Differing Site Conditions
002-Unmarked Utilities - 7 February 2015
o Serial Letter 043F PCO-03 Scope Clarification, DN-07
o Serial Letter 044F Notice of Unforeseen Conditions/Differing Site Conditions
003-Unmarked Utilities - 20 February 2015
o Serial Letter 047F Notice of Unforeseen Conditions/Differing Site Conditions
004-Unmarked Utilities - 18 February 2015
o Serial Letter 061F Notice of Unforeseen Conditions/Differing Site Conditions
008-Unmarked Utilities - 22 April 2015
o Serial Letter 070F Notice of Unforeseen Conditions/Differing Site Conditions
009-Sasa Valley PH Unknown Fuel Vapor - 28 April 2015
o Serial Letter 074F Notice of Unforeseen Conditions/Differing Site Conditions
010-Unmarked Utilities - 18 May 2015
o Serial Letter 083F Cost Increase Notification Generated by RFI Response — RFI
0103 - 05 June 2015
o Serial Letter 094F Notification for Project Standby Status - 30 June 2015
o Serial Letter 101F Notification of Delay - MEC at STA 643+13.51, DN-17 - 10 July
2015
o Serial Letter 102F Notice of Unforeseen Conditions/Differing Site Conditions
013-Concrete Slab in Upper Sasa Impacting Fire Line - 13 July 2015
o Serial Letter 105H Notice of Unforeseen Conditions/Differing Site Conditions —

o 0O 0O 0O 0O 0 0 0




C.

Time Extensions
Contract completion date has been changed due to PCO-05 to 8/2/16
Time extension is anticipated due to unforeseen conditions and upcoming PCO's

1.
2,

Basalt Encountered at Sasa Valley Generator Building - 8 July 2015

Serial Letter 106H Unforeseen Condition at Navy Repair Locations N1.21 and
N1.22 - 13 July 2015

Serial Letter 107F Notice of Unforeseen Conditions/Differing Site Conditions
012 - Existing Utilities at Sasa Valley Manifold Pit and Pig Launcher Pad - 9 July
2015

Serial Letter 109H Response to RF150106, PCO05 Community Outreach - 30
July 2015

Serial Letter 115F Natification of Delay - NAVSUP Fuel Ops Delay Impact, DN-18
-30July 2015

Serial Letter 117F Cost Increase Notification Generated by RFI Response — RFI
0117 - 31 July 2015

Serial Letter 118F Notice of Unforeseen Conditions/Differing Site Conditions
014-Unmarked Utilities - 8 August 2015

Serial Letter 120F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-19
- 7 August 2015

Serial Letter 122F Notification of Potential Cost and Time Impact for Piti
Substation, DN-20 - 7 August 2015

Serial Letter 123F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-21
-17 August 2015

Serial Letter 124F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-22
- 30 August 2015

Serial Letter 127F Notice of Unforeseen Conditions/Differing Site Conditions
016-Excavation Depth at Navy Repair N1.20 - 29 August 2015

Serial Letter 128F Notification of Delay - NAVSUP Fuel Ops Delay impact, DN-23
- 29 August 2015

Serial Letter 133F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-24
- 5 September 2015

Serial Letter 137F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-26
- 12 September 2015

Serial Letter 143F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-27
- 10 October 2015

Serial Letter 149F Notice of Unforeseen Conditions/Differing Site Conditions
017- Duct Bank at Road A within STA 698+27 to STA 714407 - 19 October 2015
Serial Letter 151F Notice of Unforeseen Conditions/Differing Site Conditions
018- Archeological Items at N2.29 - 23 August 2015

Serial Letter 152F Notification of Delay - NAVSUP Fuel Ops Delay Impact, DN-29
- 24 October 2015

Email 11/13/15: KO Notification of Unforseen Utilities on Easement

Email 11/20/15: KO Notification of Unforseen Utilities on Easement

V. Status of Contract Completion Date and Interim Milestones
Contract Completion Date (02Aug16) 31Marl7

A

1.
2,
3.

Commission New Air Force & South Navy Pipelines (200ct15) 20Junl6
Commission Exist Air Farce & North Navy Pipelines (25Mar16) 19Dec16
Commission Sasa Valley Pump System (29Apr16) 26Janl7

Current and anticipated delays (describe cause of the delay and corrective action)

1

Delay in start activity APLN-20A1 caused by unknown utility in Road “A” corridor. Road A




has been re-sequenced for activities to occur prior to pipeline work which is on hold due to
PCO4. Due to UXO discovered 6/15/15, balance of Road A Excavation from STA 698+27 to
713+37 has required Mag & Dig per PC-27. Mag & Dig for PCO-27 is complete; however
unforseen utilities were encountered during Mag & Dig operations. Await Ultralean RFP
for cost incurred due to unforseen utilities as outlined in Serial Letter F-149. Nova-UCCo
continues to prosecute available critical path activities outside those impacted by the off-
base suspension.

Impact due to government imposed requirements for MEC clearance on all federal leased
and easement property began starting 15 July 2014, established at the start of the
constructive suspension of all off base excavation activities when PCO-03 was received
{Activity ID APLN-A2 through APLN-12). This impact to complete all off base pipeline has
been driving the critical path since October 2014 when delay of award of modification
P0O0003 consumed the project float and made pipeline excavation and installation activities
critical path. November NAS 16 reflects -241 days of float, which has been greatly reduced
from the potential 361 days shown when compared to our baseline (from 04 Dec 2014 to
current data date 01 Dec 2014)}. This was accomplished by mitigation efforts by Nova-
UCCo, including completion of all off base prefabrication and coating activity available and
resequencing all non-critical path work in an inefficient and cost intensive manner to
ensure these activities are not moved to critical path. It should be noted that impact due
to should be evaluated relative to late start of off base excavation activities, and not as
suggested by Gov't response to submittal 0457 which reference impact date of 21 May
2015. The intent of Nova-UCCo Serial Letter F-076 was to request clarification regarding
the ability to excavate off base once PC003 activities had been completed and no further
direction had been received. November NAS 16 reflects -241 days of float, which has been
greatly reduced from the potential 361 days shown when compared to our baseline (from
04 Dec 2014 to current data date 01 Dec 2014) which is significantly less what the full
impact from inability to excavate off base should have been at the current data date for
the pipeline project if Nova-UCCo did not re-sequence the baseline schedule in July 2014 to
accommodate additional government imposed MEC requirements. Note that current late
start date to start off base excavation (APLN-A2) is April 7, 2015 including the additional
time required for PCO-5 work on pipeline 2 as well as the 83 day time extension, which was
only the impact to the schedule for PCO5 activities.

Delay in start in activity TSV5-15 (Tiyan Valve Vault) and all associated downstream
activities due to PCO-04 and future MEC ahead of construction activities. Corrective action
unknown until direction is received.

Delay in start in activity NPLNO1 (Request North Navy Pipeline Cutage) and all associated
downstream activities due to PCO-04 and future MEC ahead of construction activities.
Corrective action unknown until direction is received.

Delay in start in activity PL1-80 (Navy Pipeline 1 South & New Air Force Pipeline ready for
Hydrotesting) and all associated downstream activities due to PCO-04 and future MEC
ahead of construction activities. Corrective action unknown until direction is received.
Delay to activity PEDB50a {Excavate and Install MH-10 through MH-15) and all associated
downstream activities due to UXO discovered at MH-17 on 6/9/15. Government has
provided direction per Serial Letter RF-150103. Nova-UCCo evaluating logistics to perform
MEC requirements outlined per Government direction to proceed.

Delay in start in activity AFVV7-10 (Valve Vault 7) and all associated downstream activities
due to PCO-04 and future MEC ahead of construction activities. Corrective action unknown
until direction is received.

Delay in start in activity APLN-BBO1 (Horizontal Directional Drilling) and all associated
downstream activities due to PCO-04 and future MEC ahead of construction activities.
Corrective action unknown until direction is received.

Delay in start of activity PESS5100 (Manhole inside Piti Substation) and all associated
downstream activities due to PCO-04 and future MEC ahead of construction activities.




D.

10.

11.

12.

13

Corrective action unknown until PCO-04 proposal is accepted.

Delay in start of activity PEDB20A and PEDB20B {Piti Duct Bank) and all associated
downstream activities due to PCO-04 and future MEC ahead of construction activities.
Corrective action unknown until direction is received.

Delay in start of activity SVMP20 {FRP new manifold pit) and all associated downstream
activities due to RFI 0109 and RFI 0130. Due to conflict of existing fuel lines, unable to
construct entire manifold pit. Corrective action unknown until direction is received.
Delay in start of activity SVPLO5 (Excavate for pig launcher pad) and all associated
downstream activities due to RFI 0123 and RFI 0130. Corrective action unknown until
direction is received.

. Current delay to the project shown on the November NAS is from 07 April 2015 to current

Data date of 01 December 2015. NAVFAC requests mitigation or justification of additional 25

days from current schedule but this duration represents the difference between NAVFAC interpreted
impact date of 02 May 2015 and actual impact date to project regardless of PC003 or PC004 where
project schedule was forced past late start date of excavation activity APLN-A2 with no actions
available to Contractor to start this activity due to suspension of all off base excavation as noted in
No.2 above. No mitigation of the schedule is possible without acceleration of activities, and because all
critical path activities are suspended no mitigation is possible. It should be noted that all activities not
affected by either formal or constructive suspension remain in positive float and/or will be completed
at or before the completion dates required on the current NAS which negates the basis for any retention
withheld to date, which would only be withheld if actual damages were possible from current
construction impacts caused by contractor.

Description of Current and Future Schedule Problem Areas

RANEL A o

Construction activities associated with PCO-04

Construction activities downstream of PCO-04

Construction activities associated with PCO-05

Construction activities downstream of PCO-05

Delays associated with changes to UXO are resulting in decreased production due to
reduced manpower and starting/stopping of activities.

Delay in activities related to excavation of Navy pipeline N and S repairs and LPD for MEC
clearance related to PCO-05 at navy pipeline segments.

Construction activities associated with Sasa Valley PH Manifold Pit and Pig Launcher Pad
due to unforseen conditions.

Schedule Attachments

1.
2.
3.

Time scaled logic diagram
Critical path sort
P6 .xer file backup



Contractor Invoice No. 20

Serial Letter H-0220
29 September 2016

Naval Facilities Engineering Command Marianas
Attn: Jenais Guerrero

Pedro LG Roberto Drive, Apra Heights

Building 4175, 2nd Floor, Room A206

Santa Rita, Guam 96915

Re: DESC 1303 Upgrade Fuel Pipeline, Sasa Valley Fuel Farm to AAFB
Contract No. N40192-13-R-1300

Subject: Contractor Invoice No. 20 - July 2016

Ms. Guerrero,

Enclosed please find for your records the following hard copy documents which are being submitted with
our Contractor’s Invoice No. 20, requesting payment for work performed in July 2016 in the amount of
$3,711,081.96 for the above referenced project.

1. Contractor’s Invoice — NAVFAC 7300/30 form

2. Earned Value Summary Report by CLIN

3. Earned Value Report signed/approved by FEAD Rep
4. Monthly Labor Hour and Safety Audit Summary
5. Contractor Safety Self Certification

6. C & D Diversion Summary Report

7. Monthly DFAR 252.247-7023 Cert

8. BOLlLog

9. List of Stored Materials

10. Vendor Invoices for Stored Materials

11. Payroll Verification for JV *

12. Payroll Verification for Subcontractors *

13. Project Submittal Register

14. NAS Schedule update

15. NAS Schedule Narrative Report

* These documents were transmitted via CD, and not uploaded into the WAWF system.

if you have any questions, please do not hesitate to contact me. | can be reached at 707-265-1162 or by
email at aisle@novagrp.com.

NOVA Group, Inc. ~- Underground Construction Company Inc., a Joint Venture

by Aaron iske

s E=aisla@novagp com, 0= 'NOVAG roup.
'roject Manager. CN=Aaron
Aaron |S|e?f“°“““““
asany, eviewed this document
Conattinfo: Aaron Isie
SRERe 2616.09 28 08,18 4007007
Aaron isle
Project Manager
N NOVA - UCCO, A JV / P.O. BOX 4050 / NAPA, CA 94558

\\Am 707-257-3200 / FAX 707-257-2774




NAVAL FACILITIES ENGINEERING COMMAND
CONTRACTOR'S INVOICE

NAVFAC 7300/30 (Dec 2012)

INVOICE DATE 03-0ct-2016

INVOICE NUMBER 20 (July 2016)

FROM: Nova Group - Underground Construction Co a Joint Venture, 185 Devlin Road Napa CA

70: Naval Facilities Engineering Command Marianas

1. Below is a Statement of Performance under Contract N40192-14-C-1300 at(Station) Naval Facilities
Engineering Command
Marianas
The enclosure provides breakdown of this statement of performance.
A. Total value of contract through change P00029 $61,365,102.87
B. Percentage of performance complete 62.91%
C. Value of completed performance $38,606,754.90
D. Less: Retention held from subcontractors and suppliers (if applicable) $0.00
E. Less: Retention withheld from prime contractor ($107,118.37)
F. Less: Total of previous payments ($34,788,554.57)
G. Subtotal $3,711,081.96
H. Release of Government Retention Requested $0.00
I. Total Amount of this invoice $3,711,081.96
Aaron Isle - Project Manager
Signature Title

CONTRACTOR'S CERTIFICATION
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)
I hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and

conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification,

in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States

Code:

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

subcontract; and
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Aaron Isle : 04-Aug-16
Signature Date

Aaron Isle Project Manager
Name Title

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored

material, is in compliance with the contract requirements.

Reynaldo
PEIaglo Date: GC?}EO?J?ZE‘(O‘D(" 04“‘Aug“16
Signature Date
Reynaldo Pelagio Quality Control Manager

Name Title




A JOINT VENTURE

CONTRACT NUMBER:
CONTRACT DESCRIPTION:

N40192-14-C-1300
FY13 MILCON PROJECT DESC1303 UPGRADE FUEL PIPELINE

MONTHLY EXPOSURE REPORT

Reporting period: 7/1/16 to 7/31/16

CONTRACTORS: Total hours worked Cumulative Cumulative Cumulative
this period hours for Fiscal | hours for Fiscal | hours for Fiscal
Year 2014 Year 2015 Year 2016
PRIME 3,476.0 3,281.0 65,049.0 36,526.5
SUBCONTRACTORS 13,133.0 2,757.0 69,572.5 57,325.0
SAFETY RELATED INCIDENTS:
Category: Incidents this Cumulative Cumulative Cumulative
period incidents for Fiscal | incidents for Fiscal | incidents for Fiscal
Year 2014 Year 2015 Year 2016
First Aid 0 0 0 0
Good Catch 0 0 9 7
Lost Time 0 0 0 0
Recordable 0 0 2 0
Certified by:
gty sgnecty Srupter Koy
SChUerr, KOdy E’gicua:::,{%j:uwﬁ smu:rz?f«ody
Pt 20160809 152247 11009 08/09/2016
Signature Date

This report has been reviewed and found to reflect
actual site conditions for this period.

NOVA —UCCO, AJV / P.O. BOX 4050 / NAPA, CA 94558

707-257-3200 / FAX 707-257-2774

Digitally signed by
IBANEZ. MAURICE.P.11
84802895

Date: 2016.08.23
07:09:02 +10'00'

Y S




- Naval Facilities Engineering Command

MAVFAC MARIANRAS

CONTRACTOR SITE SAFETY ASSESSMENT

ROICC OFFICE: _ NAVFAC Marianas DATE: 07/31/2016
CONTRACTOR: _NOVA-UCCO JV
CONTRACT TITLE Upgrade Fuel Pipetine CONTRACT 60.00 % COMPLETE:
CONTRACTOR SUPERINTENDENT: _ Brce levan
CATEGORY:
(Yes) (No) (N/A)
PREPARATQRY D D 1) Activity Hazard Analysis performed and used on the site for each definable feature of work?
PHASE (Planning) 5] ] Lt 2) Are weekly safety meetings and indoctrination held on site and documented for ali workers?
Comments/Notes: ] [} 3} is the itted safety plan on site and in use?
[ [0 [J 4)ts the Activity Hazard Analysis reviewed during the preparatory inspection?
0 O 5)Hazardous materials program In place with MSDS sheels on site and maintained?
[ O LI 6)EM3851-1 available on the site?
3 O [EB 7)Other? Extra Credit?
FF: T ] O 8) Are office and storage trailers anchored?
GENERAL &= 3 J 9) Are emergency phone numbers posted?
Comments/Notes: ] O 10) Is a phone availabla?
= [} [ 11) First aid log maintained (contractors must use OSHA Form 300)?
0 O 72)Toilet faciities avaltable?
O 3 73)Site posted "HARD HAT AREA," "NOISE HAZARD, "CONSTRUCTION AREA, etc.. as required?
(] (] 14) Garbage cans and ¥ Hlable?
3 O 15) Jobsite cleaned daily?
0 ] 16) Is traffic control around site adequate?
o o 17) Other? Extra Credit?
1RE PREVENTION O O 18) Are fire extinguishers avatlable, fully charged, and easily visible within 75 feet for Jow hazard areas?
Comments/Notes! D D 18) |s fusl stored in proper containers?
D D 20) Are hot work permits being obtained?
D D 21) Are fire watches provided?
22} ] . 22) Ara gas cytinders stored upright and secured with chain or rope?
D D 23) |s Housekeeping acceptable?
o o 24) Other? Extra Credi?
SCAFFQLD D D 25) Are daily scaffold inspections performed by designated competent person?
SAFETY O = 26) Planks overlapped not less than 6” or more than 12" over end supporis with tos boards in place?
Comments/Notes: [ ) 27) Tubing pinned properly and all cross bracing in place?
I8 L 28)1f scaffkd height is 4X smallest base dimension, is syslem secured to structure?
D D 20) All guardraits are in place?
o D 30) Full work platform at each working level with no cracks/splits?
1 ] 31) Safe access provided {o each working level?
C'ﬂ 0 ] 32) Scaffokd and components not overioaded?
3 [0 33)1s scaffold system plumb and level?
] 0 5} 34) Suspended scaffold systems using independent personal fall arrest system?
O a 35) Other? Extra Credit?
FALL O O 36) Is a full body hamess used where required?
PROTECTION O O 37) Tied off at all times to structural element capable of supporting 5,000 ibs/person?
Comments/Notes: O ] 38) !s protection provided for all personnel working in areas where they could fall 8 or more?
D D 39) Are employees trained for fall protection systems in use?
O O 40) Does the tor have a certified [ person?
O O 41) Have standard guardrails been provided where required?
0  © 42)Have horizonta! lifs lines been designed and installed under supervision of a qualified person?
O 0O 43) Other? Exira Credi?
CATEGORY:
LADDER SAFETY 44) Do ladders extend 3 above landing platform and tied to structure?
Comments/Notes: 45) Are |ladders used with hand {ools only?

46) Are ladder base distances from structure 1/4 height?

47) Are floor openings either covered of surrounded by a il7

48) Electricians not using portable “conductive” ladders?

49) Stairways provided on all structures over 20 during construction and supplied with guardrail?

acooono
oEOEO0O0

[}
&

50} Portable step ladders over 20" not used on the site?




EINAYFAC

Maval Facilities Engineering Command
NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

51) Are ladders properly used?
a D 52) Other? Extra Credit?
EXCAVATIONS D D 53) Does excavation over 4' deep have a ladder within 25' and two means of egress?
Comments/Notes: ] ] 54) Has proper stope or trench box/shoring been provided?
[ ] 55) Is water controlled/removed?
[} [m} 56) is excavated materal at least 2' back from trench edge?
) ] 57) s excavation barricaded, etc, to prevent workers and public from falling into trench/hole?
D D 58) In locations of known or suspected contamination, is excavation almosphere monitored?
u] ] 59) Does contractor have certified competent person on site?
0 [0 & 60)0ther? Extra Credit?
ELECTRICAL 0 al 81) Are temporary power paneis and recaptacies protected from weather?
Comments/Notes: D G 62) Are GFCI's in use for site tools 7
D D 63) Are temporary lights rigged and secured to supports pmperiy, and with covers?
- D D 64) If overhead power lines are in area, are operati ining required distance or isolation?
W] d 65) Is lockoutita program in effect?
. ] 66) Has a sketch of proposed temporary power distribution been i pted before i ?
0O 0O 67) Other? Extra Credit?
o o 68) Other? Extra Cradit?
CRANES 3 | 68) Has periodic inspection been performed prior to use on site IAW EM 385-1-1, App. H?
Comments/Notes: D D 70) Are App. H daily start up inspections performed by operator and submitted with DRI?
O O 71} s crane operator quakified IAW EM 385-1-1, App. G, and is crane certification posted in cab?
D ] 72) Are workers protected from the crane swing radius and prevented from passing under the load?
3 O 73)Are rigging cables and skings in good repair free of kinks and cracks?
) [ 74) |s the crane leve) and on firm ground and outriggers in use with appropriate cribbing?
1 L 3 75)is crane side loading prohibited?
[ O 78) Near electric power sources, are rules folfowed for clearance/isolation in operating zone?
3 {1 77)is crane equipped with anti two-black device if required?
O O 76) Other? Extra Credit?
CONFINED g ] 79) Has entry plan been submitted and accepted?
SPACES [} {1 80)1s atmoasphere being monilored?
Comments/Notes: 3 [0 81)is space being ventilated?
a 4 82) Are entranls, attendants and entry supervisor properly trained?
[ D 83) Is rescue/retrieval system in place?
] O B4) Are daily entry permits posted at point of entry and signed by entry supervisor?
d 0 T85)is point of entry posted "DANGER CONFINED SPACE™?
[ | 86) Has blanking or locking out of systems taken place?
g 0 87) Other? Extra Credit?
ROOQFING [} O 88) Are kettles at least 25 feet away from buildings?
Comments/Notes: ] ) 80) Has an employes fall protection system besn implemented and in proper use?
0o o0 50) Are skylights and roof p jons covered o barricaded appropriately?
(] ] 91) Has the roof been evaluated for its ability to support the intended construction loads?
D D 92) Has the roof been surveyed for deterioration?
[ (] =) 93) Are two fire extinguishers at the kettle?
O O 84) Fuel cylinder a mini of 10' from open flame?
0 13 & o5 0ther? Extra Credit?
o O 96) Other? Extra Crediit?
CATEGORY:
EQUIPMENT 3 [0 7) Areforkift operators qualified through training at the site (certificate included in Safety Plan)?
Comments/Notes: D D 98) Does mobile equlpmem have rollover cages and backup alanms, with maving parts adequately guarded?
D G 99) Are equiy safe from ical power lines?
O g 100) Do modifications meet safety rating per er (1o, lifting p with forklift)?
0 ] 101) Are safety lashings provided for high pressure hose connections, i.e., air compressors?
D D 102) Are workers clear of blind spots associated with mobite construction j ?
o g 103) Do aerial fifts have basket/platform with guardrail?
D O 104) Are workers not extending over guardrail of aerial lifts?
0 o 105) Are articulating boom platforms (JLG type) used with Full Body Hamess attached to boom or basket?
g g 106) Other? Extra Credit?
a o 107) Other? Extra Credit?
DEMOLITION a W] 108) Has ition plan been itted and ?
Comments/Notes: (:! g 100} if waste is being dropped > €' Is it in an enclosed chute and is area secured from traffic?




- Paval Facilities Eongineering Command
NAVFAC MARIANAS

CONTRACTOR SITE SAFETY ASSESSMENT

O 04 113) For bullding demolition, has notification been made to State having jurisdiction?
[ 0 114) Are nails removed from scrap lumb ials?
O o0 115) Other? Extra Credit?
O O 116) Other? Extra Credit?
PPE ] ] 117) Workers wearing leather shoes (not tennis), long pants, sleeved shirts, and steel toes where requirad?
Comments/Notes: a || 118) Are hard hats being wom?
0 ] 119) Are safety glasses where appropriate?
= I W] 120) Hearing protection where appropriate? (if you need to yell to converse)
D D 121) Respirators where appropriate?
D D 122) Impalement protection provided where personnel could work above vertical impalement?
D D 123) Is lighting adequate?
0 0 124) Other? Extra Credit? Imptamentation of 100% glovs policy
ABATEMENT o 0O 125) Has ab plan been submitted and ?
D U 126) |s independent air monitoring being performed as required inside and outside barriers?
Comments/Notes: [ 03 127} Is containment in place without integrity compromise?
D D E 128) Are employees utilizing appropriate PPE?
L_.] D 128) If negative air is used, are fans used i y and i for pressure di ial?
[} [ 9] 130) Has baseline been performed and y final ciearance readings taken?
D D 131) Are inspections by indey PQP performed prior to barrier removal?
[} [ 132) |s waste material properly contalnerized and stored?
(] ] 133) Are alr monitoring results provided to ROICC?
O [ [ 134) Are waste shipment records provided 1o ROICC?
o 0O 135) Other? Extra Credit?
WATERFRONT (] ] 138) Are employees wearing appropriate flotation devices (PFDs)? Upgrade Fuet Pipeline
ACTIVITIES o [} 137) Is a rescue skiff available?
Comments/Notes: a O 138) Are emergency life rings available?
D [} 139) If diving operations are taking place, has a dive plan been submitted and accepted?
[} 0 140) Does dive team consist of proper number and qualifications for employees?
o o 141) Other? Extra Credit?
SCORING: Total for each category = X (where X includes responses for category of "Yes” and "No” but does not includa N/A)
Total with "Yes” responses for each category = Y
SCORE FOR EACH CATEGQRY.: SCORE RATE EQUATION =Y { X
1 PREPARATORY PHASE: 100% 6 LADDER SAFETY: 100% 11 ROOFING: NA
2 OFFICE TRAILER GENERAL: 100% 7 EXCAVATIONS: 86% 12 EQUIPMENT: 100%
3 FIRE PREVENTION: 100% BELECTRICAL: . 100% 13 DEMOLITION: N/A
4 SCAFFOLD SAFETY: 100% 9 CRANES: 100%. 14 PPE: 100%
5 FALL PROTECTION: 100% 10 CONFINED SPACES 100% 15 ABATEMENT: N/A
18 WATERFRONT ACTIVITIES: N/A
OVERALL RATING = AVERAGE RATING FOR ALL CATEGORIES: 88%

Digitally signed by Schuyler. Kody
DN:dealocal, de=quantaservices, ou=Cuanta

S C h uy I e rl Kod y Subsidiarics, ou=Nova, ou>Guam, ou=Users,

en<Schuyler. Kody
Date: 2016.08 04 080544 + 1000

This assessment has been reviewed and found to
reflect the actual site conditions for this period.

Digitally signed by
M IBANEZ MAURICE.P.118
- 4802895
Mamns -
Date: 2016.08.23
07:03:27 +10'00°




Attachment A-6

Waste Manag 1t Monthly S y Report Form - Construction Demolition {C D) Debris/Waste
Contract Number N40192-13-C-1300 Contract Site __Upgrade Fuel Pipeline, GUAM Contractor Name __ NOVA Group, Inc. — Underground Construction Company Inc., a JV
Date Submitted 1-Aug-16 Submitted By William Wells Reporting Period July-16

. CGenemtion. | Y [Disposal
LIST OF TYPES OF C&D Estimated Estimated Conversion Totaltons to |Tons to be Tons to be Total Tons Total Tons {Name of Hauler |Name of Facility Diversion
DEBRIS/WASTE Volume Weight (tons) |Factor be Generated |Recycled Reused or Recycled, Disposed Rate

(cu.yd) (Ibs/cu.yd) ** Salvaged Reused, or

Salvaged
Asphalt 0 0 700 0 0 0 0 0
Concrete 0 0 900 0 0 0 Q 0
Clean Sail 512 512 2000 512 0 512 512 0}Valdez L&P Lujans (Hemiani 100%
Wood 0 0 250 0 0 0 0 0
Concrete/Dirt 16 6 800 6 0 0 o] 6}Valdez L&P Lujans (Hemlani 0%
Metal N/A N/A N/A 3 3 0 3 0]TrashCo Global Recycling 100%
TOTAL C&D WASTE TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL
521 3 512 515 6 99%

Report (each month) - 1) Total tons generated, 2) Total tons recycled, 3) Tons reused/salvaged, 4)) Total tons diversion (C&D), and 6) Total Disposal

Note: Green waste diversion cannot count towards the C&D diversion, but can be counted towards the solid waste diversion
Note: Green waste diversion must be reported as solid waste diversion, it cannot be included in the calculation to meet the 50% C&D waste landfilt diversion goal.

Estimated Project C&D Diversion Rate: 50%

Estimated Total Project C&D Diversion Rate : 50%

Q&gmazﬂgg_.maéz_m
rpe PIN: CeUS,

William Wells gretanosgm com. o

A ;no;.om.ia”tsmzog_

s@novagrp.com, O="Nova
(Signature) ) (Date)

Project Manager Certification (Print Name)




Contract Number

Date Submitted

N40192-13-C-1300

Waste M

Attachment A-7

Monthly S

Contract Site

Submitted By

Upgrade Fuel Pipeline, GUAM

Tons to be

y Report Form - Solid Waste

Contractor Name

Reporting Period

NOVA Group, Inc. — Underground Construction Company Inc., a JV

July-16

LIST OF TYPES OF SOLID jEstimated Estimated oo=<mq,mmc= Total tons to Tons to be Total Tons Total Tons Name of Hauler |Name of Facility [Diversion Rate
WASTE Volume {cu.yd)|{Weight (tons) [Factor be Generated (Recycled Reused or Recycled, Disposed
(Ibs/cu.yd)y™ Salvaged Reused, or
Salvaged
Glass Bottles [¢] ] 600 0 0 4] 4] 0
Plastic Bottles 0.5 0.01 36 0.009 0.009 0 0.009 0.009 Mr. Rubbishman | Maloloj Landfill 0
Mixed Paper 0 0 568 0 0 0 0 0
Aluminum Cans 4] 0 63 0 0 0 0 0
Cardboard 0 0 100 0 0 0 0 0
Scrap Metal 0 0 1000 o] [ 0 0 0
General Office Garbage 4 0.5 250 0.5 0 0 a 0.5 Mr. Rubbishman | Maloloj Landfili 0
TOTAL GREEN WASTES* TOTAL TOTAL TOTAL
Sasa Valley 0 0 350 0 1] 0 o
AAFB 0 0 350 1} 0 0 0
Pipeline Easement 0 0 350 0 0 0 0
TOTAL SOLID WASTE TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL
0.5 0.0 0.0 0.0 0.5 0%

Report (each month) - 1) Total tons generated, 2) Total tons recycled, 3) Tons reused/salvaged, 4) Total tons diversion (solid waste), and 6) Total Disposal

*Green waste cannot count towards C&D diversion, but can be counted towards the solid waste diversion
** See attached conversion sheet

Estimated Project Green Waste Diversion Rate

Estimated Project Solid Waste Diversion Rate:

Estimated Total Project Solid Waste Diversion Rate :

Project Manager Certification (Print Name)

80%
50% .
; “Drgitaly signed by Witiam Wells
- DA G=US, E=wwolls@novagm com,
50% William S\m—_m Oroua Group. nc. . Ch=Wam
ke 7 Do 2016.08.04 12:42:28+10'00'
Willlam Wells {Signature) {Date)




MONTHLY INVOICE CERTIFICATION

CONTRACT NO. AND TITLE: N40192-14-C-1300 Upgrade Fuel Pipeline
CONTRACTOR: Nova--Underground, a Joint Venture

INVOICE NUMBER: N/A

JULY 2016
TRANSPORTATION OF SUPPLIES BY SEA

In accordance with the terms of the contract, | make representation that to the best of my
knowledge and belief (check only one of the following):

__X__ (1) No ocean transportation was used in the performance of this contract during the
period covered by this invoice.

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean
shipments under the contract during the period covered by this invoice. As per
DFARS 252.247-7023, Transportation of Supplies by Sea, within 30 days of each
shipment, an electronic copy of the carrier's ocean bill of lading was provided to the
Contracting Officer and to Marguerite.Speights@dot.gov (MARAD) via email.

(3) Ocean transportation was used, and the Contractor had the written consent of the
Contracting Officer for all non-U.S.-flag ocean transportation.
(4) Ocean transportation was used and some or all of the shipments were made on non-
U.S.-flag vessels without the written consent of the Contracting Officer. The
Contractor shall describe these shipments in the following format:

= sDighally signed by Wiliam Wells
William Wells &taeren o “Sciin
. = teova Group. Inc. ™, =VViillam
'gviiffzms 08 04 12 54 36+10°00° 8/1 /201 6

Contractor’s Signature Date

William Wells / APM

Contractor Name/Title



OCEAN BILL OF LADING
L.og Sheet for Period of July 2016

N40182 {14 [C| 1300 Upgrade Fuel Pipeline Nova - Undergfound. aJV __|N/A - NO SHIPMENTS




CONTRACT NUMBER

N40192-14-C-1300

JOB NAME:

DESC 1303, Upgrade Fuel Pipeline AAFB to Sasa Valley

LOCATION:

GUAM

CONTRACT NO:

CONTRACTOR:

NOVA Group - Underground Construction Co., A Joint Venture

SUBMITTAL REGISTER

8/1/12016

DATES

CONTRACTOR SCHEDULE

CONTRACTOR
ACTION

APPROVING AUTHORITY

CURRENT
OVERDUE (CD)

(a)

(b)

(d)

(e)

(L]

h)

(]

)

(k)

(U]

{m) (n) {0} {p)

@)

)

Line

Activity #

Transmittal #

Spacification
Section

5D

Submittal Description

ftem Submitted

Paragraph
#

Classi

on: GOVT
or AJE
Revwr

Submit

Approval
Needed By

Material
Needed
By

Action
Code

Date Of
Action

Date FWD
to APPR /
Auth Date
RCD From
CONTR

Date
RCD
From
Other
Revwr

Date
FWD To
Other
Revwr

Date Of
Action

Action
Code

Matled To
CONTR/
Date RCD
From
APPR
Authority

Remarks
(CD)

1,332

0064.00

D,5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

Drawings

General Arrangement Drawings

9/10/14

10/1/14

9/10/14

9/10/14

8 101314

107314

1,333

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

Drawings

Structural Dravings

2.3.1

9/10/14

10/1/14

3/10/14

9/10/14

B 10/314

10/3/114

1,334

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorall Hoist
Specifications

Drawings

Mechanical Drawings

2.3.2

9/10/14

10/1/14

9/10/14

9/10/14

B 10/3/14

10/314

0581.00

D.5 Navy Crane
Center (NCC) 8-
Ton Monorail Hoist
Specifications

Drawings

As-Built Drawings

4/21/16

5/19/16

4121116

4121116

B8 6/6/16

6/6/16]

0581.02

D.5 Navy Crane
Center (NCC) 5~
Ton Monorail Hoist
Specifications

a
N

Drawings

| As-Built Drawings

7/20116

8/18/16

7/20116

7/20/16

1,335

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

Product Data

Complete Hoist / Trolley Units Catalog

2.3.2

9/10/14

10/1/14

9/10/14

9/10/14

B 10/3/14

10/3/14

1,336

0064.00

D.5 Navy Crane
Center (NCC) 5+
Ton Monorail Hoist
Specifications

o
1=}

Product Data

Runway Patented Track Beam and
Suppont System

2.3.1.3

9/10/14

10/1/14

9/10/14

9/10/14

B8 10/3/14

10/3/14

1337

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Menorail Hoist
Specifications

Product Data

End Stop

2.3.1.2

9/10/14

10/1/14

9/10/14

9/10/14

B 10/3114

10/3/14

0425.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

@
&

Product Data

tonorait Responses to NCC
Comments, Chester Cert, Chain Cert,
NDT Cert, Hook Material, Drawings.
Structural Calculations, Design
Review by PE, Welding Certification

NFA

FIo

86115

9/3/15

B/6/15

8/6/15

i 8114115

8/14/15

1,338

0064.00

D.5 Navy Crane
Center (NCC) 5~
Ton Monorail Hoist
Specifications

Design Data

Structural Calculations

2.3.2.1

9/10/14

10/1/114

9/10/14

9/10/14

B 10/3/14

10/3/14

1,338

0250.00

.5 Navy Crane
Center (NCC) 5-
Ton Monoralf Haist
Specifications

Test Reports

Hook Non-Destructive Test (NDT)
Report

2/18/15

3/18/18

2/18/15

2/18/15

F 3/31/15]

33115

1,340

0248.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

Cettificates

Load Chain

2.3.2.6

2/18/15

3/18/1S

2/18/15

2/18/15

F 33118

331115

1,341

0084.00

0.5 Navy Crane
Center (NCC) 5-
Ton Monarail Hoist
Specifications

Certificates

Hazardous Operation

9/10/14

10/1/14

9/10/14

9/10/14

B 10/3/14

1013114

Page 1of3




CONTRACT NUMBER

N40192-14-C-1300

JOB NAME:

DESC 1303, Upgrade Fuel Pipeline AAFB to Sasa Valley

LOCATION:

GUAM

CONTRACT NO:

CONTRACTOR:

NOVA Group - Underground Construction Co., A Joint

‘enture

SUBMITTAL REGISTER

8/1/2016

CONTRACTOR SCHEDULE
DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

CURRENT
OVERDUE (CD)

(a)

(b)

{d)

(e}

(]

{a) (h) ()

i)

(k)

]

{m)

(n}

(o)

{p)

(q)

Activity #

Transmittal #

Specification
Section

#

Submittal Description

{tem Submitted

Paragraph
#

Classificati
on: GOVT
or AJE
Revwr

Material
Needed
By

Approval

Submit [Needed By|

Action
Code

Date Of
Action

Date FWD
to APPR 7
Auth Date
RCD From
CONTR

Date
FWD To
Other
Revwr

Date
RCO
From
Other
Revwr

Action
Code

Date Of
Action

Mailed To
CONTR/
Date RCD
From
APPR
Authority

Remarks
(CD)

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

0

;5

Certificates

Periodic Overload Tesling

9/10/14 110114

9/10/14

9/10/14

1073114

10/3/14

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorait Hoist
Specifications

Certificates

Hazardous Material

9/10/14 H10/1/14

9/10/14

9/10/14

107314

1073114

0250.00

3.5 Navy Crane
Center (NCC) 5-
Ton Monaraif Haist
Specifications

Certificates

Hook and Hook Nut Proof Test

2325

2/118/15 |3n8ns

2/18/15

2/18/15

33115

3/31/15]

1,345

D.5 Navy Crane
Center (NCC) 5-
Ton Monorall Haist
Specifications

=
2

Certificates

Crane Rallway Test

0249.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monoraif Hoist
Specifications

Certificates

Hoist Load Test Certification at
Factory

N/A

2/18/15  J3/18/15

2/18/15

218115

331/15]

3/31/15]

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Holst
Specifications

Certificates

Design Review by Professional
Engineer

9/10/14  {10/1/114

9/10/14

9/10/14

10/3/14

10/3/14

0064.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorall Hoist
Specifications

Certificates

Welding Certifications

9/10/14 11071714

9/10/14

9/10/14

10/3/14

10/3/14

0402.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Spacifications

‘Welding Certifications

Shop Test Procedure

7/9/15 8/6/15

7/9/15

7/9/15

7/30/15

7/30/15)

0581.00

D.5 Navy Crans
Center (NCC) 5-
Ton Monorail Hoist
Specifications

08

Wekling Certifications

Crane Instaftation Plan

4721116 [5/19118

4121116

4/21116

6/6/16

6/6/16

1,350

D.5 Navy Crane
Center (NCC) 5-
Ton Monorall Hoist
Specifications

08

P Plan

Welding C

1,351

3.5 Navy Crane
Center (NCC) 5-
Ton Monorait Hoist
Specifications

08

Manufacturer's Field Reports

Shop Test Deficient ltems List

0437.00

D.5 Navy Crane
[Center (NCC) 5-
Ton Monorail Hoist
Specifications

09

Manufacturer's Field Reports

Shop Test Record

2.8.1

8/27/15  [9/25115

B/27/15

8127115

9/30/15)

9/30/15|

0581.00

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

3}

3

{Manufacturer's Field Reports

Field Test Record

2.8.2

4/21/16  |5/19/16

4/21/16

4121116

6/6/16]

B/6/16

1354

0554.00

D.5 Navy Crane
Center (NCC) 5-
Ton Manorail Hoist
Specifications

Operation and Maintenance Data

7 and :
5 Ton Manual Monorall Crane

D5 NCC

2/22/16  |3/29/16

31716

3/1/16

411186

411116

Page 2 of 3




CONTRACT NUMBER

N40192-14-C-1300

JOB NAME:

DESC 1303, Upgrade Fuel Pipeline AAFB to Sasa Valley

LOCATION:

GUAM

CONTRACT NO:

CONTRACTOR:

NOVA Group - Underground Construction Co., A Joint Venture

SUBMITTAL REGISTER

8/1/2016

CONTRACTOR SCHEDULE

DATES

AC

CONTRACTOR

TION

APPROVING AUTHORITY

CURRENT
OVERDUE (CD)

(b)

(2]

(d)

(e}

(]

(h)

U}

G)

(K

(U]

m)

(n)

(0}

{p)

(a)

]

Line

Activity #

Transmittal #

Specification
Section

Submittal Description

Htem Submitted

Paragraph
#

Classificati
on: GOVT
or AJE
Revwr

Submit

Approval
Needed By

Material
Needed
By

Action
Code

Date Of
Action

Date FWD
to APPR/
Auth Date
RCD From:
CONTR

Date
FWD To
Cther
Revwr

Date
RCD
From
Other
Revwr

Action
Code

Date Of
Action

Maited To
CONTR/
Date RCD
From
APPR
Authority

Rematks
(CD)

1,354

0554.02

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

Operation and Maintenance Data

o and h

fe}
5 Ton Manual Monorail Crane

D5 NCC

G 6/15/16

7/5/16

6/15/16

6/15/16

27

1,355

D.5 Navy Crane
Center (NCC) 5-
Ton Monoraif Hoist
Specifications

Closeout Submittals

Drawings on CD-ROM

1,356

D.5 Navy Crane
Center (NCC) 5-
Ton Monorail Hoist
Specifications

Closeout Submittals

Operation and Maintenance DATA

1,357

0.5 Navy Crane
Center (NCC) 5-
Ton Monorall Hoist
Specifications

Cleseout Submittals

Product Data

Page 3 of 3



DATE

Transmittal / Review / Approval

FILE NAME

8/4/2016

N4019214C1300 SUB 0634.00 Monthly Network Analysis for July 2016

DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

CONTRACT NO
N40192-14-C-1300

FROM (CONTRACTOR) T0 NavFacMar FEAD / ROICC SUBMITTAL NO. FOR SPEC. SECTIO
NOVA Group — Underground
Construction Company, JV (NGI-
ucco) 0634.00 013217.00 20

Item | NO.OF .

DESCRIPTION Spec Section SD # Para # CQC CODE | GOV't Code
No I COPIES
013217.0020 01 1.7.1 A

1 Monthly Network Analysis for July 2016

DATE NEEDED BY: 09/01/16
TRANSMITTED FOR: [ X ]APPROVAL l |CLAR|FICAT!ON r—lascom DVARIANCE
It is hereby certified that the material submitted herein CONTRACTOR'S REPRESENTATIVE NAME/TITLE SIGNATURE:
conforms to contract requirements and can be installed in Rey Pelagio
Received By (Print Name & Sign) /Date/Time:
FROM: SIGNATURE: DATE:
To: For review/comment ( _ } copies of enclosures forwarded. RETURN WITHIN ( 21 ) WORKING DAYS, unless submittal is for
record/info purposes only and there are no adverse comments.
Received By (Print Name & Sign) /Date/Time:
FROM: To DATE:
[ RECOMIVIEND™
A APPROVAL/ACCEPTANCE, subject to contract requirements E DISAPPROVAL
B APPROVAL/ACCEPTANCE, as noted, subject to contract requirements F Received for Record
C RETURN for correction and resubmission G Others
REMARKS:
Dcopies of encls retained
Received By (Print Name & Sign) /Date/Time:
FROM: To (CONTRACTOR / ATTENTION) DATE
ROICC NOVA-UCCo JV 07SEP16
EACIOSUTE(s) 15 (aref.
A L BPROVED/ACCEPTANCED, subject to contract requirements E DISAPPROVED
PPROVED/ACCEPTANCED, as noted, subject to contract requirements F Received for Record
G Others

REMARKS:

JuL
3 Prqvid mit
copies of encls retaine
Copy t¢ Contract File {w/encls)

SIME (w/encls)

C L_JRETURNED for correction and resubmission
The Gov. disagrees with the production rates, durations and logic ties shown in the TIA for PC004, however it is understood that downstream

igation plan to, at minimum, get MEC Crew's back within proposed TIA durations.

ConRep/ET (w/encls) CME (w/encls)
Received By {Print Name & Sign} /Date/Time:

projections are subject to change pending definitization and incorporation of an agreed upon TIA. Please address the following comments:
File Name |- PCO4 Activities should utilize the same weather calendar as the Baseline NAS instead of the newly created UXO Calendar.
ROICC 2- Explain delay in Act. ID PC4-APLN-M-2-B Mag/Dig 495+96 to 517+86. The JUN NAS had shown a start of 1-JUL. JUL NAS shows a start g

Bordino B O

Digitally signed by
ORR.ANDREW.G,1388433040
Date: 2016.09.07 13:36:25 +10°00"
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CONTRACT NO. N40192-14-C-1300
DESC1303 UPGRADE FUEL PIPELINE SASA VALLEY FUEL FARM TO ANDERSEN AIR FORCE BASE, GUAM

Submittal Section # 0132 17.0020

Transmittal # 0634.00 Date: 8/4/2016
Submittal Submittal Type G - .
Register ltem # Paragraph # | SD-+# FIO Description
1.7.1 01 G Monthly Network Analysis for July 2016

NOTE:

| hereby certify that the (equipment) (material) (article) shown and marked in this submittal
is that proposed to be incorporated with Contract Number N40192-14-C-1300 is in compliance

with the contract drawings and specifications, and can be installed in the allocated spaces and is

E)_(_:lsubmitted for Government approval or I::]approved for use/ for information only.
Certified by Submittal Reviewer Date
T ﬁl, ey
- 7 Y
# i B §
; d’é”& ﬂa 3
Certified/Approved by QC Manager \g Reg‘ﬁ” i fagia xa,g\m ) ) Date 4-Aug-2016
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Admin By View Only - Navy Construction / Facilities Management Invoice

Page 1 of 13

[} Document Information

Contract Number Type Contract Number Delivery Order  Reference Procurement |dentifier issue Date Construction Fixed Price
DoD Contract (FAR) N4019214C1300 2013/12/21 Y Y
{nvoice Number Invoice Date Final Invoice? Invoice Received Date
012 2015/11/30 N 2016/01/05
Discounts
NET : 14
Summary of Detail Level Information Deduction Amount ($) Retention Amount ($) Total ($)
4 CLIN/SLIN(s) 85,547.95 0.00 4,152,159.71
[-] Line item Information
Document Total Deduction Amount Retention Amount Govt Approved Total
4,152,159.71 85,547.95 0.00 4,066,611.76
Item CLIN Approved
No. PR Number Qty. Provided Unit of Measure UofM Code Unit Price ($) Amount ($) Amount ()
0001 ACQR3199139 1 Each EA 3,848,374.76  3,848,374.76  3,848,374.76
Recommended
Description Deduction
Amount ($)
Base Bid - revised on 08-Dec-15 after receipt of modification P000022 (received 08-Dec-15)
changed lines of accounting for undefinitized modification PO000S5 - PQD007 after submission and
review of pay application. All EVR activities for undefinitized modification POD00S - PO0007 have
been removed from CLINO0O1. Revised 28DEC15 due to new requirements restricting payment
to LS for long lead high dollar items
. ACRN Approved
Line Total: Deduction Amount  Retention Amount Amount
0.00 0.00 3,848,374.76
Sub-Line No. AAA TFO SDN ACRN
000104 068732 N N4019214SRC1300 AA
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
3,206,903.80 3,206,903.8
Sub-Line No. AAA TFO SDN ACRN
000102 068732 N N4019214SRC1300 AF
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
641,470.96 641,470.96
Item Unit of CLIN Amount Approved
No. PR Number Qty. Provided Measure UofM Code Unit Price ($) Amount ($)
0002 ACQR3199139 1 Each EA 141,075.00 141,075.00 141,075.00
Recommended Deduction
Description Amount (§)
Option Item 1
. Deduction Retention ACRN Approved
Line Total: Amount Amount Amount
0.00 0.00 141,075.00
Sub-Line No. AAA TFO SDN ACRN
000201 068732 N N4019214SRC1300 AA
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
141,075.00 141,075.00
Item Unit of CLIN Amount Approved
No. PR Number Qty. Provided Measure UofM Code Unit Price ($) ) Amount ($)
0003 ACQR3199139 1 Each EA 69,450.00 69,450.00 69,450.00
Recommended Deduction
Description Amount (§)
Option Item 2
. Deduction Retention ACRN Approved
Line Total: Amount Amount Amount
0.00 0.00 69,450.00
https://wawf.eb.mil/wawf/html/PrinterFriendly.html 3/11/2016
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Sub-Line No. AAA TFO SDN ACRN
000301 068732 N N4019214SRC1300 AA
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
69,450.00 69,450.00
Item CLIN Approved
No. PR Number Qty. Provided Unit of Measure UofM Code Unit Price ($) Amount ($) Amount (§)
0004 1 Each EA 93,259.95 93,259.95 7,712.00
Description Recommended

Deduction Amount ($)

FUND ACRN AB - All costs billed for this pay application previously under CLINO0O1 for
undefinitized modification PO0005 - PO0007 are now billed under this CLIN.

ACRN Approved

Line Total: Deduction Amount  Retention Amount Amount
85,547.95 0.00 7,712.00
Sub-Line No. AAA TFO SDN ACRN
000402 068732 N N4019214SRC1300 AE
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
93,259.95 85,547.95 7.712.00
[-] LLA Information
LLA Level : ACRN
Item Number Sub Line ACRN
0001 000104 AA
Document Record Reference Agency Accounting ID ACRN
N4019214SRC1300 068732 AA
Agency Qualifier Code Defense Agency Allocation Cost Code Department Indicator

DD
Job/Work Order Code

Classification Code

Basic Symbol Number

FMS Case Number (1-3)

Special Interest/Program Cost

DD
Job/Work Order Code

Classification Code

Basic Symbol Number

EMC N ann Miwmbar 74 2)

Recipient

Cost Allocation Code
Fiscal Year Indicator

Major Reimbursement Source Code

FMS Case Number (4-5)

Recipient

Cost Allocation Code
Fiscal Year Indicator

Major Reimbursement Source Code

ERMIC Pnna Mamhar 14 BY

Transfer from Department

Work Center Recipient

Limit/Sub Head

Fund Code Customer Indicator/MPC Fund Org Admin Code Object Class
IFS Number Allotment Serial Number Government Public Sector Transaction Type
Activity Address Code Foreign Currency Code Program!/ Planning Code Program Element Code

FMS Case Number (6-8)

Item Number Sub Line ACRN

0001 000102 AF

ﬁ)ocument Record Reference Agency Accounting ID ACRN

N4019214SRC1300 068732 AF

Agency Qualifier Code Defense Agency Allocation Cost Code Department Indicator

Transfer from Department
Work Center Recipient

Limit/Sub Head

Fund Code Customer Indicator/MPC Fund Org Admin Code Object Class
IFS Number Allotment Serial Number Government Public Sector Transaction Type
Activity Address Code Foreign Currency Code Program/ Planning Code Program Element Code

EMEQ Mana Mumbae /2 0)

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Project Task/Budget Subline

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Deninat TarkiDidrnt Cohlina

3/11/2016



Special Interest/Program Cost
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Item Number
0002

Document Record Reference
1D

N4019214SRC1300
Agency Qualifier Code

DD
Job/Work Order Code

Classification Code

Basic Symbo! Number

Fund Code
IFS Number

Activity Address Code

FMS Case Number (1-3)

Special Interest/Program Cost

Sub Line
000201

Agency Accounting ID

068732

Defense Agency Allocation
Recipient

Cost Allocation Code
Fiscal Year indicator

Major Reimbursement Source Code

Customer Indicator/MPC
Allotment Serial Number

Foreign Currency Code

FMS Case Number (4-5)

ACRN

ACRN
AA

Cost Code

Transfer from Department
Work Center Recipient

Limit/Sub Head
Fund Org Admin Code

Government Public Sector

Program/ Planning Code

FMS Case Number (6-8)

Department indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Object Class
Transaction Type

Program Element Code

Project Task/Budget Subline

Item Number
0003

Document Record Reference
D

N4019214SRC1300
Agency Qualifier Code

DD
Job/Work Order Code

Classification Code

Basic Symbol Number

Fund Code
IFS Number

Activity Address Code

FMS Case Number (1-3)

Special Interest/Program Cost

Sub Line
000301

Agency Accounting ID

068732

Defense Agency Allocation
Recipient

Cost Allocation Code
Fiscal Year Indicator

Major Reimbursement Source Code

Customer Indicator/MPC
Allotment Serial Number

Foreign Currency Code

FMS Case Number (4-5)

ACRN

ACRN
AA

Cost Code

Transfer from Department
Work Center Recipient

Limit/Sub Head
Fund Org Admin Code

Government Public Sector
s}

Program/ Planning Code

FMS Case Number (6-8)

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Object Class
Transaction Type

Program Element Code

Project Task/Budget Subline

Item Number
0004
Document Record Reference

N4019214SRC1300
Agency Qualifier Code

DD
Job/Work Order Code

Classification Code

Basic Symbol Number

Fund Code
IFS Number

Activitv Address Code

Sub Line
000402

Agency Accounting ID

068732

Defense Agency Allocation
Recipient

Cost Allocation Code
Fiscal Year indicator

Major Reimbursement Source Code

Customer Indicator/MPC
Allotment Serial Number

Foreian Currencv Code

ACRN
AE

ACRN
AE

Cost Code

Transfer from Department
Work Center Recipient

Limit/'Sub Head
Fund Org Admin Code

Government Public Sector
D

Proaram/ Plannina Code

https://wawf.eb.mil/waw{/html/PrinterFriendly.html

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Object Class
Transaction Type

Proaram Element Code

3/11/2016
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FMS Case Number (1-3) FMS Case Number (4-5) FMS Case Number (6-8) Project Task/Budget Subline
Special Interest/Program Cost
[-] Address Information
Prime Contractor Administered By
CAGE Code DUNS DUNS +4 Extension DoDAAC
4XL05 808474261 N40192
Activity Name 1 Activity Name 1
NOVA GROUP, INC-UNDERGROUND CONSTRUCTION COMPANY, NAVFAC ENGINEERING COMMAND MARIANAS
INC, AJV .
Activity Name 2
Activity Name 2
Activity Name 3
Activity Name 3
Address 1
Address 1 BUILDING 100
185 DEVLIN RD Address 2
Address 2 NAVBASE GUAM
Address 3
Address 3
Address 4
Address SANTA RITA GUAM
City State Zip
City State Zip
NAPA cA 94558 Country Military Location Description
Country Military Location Description
USA
Inspect By Accept By
DoDAAC Extension DoDAAC Extension
N40192 ROICCF N40192 ROICCF
Activity Name 1 Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2 Activity Name 2
Activity Name 3 Activity Name 3
Address 1 Address 1
BUILDING 100 BUILDING 100
Address 2 Address 2
NAVBASE GUAM NAVBASE GUAM
Address 3 Address 3
Address 4 Address 4
SANTA RITA GUAM SANTA RITA GUAM
City State Zip City State Zip
Country Military Location Description Country Military Location Description
Local Processing Official Payment Official
DoDAAC Extension DoDAAC Extension
N40192 ROICCF N68732
Activity Name 1 Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS DEFENSE FINANCE AND ACCOUNTING SERV
Activity Name 2 Activity Name 2
Activity Name 3 Activity Name 3
https://wawf.eb.mil/wawf/html/PrinterFriendly.html 3/11/2016
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Address 1 Address 1

BUILDING 100 CLEVELAND-NORFOLK ACCOUNTS PAYABLE

Address 2 Address 2

NAVBASE GUAM 1240 E 9TH ST SB39 ACCTS PAYABLE

Address 3 Address 3

Address 4 Address 4

SANTA RITA GUAM CLEVELAND OH 44199-2001

City State Zip City State Zip

Country Military Location Description Country Military Location Description
Issue By

DoDAAC

N40192

Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2

Activity Name 3

Address 1
BUILDING 100
Address 2
NAVBASE GUAM
Address 3

Address 4
SANTA RITA GUAM

City State Zip

Country Military Location Description

[-] Misc Information

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2015/11/30 1607 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:
kenw@novagrp.com
Attachments:
Comments:
Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2015/11/30 1656 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:
kenw@novagrp.com
Attachments:
1_0157H_Pay_Application_12_Sept_2015.pdf View Attachment
2_SUB_0457_Monthly_Network_Analysis_for_Sept2015.pdf View Attachment

2_SUB_0470_Monthly_Network_Analysis_for Oct_2015.pdf View Attachment

https://wawf.eb.mil/wawf/html/PrinterFriendly.html 3/11/2016
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5_Monthly Exposure Report_September_2015.pdf

6_CSSA_12_0OCT15.pdf

6_CSSA_12_SEPT15.pdf

7_Submittal_Register_Pay_App_12.pdf
8_Attachment_A6_Waste_Mgmt_Monthly_Rpt_CandD_OCT2015.pdf
8_Attachment_A6_Waste_Mgmt_Monthly_Rpt_CandD_SEPT15.pdf
8_Attachment_A7_Waste_Mgmt_Monthly_Rpt_Solid_Waste_OCT2015.pdf
8_Attachment_A7_Waste_Mgmt_Monthly_Rpt_Solid_Waste_SEPT15.pdf
9_Monthly_DFAR_252_247_7023_CertPay_App_12.pdf
10_Bill_of_Lading_Log_OCT2015.pdf

10_Bill_of_Lading_Log_SEPT2015.pdf
11_Stored_Materials_Inspection_Checklist_Pay_App_12_0OCT2015.pdf
11_Stored_Materials_Inspection_Checklist_Pay_App_12_SEPT15.pdf
11_Stored_Materials_Supporting_Documentation_Pay_App_12_SEPT2015_1_of 2.pdf
11_Stored_Materials_Supporting_Documentation_Pay_App_12_SEPT2015_2 of 2.pdf
12_Pay_App_12_Surety_Consent_Sept_15.pdf
13_Sub_Supplier_Summary_Spreadsheet_PayApp12.pdf

Comments:

View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
View Attachment
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Initiator

Name: Date of Action:
aaron isle 2015/11/30 1737 MST
aisle@novagrp.com

Org Email:

kenw@novagrp.com

Attachments:

Comments:

Phone #:
7072651162
Email: Title:

Project Manager

DSN:

Action(s):
[Saved]

Initiator

Name: Date of Action / IRD:

2015/11/30 1739 MST / 2015/11/30

aaron isle 1739 MST

Email: Title:

aisle@novagrp.com
Org Email:
kenw@novagrp.com
Attachments:
Comments:

Phone #:

7072651162

Project Manager

DSN:

Action(s):

[Submitted, Web, Stand Alone]

Initiator

Name: Date of Action / IRD:

2015/12/01 1842 MST / 2015/12/01

aaron isle 1842 MST

Email: Title:

aisle@novagrp.com

Org Email:

kenw@novagrp.com

Attachments:

Comments:

System Comment: Attachment(s) Deleted - 4_7300_30_Pay_App_12_REV2.pdf

Phone #:

7072651162

Project Manager

DSN:

Action(s):

[Recalled, Submitted]

P

Name: Date of Action: Phone #:
Andrew Orr 2015/12/01 2319 MST 6713552274
Email: Title:

andrew.or@fe.navy.mil
Org Email:

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Mechanical Engineer

DSN:

Action(s):
[Saved]

3/11/2016
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Attachments:
Comments:

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Latest schedule update (OCT) shows CCD 223 days late, of which 59 days is unexplained/unjustified,
and no mitigation plan has been provided. Previously held retention amount of $1,41,483,141.76 is [sufficient/not sufficient]

Inspector

Page 7 of 13

Name: Date of Action: Phone #: DSN:
Andrew Orr 2015/12/02 1452 MST 6713552274

Email: Title: Action(s):
andrew.orr@fe.navy.mil Mechanical Engineer [Saved]
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Latest schedule update (OCT 2015) shows CCD 223 days late, of which 59 days is
unexplained/unjustified, and no mitigation plan has been provided. Previously held retention amount of $1,41,483,141.76 is not sufficient to cover LD's. Retention in
the amount of $118,7018.24 (2.64%) will be withheld from this invoice.

Inspector

Name: Date of Action: Phone #: DSN:
Andrew Orr 2015/12/02 1552 MST 6713552274

Email: Title: Action(s):
andrew.orr@fe.navy.mil Mechanical Engineer [Inspected]
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Latest schedule update (OCT 2015) shows CCD 223 days late, of which 59 days is
unexplained/unjustified, and no mitigation plan has been provided. Continuous issues with concrete placements by both concrete subcontractors is also
disconcerting to the Government. Previously held retention amount of $1,483,141.76 is not sufficient to cover LD’s. Retention in the amount of $118,7018.24
(2.64%) will be withheld from this invoice.

Acceptor
Name: Date of Action: Phone #: DSN:
Augusto Delgado 2015/12/08 1515 MST 671-355-5580
Email: Title: Action(s):
augusto.delgado@fe.navy.mil Contract Specialist [Rejected to Initiator]
Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:
Comments:

Please redistribute CLIN line item entries to reflect PCOS5 billed amount under CLINOOO4. Also resubmit revised signed EVR with correlating corrections.

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Initiator
Name: Date of Action / IRD: Phone #: DSN:
. 2015/12/08 1807 MST /2015/12/08
aaron isle 1807 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Resubmitted]
Org Email:
kenw@novagrp.com
Attachments:
Comments:
System Comment: Attachment(s) Deleted - 3_EVR_Pay_App_12_OCT15.pdf, 3_EVR_Pay App_12_SEPT15.pdf
Ir P t
Name: Date of Action: Phone #: DSN:
Andrew Orr 2015/12/08 2207 MST 6713552274
Email: Title: Action(s):

3/11/2016
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andrew.orr@fe.navy.mil

Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:

Comments:

will be withheld from this invoice.

N4019214C1300_SUB_0457.03_September_2015_Monthly_NAS_Update_RESP.pdf

Mechanical Engineer

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Latest schedule update (OCT 2015) shows CCD 223 days late, of which 59 days is
unexplained/unjustified, and no mitigation plan has been provided. Continuous issues with concrete placements by both concrete subcontractors is also
disconcerting to the Government. Previously held retention amount of $1,483,141.76 is not sufficient to cover LD's. Retention in the amount of $118,764.23 (2.64%)

View Attachment

Page 8 of 13

[Inspected]

Acceptor

Name: Date of Action:
Augusto Delgado 2015/12/09 0140 MST
Email:

augusto.delgado@fe.navy.mil

Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:

Comments:

Phone #:
671-355-5580
Title:

Contract Specialist

Work or service has been received, inspected and accepted on 12/8/2015 as conforming to the contract and payment is in accordance with contract provisions. All
other source documentation provided in support of payment is accurate. Approval of this invoice does not constitute approval of the schedule or its narrative, which
will be reviewed and addressed separately during the submittal process. Retention of 2.64% of the total invoice amount of $4,498,645.13.60 or $118,764.23 has
been assessed against this invoice due to the following: The latest OCT 2015 schedule update shows a CCD 223 day delay, of which 59 days is
unexplained/unjustified, and no mitigation plan has been provided. There are also continuous issues with concrete placements by both concrete subcontractors.

DSN:

Action(s):
[Accepted]

Local Processing Official

Name: Date of Action:
Jenais Guerrero 2015/12/13 1522 MST
Email:

jenais.guerrero@fe. navy. mil

Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:

Comments:

Phone #:
6713557131
Title:

Contracting Officer

(1) Address discrepancy between the EVR and monthly NAS update for modifications/PC's being billed, which does not show activity or work performed. One
example is Mod P00012. Reminder for scheduling, modifications require breakdown of activity ID’s and cost loading as a G-submittal IAW specification section 01
32 17.00 20, para. 1.6.2.5. (2) Contractor certification is incomplete. This was also addressed in the previous invoice. (3) There is no evidence to show that material
PRO3F stored off site is protected (marked and stored) IAW spec section 01 20 00.00 20, paragraph 1.6.2 (d). This was also addressed previously for pipe.

Action{s):

DSN:

[Rejected to Initiator}

Initiator

Name: Date of Action:
aaron isle 2015/12/14 1643 MST
Email:

aisle@novagrp.com

Org Email:

kenw@novagrp.com

Attachments:

Comments:

Phone #:
7072651162
Title:

Project Manager

DSN:

Action(s):
[Saved])

Initiator

Name: Date of Action:
aaron isle 2015/12/14 1732 MST
Email:

aisle@novagrp.com

Org Email:

kenw@novagrp.com

Attachments:

Comments:

Phone #:
7072651162
Title:

Project Manager

DSN:

Action(s):
[Saved]

I Initiator

https://wawf.eb.mil/wawf/html/PrinterFriendly.html
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Org Email:

Attachments:
Comments:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Name: Date of Action / IRD: Phone #: DSN:
aaron isle 32;2/&23/][5 1636 MST /2015/12/15 7072651162

Email: Title: Action(s):
aisle@novagrp.com Project Manager [Resubmitted]
Org Email:

kenw@novagrp.com

Attachments:

Comments:

System Comment: Attachment(s) Deleted - 1401_EVR_Pay_App_12_and_13_OCT15_REV1.pdf

Name: Date of Action: Phone #: DSN:
Andrew Orr 2015/12/20 2217 MST 6713552274

Email: Title: Action(s):
andrew.ormr@fe.navy.mil Mechanical Engineer [Inspected]

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate.

roanna peredo@fe.navy.mil
Org Email:

Attachments:
Comments:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

A ,.‘ )
Name: Date of Action: Phone #: DSN:
RoAnna Peredo 2015/12/22 1552 MST 671-355-2154 315-355-2154
Email: Title: Action(s):

Contract Specialist

[Rejected to Initiator]

(1) Amount invoiced in WAWF does not match NAVFAC Form 7300/30 'Amount of this invoice’; (2)NAVFAC Form 7300/30 items needing correction: a) Total value
of contract through change; b)Percentage of performance complete; c)Value of completed performance; d) Less: Retention withheld from prime contractor; e) Less:
Total of previous payments; f) Subtotal; g) Amount of this invoice; (3) EFV/EVR submitted needs correction to amount for value of P00012 (PC047 and PC008)

-comrection necessary for Activity Value column; confirm amount under Activity value for 00004

Initiator
Name:
aaron isle

Email:
aisle@novagrp.com
Org Email:
kenw@novagrp.com
Attachments:
Comments:

Date of Action/ IRD:

2015/12/22 1639 MST / 2015/12/22
1639 MST

Phone #:
7072651162

Title:
Project Manager

System Comment: Attachment(s) Deleted - 4_7300_30_Pay_App_12_and_13_REV3.pdf, 3_1401_EVR_Pay_App_12_and_13_REV2.pdf

DSN:

Action(s):
[Resubmitted]

Inspector

Name:

Andrew Orr

Email:
andrew.orr@fe.navy.mil
Org Email:

Attachments:
Comments:

Date of Action:
2015/12/22 2100 MST

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Phone #:
6713552274
Title:

Mechanical Engineer

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate.

DSN:

Action(s):
[Inspected]

https://wawf.eb.mil/wawf/html/PrinterFriendly.html
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Name: Date of Action: Phone #: DSN:

RoAnna Peredo 2015/12/27 2023 MST 671-355-2154 315-355-2154
Email: Title: Action(s):
roanna.peredo@fe.navy.mil Contract Specialist [Rejected to Initiator)
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

(1) EFV/EVR submitted needs correction to amounts for SUB00S5 Approved Materials: items PRO3E and PRO3F should not be billed for less than the total activity
value. Please revise and resubmit (2) Confirm amount on NAVFAC Form 7300/30 for 'Total of Previous Payments'.

e
Y

Name: Date of Action: Phone #: DSN:
2016/01/05 00:00:21
Email: Title: Action(s):
[Purged]
Org Email:
Attachments:
Comments:

Expired Save and Continue data purged for this document

Initiator

Name: Date of Action: Phone #: DSN:
aaron isle 2016/01/05 0956 MST 7072651162

Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:

kenw@novagrp.com

Attachments:

4_7300_30_Pay_App_12_and_13_REV4.pdf View Attachment

Comments:

Initiator

Name: Date of Action: Phone #: DSN:
aaron isle 2016/01/05 1213 MST 7072651162

Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:

kenw@novagrp.com

Attachments:

11_Stored_Materials_Inspection_Checklist_Pay_App_12_Signed.pdf View Attachment

Comments:

Initiator

Name: Date of Action / IRD: Phone #: DSN:

. 2016/01/05 1233 MST / 2016/01/05
aaron isle 1233 MST

Email: Title: Action(s):

7072651162

aisle@novagrp.com Project Manager [Resubmitted]
Org Email:

kenw@novagrp.com

Attachments:

Comments:

System Comment: Attachment(s) Deleted - 4_7300_30_Pay_App_12_REV2.pdf, 11_Stored_Materials_Inspection_Checklist_Pay_App_12_Signed.pdf,
3_1401_EVR_Pay_App_12_and_13_REV3.pdf, 4_7300_30_Pay_App_12_and_13_REV3.pdf, 3_1401_EVR_Pay_App_12_and_13_SEPT_OCT15_REV4.pdf

Initiator

Namae- Data nf Action 1 IRD: Phnna #: NDSN-

https://wawf.eb.mil/wawf/html/PrinterFriendly.html 3/11/2016
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aaron isle 2016/01/05 1321 MST / 2016/01/05 1321 7072651162
MST
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Recalled, Resubmitted])
Org Email:
kenw@novagrp.com
Attachments:
3_1401_EVR_Pay App_12_and_13_SEPT_OCT15_REV4.pdf View Attachment
Comments:

System Comment: Attachment(s) Deleted - 3_1401_EVR_Pay_App_12_and_13_SEPT_OCT15_REV4.pdf

Inspector

Name: Date of Action: Phone #: DSN:
Andrew Orr 2016/01/06 1823 MST 6713552274

Email: Title: Action(s):
andrew.orr@fe.navy.mil Mechanical Engineer [inspected)
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate.

Acceptor
Name: Date of Action: Phone #: DSN:
Augusto Delgado 2016/01/13 2036 MST 671-355-5580
Email: Title: Action{s}):
augusto.delgado@fe.navy.mil Contract Specialist [Saved]
Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:
Comments:

Acceptor
Name: Date of Action: Phone #: DSN:
Augusto Delgado 2016/01/19 1755 MST 671-355-5580
Email: Title: Action(s):
augusto.delgado@fe.navy.mil Contract Specialist [Accepted]
Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:
Comments:

Work or service has been received, inspected and accepted on 1/5/2016 as conforming to the contract and payment is in accordance with contract provisions. All
other source documentation provided in support of payment is accurate. Approval of this invoice does not constitute approval of the schedule or its narrative, which
will be reviewed and addressed separately during the submittal process. A reduction of $85,547.95 is withheld from Activity ID, MODP00004-7_ PC005 Mag and
Dig at Navy Repair Locations, for unfinished work at P2.

Local Processing Official

Name: Date of Action: Phone #: DSN:
Jenais Guerrero 2016/01/21 1811 MST 6713557131
Email: Title: Action(s):
jenais.guerrero@fe.navy.mil Contracting Officer [Certified, Processed via EDI]
Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:
Comments:

Payment Official
Name: Date of Action: Phone #: DSN:

2016/01/21 2251 MST 1-855-608-3975

https://wawf.eb.mil/waw{/html/PrinterFriendly.html 3/11/2016
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Email:

Org Email:
DNFWAWF2@DFAS.MIL
Attachments:
Comments:

Number: 1-855-608-3975

Document was processed by the entitlement system. FOR PMT ON 160122-ESTPD 160122 AMT CERT $4067458.97 DFAS Customer Service Telephone

Page 12 of 13

Title: Action(s):

[Processed via EDI]

Payment Official

Date of Action:
2016/01/24 1618 MST

Name:

Email:

Org Email:
DNFWAWF2@DFAS.MIL
Attachments:
Comments:

Paid.

Phone #: DSN:

Title: Action(s):

[Paid]

[-] Workflow Information

Contractor Certification
| hereby certify, to the best of my knowledge and belief, that -

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely payments will be made from
the proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States

Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor or supplier in

accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Signature Date
2016/01/05

ACTION BY: N40192 / ROICCF

& Recommend Approval
[J Recommend Reduced Inspection Date
Amount 2016/01/06

[] Recommend Rejection

ACTION BY: N40192 / ROICCF
Approved Amount : $4,066,611.76

[ Approve
Acceptance Date
&1 Approval with Deductions
2016/01/19
d Reject to Initiator

ACTION BY: N40192 / ROICCF

Document Certified Signature Date

[J pocument Rejected 2016/01/21

ACTION BY: Payment Official

Document Accepted

K

Document Processed
Document Rejected
Document Suspended
Document Available For Recall

Document in Mylnvoice"

RoOooo0od

Document Paid

https://wawf.eb.mil/waw{/html/PrinterFriendly.html

Signature Date

2016/01/07

Signature Date

2016/01/19

aaron isle

Signature of Contractor Representative

Has been made by me or under my supervision and they
conform to contract, except as noted herein or on supporting
documents

Andrew Orr
Signature Of Authorized Government Representative
Has been made by me or under my supervision and they
conform to contract, except as noted herein or on supporting
documents

Augusto Delgado

Signature Of Authorized Government Representative
Pursuant to authority vested in me, | certify that this voucher is correct
and proper for payment

Jenais Guerrero

Signature Of Authorized Government Representative

3/11/2016
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Close
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FOUO - MAY CONTAIN PRIVACY DATA 16N0OV29 15:31:11

1 OF 2 VIEW INVOICE H30S7v41
USER CODE : P CPT CODE : G

FUND USAGE NUM: 671476 CNT/NSD NUM: N4019214C1300 PIID:

CONTR/INV NUM : 012 CNT AWD CODE: E INVOICE NUM: 13

VENDOR NAME: NOVA GROUP INC UNDERGROUND CONSTR

UCTION INC A JV VDR SRL:

EMP NUM:

CGE CDE: 4XLO05
INVOICE ORIGIN : WAWFE DUN NUM: 808474261
DISTRIBUTION TYPE HE 1)AUTO 2)BY ACRN CONTRACTOR INV DATE: 151130
INVOICE PMT TYPE : C INV STS : PAD INVOICE RVD DATE : 160105
PAYMENT AUTHORIZED : EDA IDR : E MAT/SVC RVD DATE : 160106
LATE REASON CODE : C RESPONSIBLE UIC: 040192 MAT/SVC ACP DATE : 160119
CLAIM/DISAGREE (Y/N): PROMPT PMT TERM: 01 DEFECT RETURN DATE
EFT/CHK NUM: 79600859 CCR EPN DATE : CRR INV RVD DATE
CERTIFIER NAME: CON ACCEPT DATE
RECOMMEND PAY AMT: 4,066,611.76 INVOICE PAID DATE : 160122
INVOICE INT AMT : 847:21 INVOICE DUE DATE
DISCOUNT PCT/DAYS: CNT EFNL RLS DATE

PRESS ENTER TO CONTINUE TO NEXT SCREEN OR PF2 TO EXIT.
PROC: S07 SVC: 4 PF6-VIEW D.0O.S PF9-VIEW SECONDARY
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Admin By View Only - Navy Construction / Facilities Management Invoice

Page 1 of 8

{] Bocument Information

Contract Number Type Contract Number Delivery Order  Reference Procurement Identifier Issue Date Construction Fixed Price
DoD Contract (FAR) N4019214C1300 2013/12/21 Y Y
Invoice Number {nvoice Date Final invoice? Invoice Received Date
13 2016/01/26 N 2016/01/26
Discounts
NET : 14
Summary of Detail Level Information Deduction Amount (§) Retention Amount ($) Total ($)
3 CLIN/SLIN(s) 0.00 0.00 3,150,987.62
{-] Line item Information
Document Total Deduction Amount Retention Amount Govt Approved Total
3,150,987.62 0.00 0.00 3,150,987.62
Item CLIN Approved
No. PR Number Qty. Provided Unit of Measure UofM Code Unit Price ($} Amount ($) Amount ($)
0001 ACQR3199139 1 Each EA 3.121,542.62 3,121,542.62 312154262
Recommended
Description Deduction
Amount ($)
Base Bid - Prefabricate and Coat 10' JF from Sta 400+00 to 468+15; Prefabricate and Coat 10' JF
from Sta 468+85 to 550+00; completion of all activity at Road A; Prefabricate and Coat 10' JF
from Sta 550+00 to 623+15; Prefabricate and Coat 10' JF from Sta 195+20 to 234+90; Completion
of remaining Navy pipeline P1 repairs and backfill (Activities NPLS-XX); Sasa Valley site civil;
pumphouse and generator building walls and slab; completion of all activities for modifications
P00012 and PO0016
. ACRN Approved
Line Total: Deduction Amount  Retention Amount Amount
0.00 0.00 3,121,542.62
Sub-Line No. AAA TFO SDN ACRN
000104 068732 N N4019214SRC1300 AA
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
3,057,642.00 3,057,642.00
Sub-Line No. AAA TFO SDN ACRN
000102 068732 N N4019214SRC1300 AF
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
63,900.62 63,900.62
Item Unit of CLIN Amount Approved
No. PR Number Qty. Provided Measure UofM Code Unit Price ($) ) Amount ($)
0002 ACQR3199139 1 Each EA 12,500.00 12,500.00 12,500.00
Recommended Deduction
Description Amount ($)
Option Item 1: Install Electrical Power Distribution Rack
. Deduction R ion ACRN Approved
Line Total: Amount Amount Amount
0.00 0.00 12,500.00
Sub-Line No. AAA TFO SDN ACRN
000201 068732 N N4019214SRC1300 AA
ACRN A t Deduction A it Retention A t ACRN Approved Amount
12,500.00 12,500.00
Item Unit of CLIN Amount Approved
No. PR Number Qty. Provided Measure UofM Code Unit Price ($) s Amount ($)
0003 ACQR3199139 1 Each EA 16,945.00 16,945.00 16,945.00
R ded Deduction
Description Amount ($)
Option item 2: completion of pipinf for navy pipeline P1 at LPD 2-5
N Deduction Retention ACRN Approved
Line Total: Amount Amount Amount
0.00 0.00 16.945.00
https://wawf.eb.mil/wawf/htm]/PrinterFriendly.html 11/22/2016
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Sub-Line No.
000301
ACRN Amount
16,945.00

AAA TFO
068732 N
Deduction Amount

Retention Amount

SDN
N4019214SRC1300

ACRN Approved Amount
16,945.00

Page 2 of 8

ACRN
AA

[-] LLA Information
LLA Level : ACRN

Item Number
0001

Document Record Reference

N4019214SRC1300
Agency Qualifier Code

DD
Job/Work Order Code

Classification Code

Basic Symbol Number

Fund Code
IFS Number

Activity Address Code

FMS Case Number (1-3)

Special Interest/Program Cost

Item Number
0001

Document Record Reference

ID
N4019214SRC1300

Agency Qualifier Code

DD
Job/Work Order Code

Classification Code

Basic Symbol Number

Fund Code
IFS Number

Activity Address Code

FMS Case Number (1-3)

Special Interest/Program Cost

Sub Line
000104

Agency Accounting ID

068732

Defense Agency Allocation
Recipient

Cost Allocation Code

Fiscal Year Indicator

Major Reimbursement Source Code

Customer Indicator/MPC

Allotment Serial Numb

Foreign Currency Code

FMS Case Number (4-5)

Sub Line
000102

Agency Accounting ID

068732

Defense Agency Allocation
Recipient

Cost Allocation Code

Fiscal Year Indicator

Major Reimbursement Source Code

Customer Indicator/MPC

Allotment Serial Number

Foreign Currency Code

FMS Case Number (4-5)

ACRN

ACRN
AA

Cost Code

Transfer from Department
Work Center Recipient

Limit/Sub Head
Fund Org Admin Code

Government Public Sector

Program/ Planning Code

FMS Case Number (6-8)

ACRN
AF

ACRN
AF

Cost Code

Transfer from Department
Work Center Recipient

Limit/Sub Head
Fund Org Admin Code

Goavernment Public Sector
ID

Program/ Planning Code

FMS Case Number (6-8)

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Object Class
Transaction Type

Program Element Code

Project Task/Budget Subline

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code
Object Class

Transaction Type

Program Element Code

Project Task/Budget Subline

Item Number
0002

Document Record Reference

N4019214SRC1300
Agency Qualifier Code
DD

Job/Work Order Code

Classification Code

Basic Symbol Number

Sub Line
000201

Agency Accounting ID

068732

Defense Agency Allocation
Recipient

Cost Allocation Code

Fiscal Year Indicator

Maior Reimbursement Source Code

ACRN

ACRN
AA

Cost Code

Transfer from Department

Work Center Recipient

Limit/Sub Head

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

11/22/2016




iRAPT - Printer Friendly

Fund Code
IFS Number

Activity Address Code
FMS Case Number (1-3)

Special Interest/Program Cost

Customer Indicator/MPC

Allotment Serial Number

Foreign Currency Code

FMS Case Number (4-5)

Fund Org Admin Code

Government Public Sector

Program/ Planning Code

FMS Case Number (6-8)

Page 3 of 8

Object Class
Transaction Type

Program Element Code

Project Task/Budget Subline

Item Number
0003

Document Record Reference
D

N4019214SRC1300
Agency Qualifier Code

DD
Job/Work Order Code

Classification Code

Basic Symbol Number
Fund Code

IFS Number

Activity Address Code

FMS Case Number (1-3)

Special Interest/Program Cost

Sub Line
000301

Agency Accounting ID

068732

Defense Agency Allocation

Recipient

Cost Allocation Code

Fiscal Year Indicator

Major Reimbursement Source Code

Customer Indicator/MPC

Allotment Serial Numb

Foreign Currency Code

FMS Case Number (4-5)

ACRN

ACRN
AA

Cost Code

Transfer from Department

Work Center Recipient

Limit/Sub Head
Fund Org Admin Code

Government Public Sector

Program/ Planning Code

FMS Case Number (6-8)

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Object Class
Transaction Type

Program Element Code

Project Task/Budget Subline

-] Address Information

Prime Contractor Administered By
CAGE Code DUNS DUNS + 4 Extension DoDAAC
4XL05 808474261 N40192
Activity Name 1 Activity Name 1
NOVA GROUP, INC-UNDERGROUND CONSTRUCTION COMPANY, NAVFAC ENGINEERING COMMAND MARIANAS
INC. AV Activity Name 2
Activity Name 2
Activity Name 3
Activity Name 3
Address 1
Addrass1 BUILDING 100
185 DEVLIN RD Address 2
Addrass;2 NAVBASE GUAM
Address 3
Address 3
Address 4
Address 4 SANTA RITA GUAM
City State Zip
City State Zip
NAPA CA 94558 Country Military Location Description
Country Military Location Description
USA
Inspect By Accept By
DoDAAC Extension DoDAAC Extension
N40192 ROICCF N40192 ROICCF
Activity Name 1 Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS NAVFAC ENGINEERING COMMAND MARIANAS
Artivity Name 2 Activity Name 2

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

11/22/2016
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Activity Name 3

Activity Name 3

Page 4 of 8

Address 1 Address 1

BUILDING 100 BUILDING 100

Address 2 Address 2

NAVBASE GUAM NAVBASE GUAM

Address 3 Address 3

Address 4 Address 4

SANTA RITA GUAM SANTA RITA GUAM

City State Zip City State

Country Mititary Location Description Country Military Location Description
Local Processing Official Payment Official

DoDAAC Extension DoDAAC Extension

N40192 ROICCF N68732

Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2

Activity Name 1
DEFENSE FINANCE AND ACCOUNTING SERV
Activity Name 2

Activity Name 3 Activity Name 3

Address 1 Address 1

BUILDING 100 CLEVELAND-NORFOLK ACCOUNTS PAYABLE

Address 2 Address 2

NAVBASE GUAM 1240 E 9TH ST SB39 ACCTS PAYABLE

Address 3 Address 3

Address 4 Address 4

SANTA RITA GUAM CLEVELAND OH 44199-2001

City State Zip City State

Country Military Location Description Country Military Location Description
Issue By

DoDAAC

N40192

Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2

Activity Name 3

Address 1
BUILDING 100
Address 2
NAVBASE GUAM
Address 3

Address 4
SANTA RITA GUAM

City State Zip

Country Military Location Description

https://wawf.eb.mil/wawf/htm|/PrinterFriendly.html
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[-] Misc Information

Org Email:

kenw@novagrp.com

Attachments:
1401_CSSA_NOV15_Rev1_Signed.pdf

View Attachment

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/01/21 1444 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved])
Org Email:
kenw@novagrp.com
Attachments:
Comments:

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/01/21 1521 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Emaii:
kenw@novagrp.com
Attachments:
0178H_Pay_Application_13.pdf View Attachment
1401_Submittal_Register_Pay_App_13.pdf View Attachment
1401_Monthly_Exposure_Report_November_2015_Rev1_Signed pdf View Attachment
1401_Ocean_Freight_Bill_of_Lading_Log_NOV2015.pdf View Attachment
1401_Ocean_Transport_Certification_NOV2015.pdf View Attachment
1401_Stored_Materials_SUB0055_Pay_App_13 pdf View Attachment
1401_Waste_Mgmt_Monthly_Rpt_CandD_NOV2015.pdf View Attachment
1401_Waste_Mgmt_Monthly_Rpt_Solid_Waste_NOV2015 pdf View Attachment
Comments:

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/01/25 0914 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:
kenw@novagrp.com
Attachments:
Comments:

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/01/25 0948 MST 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]

1401_EVR_Pay_App_13.pdf View Attachment
1401_Stored_Materials_Backup_SUBO0055_Pay_App_13.pdf View Attachment
1401_Sub_Supplier_Summary_Spreadsheet_PayApp13.pdf View Attachment
Comments:

Initiator
Name: Date of Action / IRD: Phone #: DSN:
aaron isle 2016/01/26 1136 MST / 2016/01/26 1136 MST 7072651162

https://wawf.eb.mil/wawf/htm|/PrinterFriendly.html
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Org Email:

Attachments:

Comments:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

N4019214C1300_SUB_0492.03_Revised_Monthly_Network_Analysis_for_November_2015_RESP pdf

View Attachment

. iIRAPT - Printer Friendly Page 6 of 8
Email: Title: Action{s):
aisle@novagrp.com Project Manager E;zrt:g;med‘ Web, Stand
Org Email:
kenw@novagrp.com
Attachments:
1401_N4019214C1300_SUB_0492.02_Revised_Monthly_Network_Analysis_for_November_2015.pdf View Attachment
1401_7300_30_Pay_App_13_Signed.pdf View Attachment
Comments:

Inspector
Name: Date of Action: Phone #: DSN:
Andrew Orr 2016/01/28 2122 MST 6713552274
Email: Title: Action(s):
andrew.orr@fe.navy.mil Mechanical Engineer [Inspected]

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Recommend release of retention with exception of the amount necessary to cover 25 days. Resolution
of the 25 days of project negative float attributed to the late submission of Draft DGM Report assaciated with ACT ID PC03E4 is the responsibility of the Contractor
and an acceptable mitigation plan to resolve those days has not been received to date. No additional retention from this invoice is required.

Org Email:

Attachments:

Comments:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

1401_7300_30_Pay_App_13_Signed.pdf
1401_Stored_Materials_Backup_SUBO0055_Pay_App_13.pdf
1401_Stored_Materials_Log_SUB0055_Pay_App_13.pdf

View Attachment
View Attachment
View Attachment

Acceptor
Name: Date of Action: Phone #: DSN:
Augusto Delgado 2016/02/02 1650 MST 671-355-5580
Email: Title: Action(s):
augusto.delgado@fe.navy.mil Contract Specialist [Saved]
Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:
Comments:

Acceptor
Name: Date of Action: Phone #: DSN:
Augusto Delgado 2016/02/02 2232 MST 671-355-5580
Email: Title: Action(s):
augusto. delgado@fe .navy mil Contract Specialist [Accepted]

Work or service has been received, inspected and accepted on 1/20/2016 as conforming to the contract and payment is in accordance with contract provisions.
Revised documents including (7300/30 Invoice coversheet, Stored Materials Log with supporting documents) have been uploaded. All other source documentation
provided in support of payment is accurate. Approval of this invoice does not constitute approval of the schedule or its narrative, which will be reviewed and
addressed separately during the submittal process. No additional retention from this invoice is required.

Local Processing Official

anthony.p.frontiero@fe.navy.mil

Contracting Officer

Name: Date of Action: Phone #: DSN:
ANTHONY FRONTIERO 2016/02/02 2340 MST 67135577130
Email: Title: Action(s):

[Certified, Processed via EDI]

Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:

[T enotey VoY

https://wawf.eb.mil/wawf/htm|/PrinterFriendly.html 11/22/2016
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Page 7 of 8

Payment Official

Date of Action:
2016/02/04 0222 MST

Name:

Email:

Org Email:
DNFWAWF2@DFAS.MIL
Attachments:
Comments:

Number: 1-855-608-3975

Phone #:
1-855-608-3975
Title:

DSN:

Action(s):
[Processed via EDI]

Document was processed by the entiiement system. FOR PMT ON 160204-ESTPD 160209 AMT CERT $3150987.62 DFAS Customer Service Telephone

Payment Official

Date of Action:
2016/03/03 1943 MST

Name:

Email:

Org Email:
DNFWAWF2@DFAS.MIL
Attachments:
Comments:

Paid.

Phone #: DSN:
Title: Action(s):
[Paid]

[] Workflow Information

Contractor Certification

| hereby certify, to the best of my knowledge and belief, that -

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely payments will be made from
the proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States

Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor or supplier in

accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Signature Date
2016/01/26

ACTION BY: N40192 / ROICCF

Recommend Approval

] Recommend Reduced Inspection Date
Amount 2016/01/28

[ Recommend Rejection

aaron isle

Signature of Contractor Representative

Has been made by me or under my supervision and they
conform to contract, except as noted herein or on supporting
Signature Date documents

2016/01/29 Andrew O

Signature Of Authorized Government Representative

ACTION BY: N40192 / ROICCF
Approved Amount : $3,150,987.62

& Approve
Acceptance Date
[ Approval with Deductions
2016/02/02
[ Reject to Initiator

Has been made by me or under my supervision and they
conform to contract, except as noted herein or on supporting
Signature Date documents

2016/02/02 Augusto Delgado

Signature Of Authorized Government Representative

ACTION BY: N40192 / ROICCF

Document Certified Signature Date

O Document Rejected 2016/02/02

ACTION BY: Payment Official
Document Accepted
Document Processed

|1 Darument Reiectad

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Pursuant to authority vested in me, | certify that this voucher is correct
and proper for payment.

ANTHONY FRONTIERO

Signature Of Authorized Government Representative

11/22/2016



., iIRAPT - Printer Friendly Page 8 of 8

Document Suspended
Document Available For Recall
Document in Myinvoice"

& Document Paid

Close
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FOUO - MAY CONTAIN PRIVACY DATA 16NOV21 16:08:21

1 OF 2 VIEW INVOICE H30S87v41l
USER CODE : P CPT CODE : G

FUND USAGE NUM: 671476 CNT/NSD NUM: N4019214C1300 PIID:

CONTR/INV NUM : 13 CNT AWD CODE: E INVOICE NUM: 14

VENDOR NAME: NOVA GROUP INC UNDERGROUND CONSTR

UCTION INC A JV VDR SRL:

EMP NUM:

CGE CDE: 4XLO0OS
INVOICE ORIGIN : WAWF DUN NUM: 808474261
DISTRIBUTION TYPE : 2 1)AUTO 2)BY ACRN CONTRACTOR INV DATE: 160126
INVOICE PMT TYPE : C INV STS : PAD INVOICE RVD DATE : 160126
PAYMENT AUTHORIZED : EDA IDR : E MAT/SVC RVD DATE : 160128
LATE REASON CODE : RESPONSIBLE UIC: MAT/SVC ACP DATE : 160202
CLAIM/DISAGREE(Y/N): PROMPT PMT TERM: 01 DEFECT RETURN DATE
EFT/CHK NUM: 79607655 CCR EPN DATE : CRR INV RVD DATE
CERTIFIER NAME: CON ACCEPT DATE :
RECOMMEND PAY AMT: 3,150,987.62 INVOICE PAID DATE : 160208
INVOICE INT AMT : INVOICE DUE DATE :
DISCOUNT PCT/DAYS: CNT FNL RLS DATE

PRESS ENTER TO CONTINUE TO NEXT SCREEN OR PF2 TO EXIT.
PROC: S07 SVC: 4 PF6-VIEW D.0.S PF9-VIEW SECONDARY



ARAPT - Printer Friendly Page 1 of 7
Admin By View Only - Navy Construction / Facilities Management Invoice
{-] Document Information
Contract Number Type Contract Number Delivery Order  Reference Procurement Identifier Issue Date Construction Fixed Price
DoD Contract (FAR) N4018214C1300 2013M12/21 Y Y
Invoice Number Invoice Date Final Invoice? Invoice Received Date
20 2016/10/03 N 2016/10/03
Discounts
NET : 14
Summary of Detail Level Information Deduction Amount ($) Retention Amount ($) Total ($)
2 CLIN/SLIN(s) 0.00 371,108.19 3,711,081.96
[-] Line item Information
Document Total Deduction Amount Retention Amount Govt Approved Total
3,711,081.96 0.00 371,108.19 3,339,973.77
Item . Unit of CLIN Amount Approved
No. PR Number Qty. Provided Measure Uof Code Unit Price ($) (s Amount ()
0001 ACQR3199139 1 Each EA 200,800.00 200,800.00 180,720.00
Recommended Deduction
Description Amount ($)
Base Bid 20,080.00
. Deduction Retention ACRN Approved
Line Total: Amount Amount Amount
0.00 20,080.00 180,720.00
Sub-Line No. AAA TFO SDN ACRN
000104 068732 N N4019214SRC1300 AA
ACRN Amount Deduction Amount Retention Amount ACRN Approved Amount
200,800.00 20,080.00 180,720.00
Item PR Unit of CLIN Amount Approved
No. Number Qty. Provided Measure UofM Cade Unit Price ($) (s Amount ($)
0004 1 Each EA 3,510.281.96 3.510,281.96 3,159,253.77
R ded Deduction
Description Amount ($)
F!JND ACRN AB - Contract Modification P00025 / PO0030 (PC004) JTD 351,028.19
Billing
Line Deduction Retention ACRN Approved
Total: Amount Amount Amount
0.00 351,028,19 3,159,253.77
Sub-Line No. AAA TFO SDN ACRN
000403 068732 N N4019214SRC1300 AJ
ACRN Amount Deduction A it Retention Amount ACRN Approved Amount
3,510,281.96 351,028.19 3.159,253.77
[] LLA Information
LLA Level : ACRN
Item Number Sub Line ACRN
0001 000104 AA
'l?)ocument Record Reference Agency Accounting ID ACRN
N4019214SRC1300 068732 AA
Agency Qualifier Code Defense Agency Allocation Cost Code Department Indicator
Recipient
DD
Job/Work Order Code Cost Allocation Code Transfer from Department Sub-Allotment Recipient

Classification Code Fiscal Year Indicator

Basic Symbol Number Major Reimbursement Source Code

Fund Code Customer Indicator/MPC

Work Center Recipient

Limit/Sub Head

Fund Org Admin Code

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

DoD Budget Accounting Classification
Code

Reimbursement Source Code

Object Class

10/12/2016
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IFS Number Allotment Serial Number

Activity Address Code Foreign Currency Code

FMS Case Number (1-3) FMS Case Number (4-5)

Special Interest/Program Cost

Government Public Sector
D

Program/ Planning Code

FMS Case Number (6-8)

Transaction Type

Program Element Code

Project Task/Budget Subline

Page 2 of 7

Item Number Sub Line
0004 000403
ﬁ)ocument Record Reference Agency Accounting ID
N4019214SRC1300 068732
Defense Agency Allocation
Agency Qualifier Code Recipient
DD
Job/Work Order Code Cost Allocation Code

Classification Code Fiscal Year Indicator

Basic Symbol Number

Fund Code Customer Indicator/MPC

IFS Number Allotment Serial Number

Activity Address Code Foreign Currency Code

FMS Case Number (1-3} FMS Case Number {4-5)

Special Interest’/Program Cost

Major Reimbursement Source Code

ACRN
AJ

ACRN
Al

Cost Code

Transfer from Department
Work Center Recipient

Limit/'Sub Head
Fund Org Admin Code

Government Public Sector
1D

Program/ Planning Code

FMS Case Number (6-8)

Department Indicator

Sub-Allotment Recipient

DoD Budget Accounting Classification

Code

Reimbursement Source Code

Object Class
Transaction Type

Program Element Code

Project Task/Budget Subline

[] Address Information

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Prime Contractor Administered By
CAGE Code DUNS DUNS + 4 Extension DoDAAC
4XL05 808474261 N40192
Activity Name 1 Activity Name 1
NOVA GROUP, INC-UNDERGROUND CONSTRUCTION COMPANY, NAVFAC ENGINEERING COMMAND MARIANAS
INC, AV Activity Name 2
Activity Name 2
Activity Name 3
Activity Name 3
Address 1
Address 1 BUILDING 100
185 DEVLIN RD Address 2
Address 2 NAVBASE GUAM
Address 3
Address 3
Address 4
AddrSsS & SANTA RITA GUAM
City State
City State Zip
NAPA A 94558 Country Military Location Description
Country Military Location Description
USA
Inspect By Accept By
DoDAAC Extension DoDAAC Extension
N40192 ROICCF N40192 ROICCF
Activity Name 1 Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2 Activity Name 2

10/12/2016
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Activity Name 3

Activity Name 3

Page 3 of 7

Address 1 Address 1

BUILDING 100 BUILDING 100

Address 2 Address 2

NAVBASE GUAM NAVBASE GUAM

Address 3 Address 3

Address 4 Address 4

SANTA RITA GUAM SANTA RITA GUAM

City State Zip City State

Country Military Location Description Country Military Location Description
Local Processing Official Payment Official

DoDAAC Extension DoDAAC Extension

N40192 ROICCF N68732

Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2

Activity Name 3

Activity Name 1
DEFENSE FINANCE AND ACCOUNTING SERV
Activity Name 2

Activity Name 3

Address 1 Address 1

BUILDING 100 CLEVELAND-NORFOLK ACCOUNTS PAYABLE

Address 2 Address 2

NAVBASE GUAM 1240 E 9TH ST SB39 ACCTS PAYABLE

Address 3 Address 3

Address 4 Address 4

SANTA RITA GUAM CLEVELAND OH 44199-2001

City State Zip City State

Country Mititary Location Description Country Military Location Description
Issue By

DoDAAC

N40192

Activity Name 1
NAVFAC ENGINEERING COMMAND MARIANAS
Activity Name 2

Activity Name 3

Address 1
BUILDING 100
Address 2
NAVBASE GUAM
Address 3

Address 4
SANTA RITA GUAM

City State Zip

Country Military Location Description

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

10/12/2016
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[-] Misc Information

Page 4 of 7

https://wawf.eb.mil/wawf/html/PrinterFriendly.html

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/09/29 1057 MDT 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:
kenw@novagrp.com
Attachments:
SL_0220_Pay_App_20_July_2016.pdf View Attachment
N4019214C1300_SUB_0634_01_Monthly_Network_Analysis_for_July _2016RESP.pdf View Attachment
Monthly_Exposure_Report_July_2016_Signed.pdf View Attachment
CSSA_JUL16_Signed.pdf View Attachment
1401_Submittal_Register_Updated_July_2016.pdf View Attachment
Attachment_A6_Waste_Mgmt_Monthly_Rpt_CandD_JULY2016.pdf View Attachment
Attachment_A7_Waste_Mgmt_Monthly_Rpt_Solid_Waste_JULY2016.pdf View Attachment
Monthly_Invoice_Certification_JULY2016.pdf View Attachment
Bill_of_Lading_Log_JULY2016.pdf View Attachment
Sub_Supplier_Summary_Spreadsheet_July_2016 pdf View Attachment
Comments:

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/09/30 1113 MDT 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:
kenw@novagrp.com
Attachments:
Monthly_Invoice_Checklist_Modified_CM_WB.pdf View Attachment
Comments:

Initiator
Name: Date of Action / IRD: Phone #: DSN:
aaron isle f:): gl;ﬂolgc;‘a 1119 MDT / 2016/10/03 7072651162
Email: Title: Action(s):
aisle@novagrp.com Praject Manager [Submitted, Web, Stand Alone]
Org Email:
kenw@novagrp.com
Attachments:
7300_30_Pay_App_20.pdf View Attachment
Comments:

Initiator
Name: Date of Action: Phone #: DSN:
aaron isle 2016/10/03 1526 MDT 7072651162
Email: Title: Action(s):
aisle@novagrp.com Project Manager [Saved]
Org Email:
kenw@novagrp.com
Attachments:
1401_EVR_Pay_App_Period_24_July_2016_REV1.pdf View Attachment
Comments:

Initiator
Name: Date of Action / IRD: Phone #: DSN:

10/12/2016
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aaron isle 2016/10/03 1528 MDT / 2016/10/03 7072651162
1528 MDT

Email: Title: Action(s):
aisle@novagrp.com Project Manager [Recalled, Submitted]
Org Email:

kenw@novagrp.com

Attachments:

Comments:

System Comment: Attachment(s) Deleted - 1401_EVR_Pay_App_Period_24_July 2016_REV1 pdf

1 tar
P

Name: Date of Action: Phone #: DSN:
Andrew Orr 2016/10/03 1706 MDT 6713552274

Email: Title: Action(s):
andrew.orr@fe.navy.mil Mechanical Engineer [Saved]
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Recommend to retain 10% due to all-stop on MEC work that is causing a day-for-day delay to the critical
path.

P

Name: Date of Action: Phone #: DSN:
Andrew Orr 2016/10/03 2110 MDT 6713552274

Email: Title: Action(s):
andrew.orr@fe.navy.mil Mechanical Engineer [Inspected]
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted as conforming to the contract and payment is in accordance with contract provisions. All source
documentation provided in support of payment is accurate. Recommend to retain 10% due to all-stop on MEC work that is causing a day-for-day delay to the critical
path.

Acceptor

Name: Date of Action: Phone #: DSN:
RoAnna Peredo 2016/10/05 2210 MDT 671-355-2154 315-355-2154
Email: Title: Action(s):
roanna.peredo@fe.navy.mil Contract Specialist [Saved}

Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted through 10/04/2016 as conforming to the contract. Payment is in accordance with contract provisions.
Retention percentage of 10 percent is attributed to the following: 1) recurring problems with unacceptable concrete preparation and placement as referenced in
NAVFAC Ser RF160064 letter and 2) All stop on MEC work causing a day-for-day delay to the critical path. Retention breakdown is as follows: Contractor invoice
amount: $3,711,081.96 less 10% retention: $371,108.19 = Adjusted invoice total: $3,339,873.77. contractor description for CLIN 04 in One item tab is inaccurate.
ACRN for amount billed and retained by the Government should be ACRN AJ NOT AB as indicated in Contractor WAWF submission. All source documentation
provided in support of payment received is accurate.

ptor
Name: Date of Action: Phone #: DSN:
RoAnna Peredo 2016/10/10 2230 MDT 671-355-2154 315-355-2154
Email: Title: Action(s):
roanna.peredo@fe.navy.mil Contract Specialist {Saved]

Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

https://wawf.eb.mil/wawf/html/PrinterFriendly.html 10/12/2016
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Acceptor

Name: Date of Action: Phone #: DSN:
RoAnna Peredo 2016/10/10 2339 MDT 671-355-2154 315-355-2154
Email: Title: Action(s):
roanna.peredo@fe.navy.mil Contract Specialist [Saved]

Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

Work or service has been received, inspected and accepted through 10/04/2016 as conforming to the contract. Payment is in accordance with contract provisions.
Retention percentage of 10 percent is attributed to the following: 1) recurring problems with unacceptable concrete preparation and placement as referenced in
NAVFAC Ser RF160064 letter and 2) Al stop on MEC wark causing a day-for-day delay to the critical path. Retention breakdown is as follows: Contractor invoice
amount: $3,711,081.96 less 10% retention: $371,108.19 = Adjusted invoice total: $3,339,973.77. contractor description for CLIN 04 in One item tab is inaccurate.
ACRN for amount billed and retained by the Government should be ACRN AJ NOT AB as indicated in Contractor WAWF submission. All source documentation
provided in support of payment received is accurate. Contractor attachments submitted in WAWF 9/30/16; however, EVR signed by Government representative
confirming progress on 10/4/16.

Acceptor
Name: Date of Action: Phone #: DSN:
RoAnna Peredo 2016/10/11 0057 MDT 671-355-2154 315-355-2154
Email: Title: Action(s):
roanna.peredo@fe.navy.mil Contract Specialist [Accepted]
Org Email:
M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil
Attachments:
Comments:

Work or service has been received, inspected and accepted through 10/04/2016 as conforming to the contract. Payment is in accordance with contract provisions
Retention percentage of 10 percent is attributed to the following: 1) recurring problems with unacceptable concrete preparation and placement as referenced in
NAVFAC Ser RF160064 letter and 2) All stop on MEC work causing a day-for-day delay to the critical path. Retention breakdown is as follows: Contractor invoice
amount: $3,711,081.96 less 10% retention: $371,108.19 = Adjusted invoice total: $3,339,973.77. contractor description for CLIN 04 in One item tab is inaccurate.
ACRN for amount billed and retained by the Government should be ACRN AJ NOT AB as indicated in Contractor WAWF submission. All source documentation
provided in support of payment received is accurate. Contractor attachments submitted in WAWF 9/30/16; however, EVR signed by Government representative
confirming progress on 10/4/16

Local Processing Official

Name: Date of Action: Phone #: DSN:

Jenais Guerrero 2016/10/11 1813 MDT 6713557131

Email: Title: Action(s):
jenais.guerrero@fe.navy.mil Contracting Officer [Certified, Processed via EDI]
Org Email:

M-GU-NAVFAC-WAWF-ROICCF-GS@fe.navy.mil

Attachments:

Comments:

[-] Workflow Information

Contractor Certification

| hereby certify, to the best of my knowledge and belief, that -

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely payments will be made from
the proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States
Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor or supplier in
accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

Signature Date aaron isle
2016/10/03 Signature of Contractor Representative
ACTION BY: N40192 / ROICCF
Has been made by me or under my supervision and they
L] Recommend Approval conform to contract, except as noted herein or on supporting
Recommend Reduced Inspection Date Signature Date documents
Amount 201610103 2016110104 Andrew Orr

[ Recommend Rejection
Signature Of Authorized Government Representative

ACTION BY: N40192 / ROICCF

https://wawf.eb.mil/wawf/html/PrinterFriendly.html 10/12/2016
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Approved Amount : $3,339,973.77

O Approve
/] Approval with Deductions

[] Reject to Initiator

ACTION BY: N40192 / ROICCF

M Document Certified

[J Document Rejected

Acceptance Date

2016/10/10

Signature Date

2016/10/11

Page 7 of 7

Has been made by me or under my supervision and they
conform to contract, except as noted herein or on supporting

Signature Date documents

2016/10/11 RoAnna Peredo

Signature Of Authorized Government Representative

Pursuant to authority vested in me, | certify that this voucher is correct
and proper for payment.

Jenais Guerrero

Signature Of Authorized Government Representative

ACTION BY: Payment Official
Document Accepted
Document Processed
Document Rejected

Document Suspended

O00®&®

Document Available For Recall

https://wawf.eb.mil/wawf/htm|/PrinterFriendly.html

10/12/2016



FOUO - MAY CONTAIN PRIVACY DATA 16NOV21 16:08:52

1 OF 2 VIEW INVOICE H30S57v41l
USER CODE ¢ P CPT CODE : G

FUND USAGE NUM: 671476 CNT/NSD NUM: N4019214C1300 PIID:

CONTR/INV NUM : 20 CNT AWD CODE: E INVOICE NUM: 21

VENDOR NAME: NOVA GROUP INC UNDERGROUND CONSTR

UCTION INC A JV VDR SRL:

EMP NUM:

CGE CDE: 4XLO0S5
INVOICE ORIGIN : WAWF DUN NUM: B08474261
DISTRIBUTION TYPE : 2 1)AUTO 2)BY ACRN CONTRACTOR INV DATE: 161003
INVOICE PMT TYPE : C INV STS : PAD INVOICE RVD DATE : 161003
PAYMENT AUTHORIZED : EDA IDR : E MAT/SVC RVD DATE : 161003
LATE REASON CODE : RESPONSIBLE UIC: MAT/SVC ACPF DATE : 161010
CLAIM/DISAGREE (Y/N) : PROMPT PMT TERM: 01 DEFECT RETURN DATE
EFT/CHK NUM: 79624841 CCR EPN DATE : CRR INV RVD DATE
CERTIFIER NAME: CON ACCEPT DATE
RECOMMEND PAY AMT: 3,339,973.77 INVOICE PAID DATE : 161013
INVOICE INT AMT : INVOICE DUE DATE :
DISCOUNT PCT/DAYS: CNT FENL RLS DATE

PRESS ENTER TO CONTINUE TO NEXT SCREEN OR PF2 TO EXIT.
PROC: S07 SvC: 4 PF6-VIEW D.0.S PF9-VIEW SECONDARY



N40192-14-C-1300

FY15 FY11 !ﬂﬁwz FY13 DWCF DWCF DWCF ACTION
Date Invoice No. FY13MILCON | MILCON | MILCON | "rop | FY13MILCON | MILCON | (Pco3) | (Pcoaos) | (Pco4/18) TOTAL
CLIN 0001 0001 0001 0001 0002 0003 0004 0004 0004
ACRN AA AD AF AH AA AA AB AE AJ

30-Jui-14]INVOICE 1 -247,401.00 -247,401.00
20-Nov-14|INVOICE 2R4 -411,150.00 -411,150.00
8-Jan-15INVOICE 3 -542,342.73 -542,342.73
13-Jan-15[INVOICE 4 -2,339,795.12 -2,339,795.12
5-Apr-15|INVOICE 5R1 -1,778,507.37 -134,187.50 -52,250.00 -1,964,944.87
22-Apr-15|INVOICE 6 -1,996,859.19 -258,447.35 -2,255,306.54
4-Jun-15INVOICE 7 -4,723,105.86 -120,614.32 -354,210.65 -5,197,930.83
25-Aug-15[INVOICE 8 -1,044,135.07 -56,024.76 -1,100,159.83
4-Sep-15|INVOICE 9 -3,575,756.39 -51,062.50] -19,273.13 -3,646,092.02
7-Sep-15]INVOICE 9RET -1,301,500.72 -17,611.22 -83,861.64 -1,402,982.58
9-Oct-15[INVOICE 10 -914,604.76] -202,704.64| -138,066.75 -26,853.75 -1,372,229.90
27-Oct-15|INVOICE 11 -1,2567,023.25| -282,883.00 -2,713.85 -46,451.25 -155,025.00 -1,744,096.35
5-Jan-16]INVOICE 12 -3,206,903.80 -641,470.96 -141,075.00] _-69,450.00 -7,712.00 -4,066,611.76
8-Feb-16]INVOICE 13 -3,057,642.00 -63,900.62 -12,500.00] -16,945.00 -3,150,987.62
20-Feb-16INVOICE 14RET -609,339.31 -15,642.29 42,300.00]  -9150.37| -46,616.61 -63.954.18 -787,011.76
8-Mar-16[INVOICE 14 -893,879.84 -99,915.38 -102,275.00] _-11,780.00 -1,107,850.22
22-Apr-16|INVOICE 15 -735,272.42 -23,774.36] _ -45675.00 -804,721.78
26-Apr-16|INVOICE 16 -175,166.55 -175,166.55
12-May-16[INVOICE 17 -460,273.50 -135,900.00 -39,228.75 0.00] -635402.25
17-Aug-16[INVOICE 19 COMB__ | -1,774,195.51 -2.641.60]  -21,175.00] -38,358.75 -1,836,370.86
11-Oct-16[INVOICE 20 -180,720.00 -3,159,253.77] -3,339,973.77
ACRN TOTAL (31,225,583.39) | (575,587.64)[ (961,709.85)| (26,415.96)]  (824,375.54)[ (277,500.00)] (851,411.01)[ (226,691.18)[ (3,159,253.77)|-38,128,528.34




N40192-14-C-1300

ACRN|Prior Payments Outstanding Obl |Total Value

AA $32,097,191.83]  19,224,010.68] $51,321,202.51
AB $851,411.01 29,879.99 $881,291.00
AD $969.70 575,587.64 $576,557.34
AE $1,031,576.22 109,763.28 $1,141,339.50
AF $961,709.85 1,033.17 $962,743.02
AH $26,415.96 518,384.04 $544,800.00
AJ $3,159,253.77 6,063,301.48 $9,222,555.25
Total $38,128,528.34| 26,521,960.28| $64,650,488.62

as of November 21, 2016
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Safeco Insurance Company of America 070-017-553 (Nova)

Safeco Insurance Company of America 906002789 (Underground)

Federal Insurance Company (Underground)

CONSENT OF SURETY AND
INCREASE OF PENALTY

2. MODIFICATION NUMBER

1. CONIRACT NUMBER

N40192-14-C-1300 _ |P00004-P00020

3. DATED

September 28, 2015

4. The surety (co-suretics) consents (consent) to the foregoing contract modification and agrees

{agrce) that its (their) bond

or bonds shall apply

and extend to the contract as modified or amended. The principal and surety (ﬁgagmlics) further agree that %ﬂ (%Snf' the execution of this

consent, the penalty of the performance bond or bonds is increased byEsr S s dollars ($2,109,092.44 ) g the penalty of
on * Hundred Five

the payment bond or bonds is increased byTteusan Fay Two Detasanasanco _ dollars (SM }. However, the Increase of the liability of

each co-surety resulting from this consent shail not exceed the sums shown below,

5. NAME OF SURETY(IES)

6.INCREASE IN LIABILITY
LIMIT UNDE!
PERFORMANCE BOND

7.INCREASE IN LIABILITY
LMIT UNDER
PAYMENT BOND

A. Safeco Insurance Company of America 070-017-553 (Nova)

$1,263,031.46

$1,263,031.46

B. Safeco Insurance Company of America 906002789 (Underground) $294,707.34 $ 294,707.34
C. Federal Insurance Company 82335946 (Underground $547,313.64 $547,313.64
A. BUSINESS AOORESS B. SIGNATURE"
C. TYPED BAME AND TITLE
8'3&‘23&? (Atfix Seal)

D. DATE TINS5 CONSENT E)Kclm

A. CORPORATE NAME AND BUSINESS AUDRESS

Nova Group, Inc. - Underground
Construction Co., Inc. A Joint Venture

185 Devlin Road
Napa, CA 94558

9.CORPORATE
PRINCIPAL

8. PERSON ERECYTING C NT] ighature)*
1] S
BY A &

C. TYPED NAME AND TITLE

Walter Birdsall
VP / CFO

(Affix Corpaorate Seal)

D. DATE THIS CONSENT EXECUTED

November 2, 2015

* The Principai or authorized representative shalf exccute this

the representative (n.g., attorney-in-fact) that 5|?ns the consent is not a member of the partnership, or joint venture,
tt Corporate Principal must accompany tbs-consent.

involved, a Power-of-Attomey or a Certificate o

Consent of Surety and Increase of Penalty with the modification to which it pertains. if
or an officer of the corporation

10. CORPORATE/INDIVIDUAL SURETY (CO-SURETIES,

A. CORPORATE/ANDIVIDUAL SURETY'S NAME AND ADDRESS
Safeco Insurance Company of America

62 Maple Ave,
Keene, NH
Bond No. 070-017-553

W/ﬁ;o CONSEN
L

é% TYPED NAME AND TITLE

M. Moody

Sighaturc)
L
/
Attorreyn-Fact

(Aflfix Scal)

F. DSTE THIS GONSENT EXECUTER October 30, 2015

A, CORPORATEANDIVIDUAL SURETY'S NAME AND ADDRESS
Safeco Insurance Company of America
62 Maple Ave.

Keene, NH 03431

yzn rtilmuc CONSE| ignature)

C. TYPLD NAME AND TITtE
M. Moody

Attorney-in-Fact

{Affix Seal)

D. PATE THIS CONSENT E

__1 Bond No. 906002789 (Underground)
A. CORPORATE/NNDIVIDUAL SURE V'S NAME AND ADDRESS
Federal Insuance Company
c| 15 Mountain View Road
Warren, NJ 07059
Bond No. 82335946 (Underground)

}f PERSON EXECUTING

BY

C. TYPED NA ND TITLE

M. Moody (J
Attorney-in-Fact

{Affix Seal)

0. DATE THIS CONSENT EXECUTED October 30, 2015

Add similar signature blacks on the back of this form if necessary for additional co-sureties.

AUTHORIZED FOR LOCAL REPRODUCTION
Previous cdition not ussble

STANDARD FORM 1415 (Rev. 7-1993)
Peoscribed by GSA-FAR (4B CFR) 53.22B()



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )

County of ___San Francisco )

on Octaober 30, 2015 before me, Virginia L. Ledford-Black, Notary Public
Date Here Insert Name and Title of the Officer

personally appeared M. Moody

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS iy hand and official seal.

1 Signature li@w/é Q ' 5“56(

Signature of Notarfy Public

VIRGINIA L. LEDFORD-BLACK
Commission # 2006989
Notary Publie - California g

San Francisco County =

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document
Title or Type of Document: Document Date:
Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer’'s Name: Signer’s Name:

LI Corporate Officer — Title(s): [0 Corporate Officer — Title(s):

[IPartner — [ Limited [ General Ol Partner — [ Limited [ General

[ Individual U Attorney in Fact J Individual ~1 Attorney in Fact

T Trustee U] Guardian or Conservator I Trustee ] Guardian or Conservator
[] Other: [J Other:

Signer Is Representing: Signer Is Representing:

A R R e A R A A A R N A e e e e e R A R e A A R AR RN

©2014 National Notary Association www.NationalNotary.org + 1-800-US NOTARY (1-800-876-6827) Item #5907




CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
XSO OCOCECEOECOOEECACOCEGRCS

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California }

County of San Francisco )

On _ October 30, 2015 before me, Virginia L. Ledford-Black, Notary Public
Date Here Insert Name and Title of the Officer

personally appeared M. Moody

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.

: Slgnature\/ (AL ng

k}lgnature of NotarfPublic

VIRGINIA L. LEDFORD-BLACK
Commission # 2006969
Notary Public - California

San Francisco County

Comm, Expires Fab 15, 2017

z
z
2

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s}) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer’'s Name: Signer's Name:

[ Corporate Officer — Title(s): [Cl Corporate Officer — Title(s):

ClPartner — [ Limited [ General [0 Partner — [ Limited [l General

[J Individual 0 Attorney in Fact 1 Individual ] Attorney in Fact

[ Trustee 0] Guardian or Conservator (] Trustee 1 Guardian or Conservator
1 Other: [0 Other:

Signer Is Representing: Signer Is Representing:

©2014 National Notary Assocnatlon ©WWW, NatlonalNotary org 1- 800 Us NOTARY (1 -B00-876-6827) Item #5907



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )

County of San Francisco )

on October 30, 2015 before me, Virginia L. Ledford-Black, Notary Public
Date Here Insert Name and Title of the Officer

personally appeared M. Moody

Name(s) of Signer(s}

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.

': Signature\/(/rtxwaw A7 4

VU Signature of Notary Public

VIRGINIA L. LEDFORD-BLACK
Commission # 2006969
Notary Public - California )zz,

"/ San Francisco County =
i My Comm. Expires Feb 15, 2017

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document
Title or Type of Document: Document Date:
Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer’s Name:

[ Corporate Officer — Title(s): [] Corporate Officer — Title(s):

[l Partner — [ Limited [ General [J Partner — [JLimited [ General

[ Individual [J Attorney in Fact O Individual [J Attorney in Fact

O Trustee [] Guardian or Conservator [ Trustee (7 Guardian or Conservator
[J Other: [J Other:

Signer Is Representing: Signer Is Representing:

ST P R O S OO, Do o SO G O G DT O BT 0 57 1 B2 0 O L 70 A7 A B B2 1 O O B2 5 /- B 0 1 7 5 £, 4 57 05 5 0 S50 4 0 007 5 45 7 B 7 1 7 . 5 G 1

©2014 National Notary Association - www.NationalNotary.org + 1-800-US NOTARY (1-800-876-6827)  Item #5907



Not valid for mortgage, note, loan, letter of credit, bank deposit,

currency rate, interest rate or residual value guarantees.

THIS POWER OF ATTORNEY IS NOT ****.ID UNLESS IT IS PRINTED ON RED BACKC ~ JUND, - 5363181

This Power of Attorney limits the acts of those nam.  }rein, and they have no authority to bind the Company exce. the manner and to the extent herein stated.
Certificate No
First National insurance Company of America
General Insurance Company of America
Safeco Insurance Company of America

POWER OF ATTORNEY
KNOWN ALL PERSONS BY THESE PRESENTS: That First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of
America are corporations duly organized under the laws of the State of New Hampshire (herein collectively called the ‘Companies”), pursuant to and by authority herein set forth, does
hereby name, constitute and appoint,  JANET C. ROJO, SUSAN HECKER, BETTY L. TOLENTINO, M. MOODY, MAUREEN O'CONNELL, J. M. ALBADA, BRIAN F. COOPER,
ROBERT WRIXON, VIRGINIA L. BLACK, KEVIN RE,

all of the city of _SAN FRANCISCO | state of __CALIFORNIA each individually if there be more than one named, its true and lawful attomey-in-fact fo make, execute, seal, acknowledge
and defiver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obfigations, in pursuance of these presents and
shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREQF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this __3rd___ day of May 2012

First National Insurance Company of America
General Insurance Company of America
Safeco Insurance Company of America

oy Lo A

Gregory W. Davenport, Assistant Secretary

STATE OF WASHINGTON s§
COUNTY OF KING
Onthis _3rd__ dayof May , 2012, before me personally appeared Gregory W. Davenport, who acknowledged himself o be the Assistant Secretary of First National

Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of America, and that he, as such, being authorized so to do, execute the
foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly autharized officer.

IN WITNESS WHEREOGF,  have hereunto subscribed my name and affixed my notarial seal at Seattle, Washington, on the day and year first above written.

By: mamﬂ

KD Riley, Notary Rublic

This Power of Altomey is made and executed pursuant to and by authority of the foflowing By-law and Authorizations of First National Insurance Company of America, General
Insurance Company of America, and Safeco Insurance Company of America, which are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS - Section 12. Pawer of Attomey. Any officer or other officlal of the Corporation authorized for that purpose in wrifing by the Chairman or the President, and
subject to such limitation as the Chairman or the President may prescribe, shall appoint such attomeys-in-fact, as may be necessary {o act in behalf of the Corporation to make, execute,
seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such atfomeys-in-fact, subject to the limitations set forth in their
respective powers of attoney, shall have full power to bind the Corporation by their signature and executed, such instruments shall be as binding as if signed by the President and
attested to by the Secretary. Any power or authority granted to any representative or attomey-in-fact under the provisions of this article may be revoked at any time by the Board, the
Chairman, the President or by the officer or officers granting such power or authority.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes Gregory W. Davenport, Assistant Secretary to appoint such
attomeys-in-fact as may be necessary o act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and
other surety obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary
of the Company, wherever appearing upon a cerlified copy of any power of attomey issued by the Company in connection with surety bonds, shall be valid and biding upon

1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

To confirm the validity of this Power of Attorney call

the Company with the same force and effect as though manually affixed.

i, David M. Carey, the undersigned, Assistant Secretary, of First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of
America do hereby certify that the original power of attomey of which the foregoing is a full, true and comect copy of the Power of Attorney executed by said Companies, is in full force and
effect and has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this 30thayor_October 49 15

David M. Carey, Assistant Secretary

POA-FNICA, GICA & SICA
LMS_12874_041012 - 3 Company




, letter of credit, bank deposit,

Not valid for mortgage, note, loan

currency rate, interest rate or residual value guarantees.

THIS POWER OF ATTORNEY IS NOT ****.ID UNLESS IT IS PRINTED ON RED BACKC 7UND. 363180
This Power of Attorney limits the acts of those nam.  irein, and they have no authority to bind the Company exc.  .the manner and to the extent herein stated.
Certificate No.
First National Insurance Company of America
General Insurance Company of America
Safeco Insurance Company of America

POWER OF ATTORNEY
KNOWN ALL PERSONS BY THESE PRESENTS: That First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of
America are corporations duly organized under the laws of the State of New Hampshire {herein collectively called the *Companies”), pursuant to and by autharity herein set forth, does
hereby name, consfitute and appoint,  JANET C. ROJO, SUSAN HECKER, BETTY L. TOLENTINO, M. MOODY, MAUREEN O'CONNELL, J. M. ALBADA, BRIAN F. COOPER,
ROBERT WRIXON, VIRGINIA L. BLACK, KEVIN RE,

al of the city of _SAN FRANCISCO , state of __CALIFORNIA each individually if there be more than one named, its true and lawful attomey-in-fact to make, executs, seal, acknowledge
and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and
shall be as binding upen the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their awn proper persons.

IN WITNESS WHERECF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
theretothis __3rd __ dayof May , 2012

First National Insurance Company of America =
General Insurance Company of America .‘g
Safeco Insurance Company of America »n
. g
By: =
Gregory W. Davenport, Assistant Secretary

STATE OF WASHINGTON 3]

COUNTY OF KING

Onthis _3sd __ day of May 2012 , before me personally appeared Gregory W. Davenport, who acknowledged himself to be the Assistant Secretary of First National

Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of America, and that he, as such, being authorized so to do, execute the
foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at Seattle, Washington, on the day and year first above written.

By: bb&uu’\

KD Riley, Notary ®ublic

AN
’;,”/g\ BL

0 O
0

,
ML

This Power of Attomey Is made and executed pursuant to and by authority of the following By-law and Authorizations of First National Insurance Company of America, General
Insurance Company of America, and Safeco Insurance Company of America, which are now in full force and effect reading as follows:

ty of this Power of Attorney call

ARTICLE IV - OFFICERS - Section 12. Power of Attomey. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and
subject to such limitation as the Chairman o the President may prescribe, shall appoint such attomeys-in-fact, as may be necessary lo act in behalf of the Corporation to make, execute,
seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obtigations. Such atiomeys-in-fact, subject to the limitations set forth in their
fespective powers of attomey, shall have full power to bind the Corporation by their signature and executed, such instruments shall be as binding as if signed by the President and
attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the
Chairman, the President or by the officer or officers granting such power or authority.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes Gregory W. Davenport, Assistant Secretary to appoint such
attomeys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and
other surety obligations.

1-610-832-8240 between 9:00 am and 4:30 pm EST on anv bus

To confirm the validi

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secrelary
of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and biding upon
the Company with the same force and effect as though manually affixed.

I, David M. Carey, the undersigned, Assistant Secretary, of First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of

America do hereby certify that the original power of attorney of which the foregaing is a full, true and comect copy of the Power of Attomey executed by said Companies, is in full force and
effect and has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this 30thday of_October 2915

David M. Carey, Assistant Secretary

POA - FNICA, GICA & SICA
LMS_12874_041012 - 3 Company




chubb POWER Federal Insurance Company  Attn: Surety Department
u OF Vigilant Insurance Company 15 Mountain View Road
Surety ATTORNEY Pacific Indemnity Company Warren, NJ 07059

QHUJRS

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE

COMPANY, a New York corporation, and PACIFIC INDEMNITY COMPANY, a Wiscansin corPomtion do each heret?' constitute and

appoint Virginia L. Black, Brian F. Cooper, Susan Hecker, M. Moody, Maureen O’Connell, Kevin Re, Janet C. Rojo,
etty L. Tolentino, Robert P. Wrixon and K. Zerounian of San Francisco, California

each as their true and lawlul Attoney- in- Fact to execute under such designation In thelr names and to affix their corporate seals to and deliver for and on their behalf as surety
thereon or otherwise, bonds and undertakings and ather writings obfigatory In the nature thereof (other than bail boris) given or execuled in the course of business, and any
instruments amending or altering the same, and consents ta the modification or alteration of any instrument referred ta in sald bonds or obligations

In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and attested
these presents and affixed their corporate seals on this 12 dayof January, 2015.

QoMo < > s (O

hioros, Assistant Secretary /Dam"B Norris, Jr., Vice Presigent™
i FNE €’@§} L0 RS
4 ®
STATE OF NEW JERSEY
ss.
County of Somerset

onwis 12" day ot January, 2015 bvefore me, a Notary Public of New Jersey, personally cama Dawn M. Ghioras, to me known to be Assistant Secretary of
FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companies which executed the foregoing Powsr of
Attomney, and the said Dawn M. Chioros, being by me duly swom, did depose and say thal she is Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT
INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporate seals thereo!, that the seals affixed to the foregoing Power of Attomey are such
corporate seals and were (hereto affixed by autherily of the By- Laws of said Companies; and that she signed sald Power of Attormey as Assistant Secretary of sald Companies
by like authorily; and that she is acquainted with David B, Nomis, Jr., and knows him 10 be Vice President of said Campanies; and that the signature of David 8. Naris, Jr.,
subscribed to said Power of Attorney is in the genuine handwriting of David B. Noris, Jr., and was thereto subscribed by authority of sald By- Laws and in deponent’s prasence.

Notarial Seal

KATHERINE J. ADELAAR

NOTARY PUBLIC OF NEW JERSEY
e i J At
Commission Explres July 16, 2019 i

Notary Pubiic

CERTIFICATION
Extract from the By. Laws of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY:

*All powers of atiomey for and on behalf of the Company may and shall be execuled In the name and oa behall of the Company, either by the Chairman or the
President or a Vice President or n Assistant Vice President, joinlly with the Secretary or an Assistant Secretary, under their respective designations. The
signature of such officers may be engraved, printed or lithographed. The signature of each of the following officers: Chalrman, President, any Vice President, any
Assistant Vioe President, any Secretary, any Assistant Secretary and the seal of the Comparny may be affixed by facsimile to any power of attomey or to any
cartificate relating thereto appointing Assistant Secretaries or Aiomeys- in- Fact for purposes only of executing and attesting bonds and undertakings and other
writings abligatory in the nature thereof, and any such power of attomey or certificate bearing such facsimite signature os facsimile seal shall be valid and binding
upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding upon the Company
with respect to any bond or undertaking fo which it is attached.*
|. Dawn M. Chiorus, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY (the *Companies’)
do hereby cartify that
()  the foregoing extract of the By- Laws of the Companigs Is true and correct,
() the Companies are duly licensed and authorized to transact surety business in all 50 of the United States of America and the District of Columbia and are
authorized by the U.S. Treasury Department: further, Federal and Vigilant are licensed In the U.S. Virgin Islands, and Federal is licensed in Guam, Puerto
Rico, and each of the Provinces of Canada except Prince Edward Island; and
(i) the foregoing Power of Attomey s true, carrect and in full force and effect

Given under my hand and seals of sald Companies at Warren, NJ this October 30, 2015

Davwn M. Chloros, Assistant Secretary

IN THE EVENT YOU WISH TO NOTIFY US OF A CLAIM, VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT ADDRESS
LISTED ABOVE, ORBY Telephans (808) 903- 3483 Fax (908) 603- 3656 e-mall: surety@chubb com

Form 15-10- 02258-U GEN CONSENT (rev. 12-14)



Safeco Insurance Company of America 070-017-553 (Nova) Federal Insurance Company 82335946 (Underground)
Safeco insurance Company of America 906002789 (Underground)

CONSENT OF SURETY AND INCREASE OF 1. CONTRACT NUMBER 2. MODIFICATION NUMBER |3. DATED
PENALTY N40192-14-C-1300 P00025 March 7, 2016

The surety (co-sureties) consents (consent) to the foregoing contract modification and agrees (agree) that its (their) bond or bonds shall apply and

axtend to the contract as modified or amended. The principal and suretry.(co-slﬁireti%s) funhe(n;I agr?:e that on ar after the execution of this

consent, the penalty of the performance boplt‘ll :ngﬁsgﬁ é"ﬂfﬁ ree% tp; ive Million Five Hundred Fifty, ¢ ($5,556,874.50****** ) and the penalty of
the payment bond or bonds is increased bySix Thousand Eight Hundreﬁollars (s 5,556,874.50**"**). However, the increase of the liability of

et e

each co-surety resulting from this consent shall nol exceed the sums shown below. *Seventy Four and 50/100ths
5. NAME OF SURETY(IES) ® (it ONpeR o™ | T NGRRONBER PAYMENT
PERFORMANCE BOND BOND
A. Safeco Insurance Company of America (Nova) $3,334,124.70 $3,334,124.70
8. Safeco Insurance Company of America (Underground) $777,962.42 $777,962.42
c. Federal Insurance Company (Underground) $1,444,787.38 $1,444,787.38
A. BUSINESS ADDRESS B. SIGNATURE"

C. TYPED NAME AND TITLE

8.INDIVIDUAL
PRINCIPAL (Affix Seal)
4
D. DATE THIS QONSENT EXECUTED
A. CORPORATE NAME AND BUSINESS ADDRESS B. PERSON EXECLFIG ENT (Agn 0
Nova Group, Inc. - Underground
:‘::g%;uvtl:it:‘og :ac;., Inc. A Joint Venture - T
9.CORPORATE
PRINCIPAL [ Napa, CA 94558 cott Victor (Affix Corporate Seal)

President and Managing Joint

D. DATE THIS CONSENT EXECUTED
March 24, 2016

“The Principal or authorized representative shall execute this Consent of Surety and Increase of Penalty with the modification to which it pertains. If the

representative (e.g., attarne, -ln-lac? that signs the consent is not a member of the parinership, or joint venture, or an officer of the corporation involved, a

Power-of-Attorney or a Certificate of Corporate Principal must accompany the consent.

10. CORPORATE/INDIVIDUAL SURETY {(CO-SURETIES)

A CORPORATE/INDIVIDUAL SURETY'S NAME AND ADDRESS B. PERFON EXECUTING CONSENT (Signalure)
Safeco Insurance Company of America J (/\%M
62 Maple Ave. B
A | keene NH 03431 C. TYPED N ND TITLE (Affix Seal)

Virginia L. Black, Attorney-in-Fact

Bond No. 070-017-553 Nova D. DATE THIS CONSENT EXECUTED March 18, 2016
A CORPORATE/NDIVIDUAL SURETY'S NAME AND ADDRESS B PERSON EXECUTING CONSENT (Signafure)

Safeco Insurance Company of Amercia

62 Maple Ave. BV (X&d M/a/g\%l-m

C. TYPED NAMEYAND TITLE (Affix Seal)
Keene, NH 03431 Virginia L. Black, Attorney-in-Fact

Bond No. 906002789 Underground D DATE THIS CONSENT EXECUTED March 18, 2018
A. CORPORATE/INDIVIDUAL SURETY'S NAME AND ADDRESS 8. PERSON EXECUTING CONSENT (Signature)

Federal Insurance Company
15 Mountain View Road
c Warren, NJ 07059

{Affix Seal)

KA
Virginia L. Black, Attorney-in-Fact

Bond No. 82335946 Underground

D. DATE THIS CONSENT EXECUTED March 18, 201
Add similar signature blocks on the back of this form if necessary for additional co-sureties.

AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 1415 (REV. 7-1993)
Previous edition not usable

Prescribed by GSA-FAR {48 CFR) 53.228(])




CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

1189
A A T A o A A A B AT Terwone)

A notary pubiic or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )
County of ___San Francisco )
On March 18, 2016 before me, Betty L. Tolentino, Notary Public
Date Here Insert Name and Title of the Officer
personally appeared Virginia L. Black

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hanghand official seal.

Signature

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer's Name:
Corporate Officer — Title(s): Corporate Officer — Title(s):
Partner — I Limited General Partner — [ Limited General
Individual Attormney in Fact Individual Attorney in Fact
Trustee Guardian or Conservator Trustee Guardian or Conservator
Other: Other:

Signer Is Representing: Signer Is Representing:

AU L N G O e N e e S e T R R U S D G O A N GO AN A G O SO OO RO OO SO

©2014 Natlonal Notary Association » www.NationalNotary.org - 1-800-US NOTARY (1-800-876-6827) ltem #5907



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )
County of San Francisco )
On March 18, 2016 before me, Betty L. Tolentino, Notary Public
Date Here Insert Name and Title of the Officer
personally appeared Virginia L. Black

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand gnd official seal.

Sigﬁ% of Notary Public

Signature

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the docurent or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer's Name:

" Corporate Officer — Title(s): T} Corporate Officer — Title(s):

Partner — __ Limited General [J Partner — (J Limited [ General
Individual Attorney in Fact [J) Individual [ Attorney in Fact
Trustee Guardian or Conservator [ Trustee [ Guardian or Conservator
Other: ! Other:

Signer Is Representing: Signer Is Representing:

©2014 National Notary Association + www.NationalNotary.org « 1-800-US NOTARY (1-800-876-6827) ltem #5907



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )
County of San Francisco )
On March 18, 2016 before me, Betty L. Tolentino, Notary Public
Date Here Insert Name and Title of the Officer
personally appeared Virginia L. Black

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature{s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.
’ p ._L‘!.: 7 z !

Signature

Sii ure of Notary Public

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer's Name:
Corporate Officer — Title(s): Corporate Officer — Title(s):
Partner — ] Limited General Partner — [ Limited General
Individual Attorney in Fact Individual Attorney in Fact
Trustee Guardian or Conservator Trustee Guardian or Conservator
Other: Other:

Signer Is Representing: Signer Is Representing:

A D A T A A e A A A A A A R e S A R i P A A B U e G R Lo et
©2014 National Notary Association + www.NationalNotary.org + 1-800-US NOTARY (1-800-876-6827) Item #5907



Jual value guarantees.

Not valid for mortgage, note, Inaq, letter of credit,

currency rate, interest rate o’

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.
This Power of Attorney limits the acts of those named hereln, and they have no authority to bind the Company except in the manner and to the sxtent herein stated.
Cartificate No. 7024773
First National Insurance Company of America
General Insurance Company of America
Safeco Insurance Company of America

POWER OF ATTORNEY
OWN ALL PERSONS BY THESE PRESENTS: That First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of
America are corporations duly organized under the laws of the State of New Hampshire (hereln callectively called the “Companies”), pursuant to and y authority herein set forth, does
hereby name, constitute and appoint, Bath 5 3 Y ane Rajo: B an: Kavin Rae: ady: Ma RA :
Robert Wrixan: S Hecker: Virginia L Blach

alfofthe city of San Francisco ,stateof CA  eachindividually if there be mora than one named, its true and lawful atiomey-in-fact to make, executs, seal, acknowledge
and deliver, for and on its behalf as surety and a8 its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and
shail be as binding upon the Companles as if they have been duly signed by the president and attested by the sacretary of the Companies in their own proper persons.

g8 HOI0; K (L0 0 VL _VIOOO) a8

IN WITNESS WHEREQF, this Power of Attomsy has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this 16th day of June ,2015 .

First National Insurance Company of America
General Insurance Company of America

Safecoynce Company of America

Gt [ e

David M. Carei Asslistant Secretary

By:

STATE OF PENNSYLVANIA 55
COUNTY OF MONTGOMERY

On this _16th _ day of June 2015 , before me personally appeared David M. Carey, who acknowledged himsslf to be the Assistant Secratary of First National |~
Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of America, and that he, as such, being authorized so to do, execute the
foregoing Instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have heraunlo subscribed my name and affixed my notarial seal at Piymouth Meating, Pennsylvania, on the day and year first above written,
COMMONWEALTH OF PENNSYLVANIA

Notarial Seal /\
Terasa Pastelia, Notary Public By:

Plymouth Twp., Montgomery County .
My Commission Expires March 28, 2017 Teresa Pastella, Notary Public

F of

This Power of Attomey is made and executed pursuant fo and by authority of the following By-law and Authorizations of First National Insurance Company of America, General |.
Insurance Company of America, and Safeco Insurance Company of America, which are now in full force and effect reading as follows:

ARTICLE [V - OFFICERS - Section 12. Power of Alomey. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and
subject to such Emitation as the Chairman or the President may prescribe, shall appoint such attomeys-In-fact, as may be necessary to act in behalf of the Corporation to make, execute, |2
seal, acknowledge and deliver as surely any and all undertakings, bonds, recognizances and other surety obligations. Such attomeys-in-fact, subject to the limitations set forth in their |=
respeclive powers of attorney, shafl have full power to bind the Corporation by thelr signature and executed, such instruments shall be as binding as if signed by the President and
altested to by the Secretary. Any power or autharity granted to any represantative or attorney-in-fact under the provisions of this article may ba revoked at any time by the Board, the
Chairman, the President or by the officer or officers granting such power or authority.

Certificate of Deslgnation - The Presidant of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carsy, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execule, seal, acknowledgs and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorlzation - By unanimous consent of the Company’s Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary
of the Company, wherever appearing upon a cerfified copy of any power of attomey issued by the Company in connaction with surety bonds, shall be valid and binding upon
the Company with the same force and effect as though manually affixed.

I, Gregory W. Davenport, the undersigned, Assistant Secretary, of First National Insurance Company of America, General Insurance Company of America, and Safaco Insurance Company

of America do hereby cartify that the original power of attorney of which the foregoing is a full, true and corect copy of the Power of Attomey executed by said Companies, is in full force
and effect and has not been revoked.

IN TESTIMONY WHEREOF, | have heraunto set my hand and affixed the seals of sald Companies this 18th _ day of March ,20_16

g

By:

Gregory W. Davenport, Assistant Secretary

19 of 200
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1ual value guarantees.

Not valid for mortgage, note, Inan, letter of credi

currency rate, interest rate o’

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.
This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extsnt herein stated.
Certificate No. 7024774
First National Insurance Company of Amarica
Genaral Insurance Company of America
Safeco Insurance Company of America

POWER OF ATTORNEY
«OWN ALL PERSONS BY THESE PRESENTS: That First National Insurance Company of America, General Insurance Company of Asmerica, and Safeco Insurance Company of
America are corporations duly organized under the laws of the State of New Hampshire (herein collectively called the anles"), pursuant to and by authority herein set forth, does
hembyname,consﬁmtaandappolnl, anting: Brian 0ap ane 8 Ra: : - M3 - HA Basg-
Robart Wrixon: S Hecker: Virginia L_Biack

all of the city of San Franclsco , state of CA eachindividually if there ba more than one named, its true and lawful attomey-in-fact to maks, executs, seal, acknowledge
and deliver, for and on its behalf as sursty and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and
shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

" Vi, NMIDOOH

IN WITNESS WHEREQF, this Power of Atiomay has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companles have been affixed
theretothis 16th  dayofdune 2015 .

First National Insurance Company of America
General Insurance Company of America

Safecolljsjnce Company of America

Lt 7 s

David M. Carei Assistant Secratary

By:

STATE OF PENNSYLVANIA 8§
COUNTY OF MONTGOMERY

On this 16th__day of June 2015 , before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of First National |
Insurance Company of America, General Insurance Company of America, and Safeco insurance Company of America, and that he, as such, being authorized so o do, execule the
foregoing instrument for the purposes therein contalned by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written.
COMMONWEALTH OF PENNSYLVANIA
Notarial Seal /\
Teresa Pastella, Notary Public m
Plymouth Twp., Montgomery County By: -
My Commission Explres March 28, 2017 Teresa Pastella, Notary Public

of N

This Power of Attomey Is made and executed pursuant to and by authority of the following By-law and Authorizations of First National Insurance Company of America, General |.
Insuranca Company of America, and Safeco Insurance Company of America, which are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS - Section 12. Power of Attomey. Any officer or ather official of the Corporation authorized for that purpose in witing by the Chairman or the President, and
subject to such limitation as the Chairman or the President may prescribe, shall appoint such attomeys-in-fact, as may be necessary to act in behatf of the Corporation to make, executs, |:
seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surely obligations. Such attorneys-in-fact, subject to the limitations set forth in thelir |2
respective powers of attomey, shall have full power to bind the Corparation by their signature and executed, such instruments shall be as binding as if signed by the President and
altested to by the Secretary. Any power or authority granted lo any representative or attomey-in-fact under the provisions of this article may be revoked at any time by the Board, the

Chalrman, the President or by the officer or officars granting such power or autherity. H

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secratary to appoint such atlorneys-in-

fact as may be necessary to act on behalf of the Company to make, exscuts, seaf, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization — By unanimous consent of the Company’s Board of Direclors, the Company cansents that facsimile or mechanically reproduced signature of any assistant sscretary

of the Company, wherever appearing upon a certified copy of any power of attomey issued by the Company in connection with surely bonds, shall be valid and binding upon
the Company with the same force and effect as though manually affixed.

I, Gregory W. Davenport, the undersigned, Assistant Secratary, of First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company

of America do hereby certify that the original power of attomey of which the foregaing is a full, true and correct copy of the Power of Atiomey executed by said Companies, is in full farce
and effect and has not been revoked.

IN TESTIMONY WHEREOF, | have hereunlo set my hand and affixed the seals of sald Companies this LBED gy of March ,20_16

———ee.

By:

Gregory W. Davenport, Assistant Secretary
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Chubb POWER Federal Insurance Company  Attn: Surety Department
u OF Vigilant Insurance Company 15 Mountain View Road
Surety ATTORNEY Pacific Indemnity Company Warren, NJ 07059

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana cosporation, VIGILANT INSURANCE

COMPANY, a New Yark corporation, and PACIFIC INDEMNITY COMPANY, a Wiscansin corporation, do each hereby constitute and

appoint Virginia L. Black, Brian F Cooper, Susan Hecker, M. Moody, Maureen O'Connell, Kevin Re, Janet C. Rojo,
etty L. Tolentino, Robert P. Wrixon and K. Zerounian of San Francisco, California

aach as their true and lawful Attomey- in- Fact lo execute under such designation [n thelr names and to affix their corporate seals (o and deliver for ang on thelr benalf as surety
thereon or otherwise, bonds and undertakings and other writings obligatory In the nature thereo! {other than bail bonds) given or executed in the course of business, and any
instruments amending or altering the same, and consents to the modification or aiteration of any instrument referred lo in sald bonds or obfigations.

In Witness Whereof, said FEDERAL INSURANCE COMPAW, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and attested
these presents and affixed their corporate seals onthis 12" dayof January, 2015.

YO R OARL > ey
D: . Chloros, Assistant Sty y /um Norris, Jr., Vice PWW

@C

STATE OF NEW JERSEY

County of Somerset

onmis 12" day of January, 2015 befora me, a Notary Public of New Jersey, persanally came Dawn M, Chiores, lo me known to be Assistant Secretary of
FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companies which execuled the foregoing Power of
Atlomey, and the sald Dawn M Chioros, being by me duly swom, did deposs and say lhat she is Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT
INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporata seals thereof, that the seals affxed (o the foregoing Power of Attorney are such
corporete seals and were theretn affixed by authorlly of the By- Laws of said Companies; and that she signed said Power of Attomey as Assistant Secretary of sald Companies
by like authority; and that she Is acquainted with David 8, Norris, Jr., and knows him to be Vice President of said Companies; and that the signature of David B. Noris, Jr .
subscribed o said Power of Attomey is In the genuine handwriting of David B. Narls, Jr., and was thersto subscribed by authority of sald By- Laws and in deponent’s presence.

Notarial Seal
KATHERINE J. ADELAAR

NOTARY PUN%LIC OF NEW JERSEY 7/
. 2316685 ) 72._ .
Commiaslon Expires July 16, 2019 - 4 / M

Notary Public

CERTIFICATION
Extract fram the By- Laws of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY:

"All powers of attomey for and on behalf of the Company may and shail be executed in the name and on behalf of the Caompany, either by the Chalsman or the
President or a Vice Presidant or an Assistant Vice President, Jointly with the Secretary or an Assistant Secretary, under their respective designations. The
signature of such officers may be engraved, printed or lithegraphed. The signature of each of the following officers: Chalman, President, any Vica President, any
Assistant Vice President, any Secrelary, any Assistant Secretary and the seal of the Company may be affixed by facsimiie to any powar of attamey or to any
certificale relating thereto appainting Assistant Secretaries or Atiorneys- in- Fact for purposes only of executing and attesting bonds and undestakings and other
writings abligatory in the nature thereof, and any such pawer of attomey or certificate bearing such facsimile signature or facsimile seal shall be valid and binding
upon ihe Company and any such power 30 executed and certified by such facsimile signature and facsimile seal shall be valid and binding upon the Company
with respect to any bond or undertaking to which it is attached.”
|, Dawn M. Chloros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY (the *Companies”)
do hereby certify that
() the foregoing extract of the By- Laws of the Campanies is true and corect,
(i) the Companigs are duly licensed and authorized {o transact surety business in afl 50 of the Unlled States of America and the District of Columbia and are
authorized by the U.S. Treasury Depariment: further, Federal and Vigilant are licansed in the U.S. Virgin Islands, and Federal is licensed In Guam, Puerto
Rleo, and each of the Pravinces of Canada except Princa Edward Island; and
(ii) the foregoing Power of Altorney is true, correct and in full force and effect

Given under my hand and seals of sald Companies at Wamren, NJthis  March 18, 2016

Dawn M. Chlores, Assistant Secretary

iN THE EVENT YOU WISH TO NOTIFY US OF A CLA M, VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT ADDRESS
LISTED ABOVE, OR BY Talephons (908) 903- 3403 Fax (308) 803- 3856 o-mall _sure! whb com

Ferm 15-10- 02258-U GEN CONSENT (rov. 12.14)



Safezo Insurance Company of America 070-017-553 (Nova)

Federal Insurance Company 82335946 (Underground)
Safeco insurance Company of America 906002789 (Underground)

1. CONTRACT NUMBER
N40192-14-C-1300

2 MODIFICATION NUMBER
P0OC030

3 DATED
September 9, 2016

CONSENT OF SURETY AND INCREASE OF
PENALTY

4. The surely (co-surelies) consents (consent) to the foregoing cantract modification and agrees (agree) thal its (their) bond or bonds shall apply and
exiend to the conlract as modified or amended. The principal and surel_r (co-shnﬂj{leuas lurtlr_l‘er ggree that on or after the execulion of this
consent, the penally of the pedarmance ho_Pgrgé iﬂ%snl ‘lpgr Srs‘ﬁd by Lree Milion Two Hundred -dolfars ($3,283,573 60"******) and the penalty of

the payment bond or bonds s increased bifighly Three Thousand FiveYollars ($ 3,283,573.60%°***) However, the increase of the hability of

each co-surely resulling from this consent shall nol exceed the sums shown below. *Hundred Seventy Three and 60/100ths

5. NAME OF SURETY(IES) & T NDER Y 7 N BATAoT
PERFORMANCE BOND BOND
A. Safeco Insurance Company of America (Nova) $1,970,144.16 $1,970,144.16
B. Safeco Insurance Company of America (Underground) $459,700.30 $459,700.30
¢. Federal Insurance Company (Underground) $853,729.14 $853,729.14
A BUSINESS ADDRESS B. SIGNATURE"
§ INDIVID C TYPED NAME AND TITLE
P';n:v\c/;'lplitL (Affix Seal)
D. DATE THIS CONSENT EXECYT
A CORPORATE NAME AND BUSINESS ADDRESS B. PERSON EXECUTING CPNBERT [(Signature) *
Nova Group, Inc. - Underground By
s;;lgret:’tl:’l;og ;.;%, Inc. A Joint Venture = T‘,}PEft A de.e 0
HCORPORATE a Birdsa (Affix Corporate Seal)
PRINCIPAL | Napa, CA 94558 CFO, Nova Grolp, Inc.*
D. DATE THIS CONSENT EXECUTED
November 15, 2016

“The F'rinciPaI ar authorized representalive shall execule this Cansent of Sure
(e.g.. atlorney-in-fact) that signs the consent is nol a member

representafive
Power-of-Attorney or a Cerlificate o

%y and Increase of Penalty with the madification 1o which it pertains. if the
of the partnership, or joint venture, or an officer of the corporalion involved, a
Corporale Principal musl accompany the consent.

10. CORPORATE/INDIVIDUAL SURETY (CO-SURETIES)

A CORPGRATE/INDIVIDUAL SURETY'S NAME AND ADDRESS ercunus CONSENT (Signaturs)
Safeco Insurance Company of America M )
175 Berkeley St < BY _
A C. TYPED AND TITL (Affix Seal)
2t UL PR R - Rojo, Attorney-in-Fact
Bond No. 070-017-553 Nova D. DATE THIS CONSENT EXECUTED November 15, 016
A_ CORPORATE/INDIVIDUAL SURETY'S NAME AND ADDRESS B, PERSON EXECUTING CONSENT (Signafure)
Safeco Insurance Company of Amercia — 7
B 175 Berkeley St cB;pe € AND TITLE -~ (Affix Seal)
3 X veasl
Boston. MA 02116 Muy‘o, Attorney-in-Fact
Bond No. 906002789 Underground D. DATE THiS CONSENT EXECUTED November 15, 2016
A CORPORATE/INDIVIDUAL SURETY'S NAME AND ADDRESS |8 BEREGN EXECUTING CONSENT (Signature)
Federal insurance Company
) 15 Mountain View Road CBTT(P e At Sesl
5 1X S68
Wbl RS et C. Rojo, Attomey-in-Facl/
Bond No. 82335946 Underground 0. DATE THIS CONSENT EXECUTED November 15, 2016

Add similar signature blocks on the back of this form if necessary for additional co-sureties.

AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 14186 (Rev. 7-1993)
Previous ediLon nol usatle Prescribed by GSA-FAR (48 CFR) 63.226(1)

*Managing Joint Venture Partner



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )
County of San Francisco )
On November 15, 2016 before me, Betty L. Tolentino, Notary Public
Date Here Insert Name and Title of the Officer
personally appearad Janet C. Rojo

Name(s} of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upan behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand official seal.

"
PT Notary Fublic

Signature
NOTARY Py FORNIA § g

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the dacument or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer's Name:

(] Corporate Officer — Titie(s): O Carporate Officer — Title(s):

{1 Partner — ZILimited (J General O Partner — [ Limited [ General

O Individual 0 Attorney in Fact O Individual ] Attomey in Fact

[l Trustee 0] Guardian or Conservator O Trustee 03 Guardian or Conservator
[] COther: O Other:

Signer Is Representing: Signer Is Representing:

RN O G O U G A AN AN L O LA S O O R C T O R G O AU N R AT GO R T LT OGO SO Tt

©2014 National Notary Association « www.NationalNotary.org - 1-800-US NOTARY (1-800-876-6827) Item #5907



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
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A notary public or other officer completing this certificate verif.es only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California )
County of San Francisco )
On November 15, 2016 before me, Betty L. Tolentino, Notary Public
Date Here Insert Name and Title of the Officer
personally appeared Janet C. Rojo

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature{s) on the instrument the person(s),
or the entity upon behalf of which the person(s} acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.
ﬂxl.nl % & Bt
SR BETTY L. TOLENTINO ¢

COMM, #2012423 7@ Signature
YNOTARY PUBLIC-CALIFORNIA Q Siﬂe of Notary Public

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:
Number of Pages: Signer(s) Other Than Named Above:
Capacity(les) Claimed by Signer(s)
Signer's Name: Signer's Name:
“: Corporate Officer — Title(s): {J Corporate Officer — Title{s):
_IPartner — Tl Limited (] General O Partner — OLimited 0O General
| Individual [J Attorney in Fact (7 Individual O Attomey in Fact
— Trustee O Guardian or Conservator D Trustee [ Guardian or Conservator
-. Other: (J Other:
Signer Is Representing: Signer Is Representing:

T SO N AN AR O CL U O TR U S0 GO S O RN A SO TR G T B T COC A SO COLRGEY
©2014 National Notary Association + www.NationalNotary.org * 1-800-US NOTARY (1-800-876-6827) Item #5907



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
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A notary public or other officer completing this certificate verifies only the identity of the individual wha signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California }
County of San Francisco )
On _November 15, 2018 before me, Belty L. Tolentino, Notary Public
Date Here Insert Name and Title of the Officer
personally appeared Janet C. Rojo

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to bse the person{s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/herAtheir authorized capacity(ies), and that by his/her/thsir signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

PN WITNESS my hand and official seal.

COMM 42012423 3 M )

SEINOTARY PUBLICCALIFORNIA § ~ Signature TN sy
; SAM FRANCISCO COUNTY =2 s/gﬁ% of Kotary Public

Sl idy Comm. Explres Ape. 12, 2017

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the document or
fraudulent reattachmant of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer's Name:

"1 Corporate Officer — Title(s): [ Corporate Officer — Title(s):

D Partner — I Limited ([ General O Partner — [1Limited [ General

L) individual [ Attorney in Fact [ Individual O Attorney in Fact

(J Trustee [ Guardian or Conservator [ Trustee 3 Guardian or Conservator
1 0Other: {1 Other:

Signer Is Representing: Signer Is Representing:

AN GO TR A G T U UG U GO L O L A O SO COATR RO T R UG C U SO AT TR RRTAY
©2014 National Notary Association * www.NationalNotary.org - 1-800-US NOTARY (1-800-876-6827) Item #5907



currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.
This Power of Attorney lmits the acts of thase named herein, and they hava no authority to bind the Company except In the manner and to the extent heraln stated.
Cetificats No, 7024784
First National Insurance Company of America
General Insurance Company of America
Safeco [nsurance Company of America

POWER OF ATTORNEY
KNOWN ALL PERSONS BY THESE PRESENTS: Thal Firsl Natignal Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of
Amarica are corporations duly organized under the laws of tha Stata of New Hampshire (herein collectivaly called the "Companies”), pursuant to and by authority hereln set forth, does
hembyname.constmleandappmnt. Bath Bria 00AA ane Roin: K arotinian: Kevin Ra- ) - Matsre *RA -

I_NUNA, Bran

alt of the city of San Francisco |, stale of CA each individually if there be more than one named, its true and fawful attomey-in-fact o make, execuls, seal, acknowledge
and dafiver, for and on its bshalf as surely and as its acl and dead, any and ali undertakings, bonds, recognizances and other surety obligations, In pursuanca of these presenls and
shall be as binding upen the Companies as if they have been duly signed by the president and attasted by the secrelary of the Campanles in their own propsr persons.

IN WITNESS WHEREOF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this 16th day of June L2015 .

First National Insurance Company of America
General Insurance Company of America

Safecolnsjnce Company of America

o d

David M. Cardy, Assistant Secretary

By:

STATE OF PENNSYLVANIA 5
COUNTY OF MONTGOMERY

On this 16th _ day of Juna 2015 , before me personally appeared David M. Carey, who acknowledged himssif to b the Assistant Secretary of First Natonal
Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of America, and that he, as such, bsing authorized so o do, execuls the
foregoing instrument for the purposes therain contained by signing on behalf of the corporations by himsell as a duly authorized officer.

IN WITNESS WHEREOF, ! have hersunta subscribad my name and affixed my notarial sea! at Plymouth Meating, Pennsylvania, on the day and year first above written.
COMMONWEALTH OF PENNSYLVANIA

Nolarial Seal /\
Terasa Pastela, Notary Pubfic By:
Plymouth Twp., Montgomery Cotinty O
My Commission Expires March 28, 2017 Teresa Pastella, Notary Public

¥ A of

This Power of Atiomey Is made and execuled pursuant to and by authority of the following Bydaw and Authodzations of First National Insurance Company of America, General
Insurance Company of Amarica, and Safaco Insurance Company of America, which are naw in full force and effect reading as follows:

ARTICLE IV - OFFICERS - Section 12 Power of Atiorney. Any officar or other official of the Corparation authorized for that pumpose in writing by the Chairman or the President, and
subject to such kmitation as the Chaiman or the President may prescribe, shall appoint such attomeys-in-facl, as may be necessary 1o act in behalf of the Corporation to make, exectts,
5aal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other sursty obfigations. Such atiomays-in-fact, subject to the Fmftaions sat forth in their
fespective powers of attomay, shall have full power to bind the Corporation by thelr signature and execuled, such Instruments shall be binding as if signed by tha President and
altestad to by the Secretary. Any power or authority granted to any representative or sttomey-in-fact under the provisions of this article may be revaked al any lims by the Board, the
Chairman, the President or by tha officar or officers granting such power or autharity.

Cartificate of Designation - Tha President of tha Company, acting pursuant to the Bytaws of the Campany, authorizes David M. Carey, Assistant Secretary to appoint such atiomeys-in-
fact as may ba necessary {o act on behalf of the Company to make, executs, seal, acknowledge and deliver as sursty any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization - By unanimous consent of the Company's Boand of Directars, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary
of the Company, wherever appsaring upan a certified copy of any power of atiomey issued by the Company In connection with surety bonds, shali be vaild and binding upen
the Company with the sama force and effect as though manually affixed.

|, Gregory W. Davenport, the undersignad, Assistant Secretary, of First National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company
of America do hereby cerfify that the original pawer of attamay of which the foregoing is a full, true and correct copy of the Power of Attomey exacuted by sald Companies, is In full forca
and effect and has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto sst my hand and affixed the seals of sald Companies this L3 th _ day of November ,20_16

f——

Gregory W. Davenport, Assistant Secretary

30 of 200
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00 am and 4:30 pm EST on any business day.

To confirm the validity of this Power of Attorney call

1-610-832-8240 between 9




Not valid for mortgage, notse, loan, letter of credit,
currency rate, interest rate or residual value guarantees.

LMS_12874_122013 - 3 Company

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.
This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the mannar and to the extent hereln stated.
Caertificate No. 7024785
First National insurance Company of America
General Insurance Company of America

Salaco Insurance Company of America

POWER OF ATTORNEY
KNOWN ALL PERSONS BY THESE PRESENTS: Tha Firal National Insurance Company of America, General Insurance Company of America, and Safeco Insurance Company of
America are corporations duly organized under the laws of the State of New Hampshite (herein coflectively calied the "Companies”), pursuant to and by authority herein set forth, does
herebynams,consli!ulealﬂappoim. = : Rri Talz ane Bolo: K arpunian: Kevin Be: M Moody: Maureen Q 2l R A Bass:

all of the city of San Franclsco  , state of CA eachindividually if there be more than one named, its trus and tawful attomey-in-fact to make, exacuta, seal, acknowladge
and deliver, for and on its behalf as surety and as Hs act and deed, any end &ll undertakings, bands, recognizancas and other surely abiigations, in pursuance of these presents and
shall be as binding upon the Companies as if they have baen duly signed by the president and atiested by the secretary of the Companies in their own proper persons

IN WITNESS WHEREOCF, this Power of Attamay has besn subscribed by an autharized officer or official of the Companias and the corporale seas of the Companies have been affixed
thereto this 16th ___ day of .june 2018 .

First National Insurance Company of Ametica
General Insurance Company of America

Salacoynce Company of America

L 7 o

David M. Cardy, Assistant Sacratary

By:

STATE OF PENNSYLVANIA 85
COUNTY OF MONTGOMERY

On this _16th _ day of June 2015 , befors me personally appeared David M. Carey, who acknowledgad himself to be the Assistant Secretary of First National
Insurance Company of Amarica, General Insurance Campany of Amarica, and Safeco Insurance Company of America, and that he, as such, being authorized so to do, execute the
foragoing instrument for the purposes therein contained by signing on behalf of the corporations by himss!f as a duly suthorized officer,

IN WITNESS WHEREOF, | have hersunto subscribed my name and affixed my notarial seal at Plymouth Mesting, Pennsylvania, on the day and year first above writtan.
COMMONWEALTH OF PENNSYLVANIA

Notaria) Soal a>

Terasa Pastella, Notary Public By:

Piymouth Twp., Monigomery Goun! :

My COmmlsd:t': Expires Mm':yn 28, 23'17 Teresa Pasteils, Notary Public

Pennsylvania Azsocia¥on of

Thiz Power of Attomey is made and executed pursuant to and by authority of the following By-law and Authorizations of First National Insurance Company of America, General
Insurance Company of America, and Safeco Insuranca Company of America, which are now in full force and effect reading as follows:

this Power of Attorney call

ARTICLE IV - OFFICERS - Secfion 12. Power of Attomey. Any officer or other officlal of the Corporation authorized for that purpose In writing by the Chairman or the President, and
subject to such timitation as the Chairman or the President may prescribe, shall appoint such attomays-in-fact, as may be necessary fo act in behalf of the Corparation to make, exectts,
saal, acknowledge and deliver as surely any and all undertakings, bonds, recognizances and other surety obfigations. Such altomays-in-fact, subject to the limitatians set forth in thair
respective powars of attamey, shall have full power to bind the Corporation by their signature and executed, such instruments shall ba as binding as if signed by the President and
attestad to by the Sacretary. Any power or authority granted lo any representative or attomey-In-fact under the provisions of this arficle may ba revoked at any time by the Board, the
Chairman, the President or by the officer or officers granting such power or authority.

ity of

1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

Certificate of Designation - The Prasident of the Company, acting pursuant lo tha Bylaws of the Campany, authorizes David M. Carey, Assistant Secretary to appolnt such attorneys-in-

fact a5 may be necessary to act on behalf of the Company to make, executs, sesl, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

To confirm the valid

Authorization ~ By unanimous consant of the Company's Board of Direclors, the Company consents that facsimile or mechanically reproduced signature of any asslstant secratary
of the Compeny, wharever appeating upon & certified copy of any power of atiomey issued by the Company in connection with surety bonds, shal be valid and binding upon

the Company with the same force and effact as though manually affixed.

I, Gregory W. Davenport, the undersigned, Assistant Sacretary, of First National tnsurance Company of America, General insurance Company of Amarica, and Safeco Insurance Company
of America do hereby certify that the original power of attomey of which the foregoing is a full, brue and comect copy of the Power of Aliomay axecuted by said Companies, Is in full force
and effect and has not besn revokad.

IN TESTIMONY WHEREQF, | have hereunto sst my hand and affixed the seals of said Companies this LS th _ day of November ,20.16

By:

Gregary W. Davanport, Assistant Secretary
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Chubb POWER Federal Insurance Company  Attn: Surety Department
S u OF Viglfant Insurance Company 15 Mountain View Road
urety ATTORNEY Pacific Indemnity Company Warren, NJ 07059

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE

COMPANY, a New Yoark corporation, and PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, da each hareby constitute and

appoint Virginia L. Black, Brian F. Cooper, Susan Hecker, M. Moody, Maureen O*Connell, Kevin Re, Janet C. Rojo,
etty L. Tolentino, Robert P. Wrixon and K. Zerounian of San Francisco, California

gach as their true and lawful Atomey- in- Fact lo execule under such designation in their names and to affx their carporate seals to and deflver for and on thelr behall as surely
thereon or clherwise, bands end undertskings and other writings abligalory in the nature thereof (other than bail bands) givan or execited in the course of bus ness, and any
instrumemts amending or altering the same, and consents to the modification or alteration of any instrument referred lo in seid bonds or obligations

In Witness Wharea!, said FEDERAL INSURANCE COMPA“‘Y. VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each execuled and attested
these presents and affixed their corporate seals on this T2 dayof January, 2015.

YO OARS

[} hloros, Assistant Secretary

STATE OF NEW JERSEY
County of Somerset

onwmis 12" day of January, 2015 vefora me, a Notary Public of New Jemey, parsonally came Dawn M. Chioros, to me known (o be Assiskant Secretary of
FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companles which executed the faregaing Power of
Attomey, and the 3ld Dawn M. Chioros, being by me duly swom, did depose and say that she is Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT
INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporate seals thereof, that the seals affixed (o the foregoing Power of Altorney are such
corporsle seals and were thereto affixad by authorlty of the By- Laws of sald Companles; and fhat she signed said Power of Attomay as Assistant Secretary of sald Companies
by fike authority; and that she is acquainted with David 8, Nonis, Jr., 2nd knows him lo be Vice President of said Companies; and that the signature of David B. Noals, Jr.,
subscribed to said Power of Attomey is in the genuine handwiiting of David B. Nonls, Jr., and was tharelo subscribed by authority of ssid By- Laws and In deponent's presence.

Notarial Seal ’
KATHERINE J. ADELAAR
NOTARY PL'{‘BOUC OF NEW JERSEY
. 2316685 ' ﬁ; / MM
Commlssion Expires July 16, 2019 £ 4 y T
alary Public
CERTIFICATION

Extract from the By- Lews of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY:

"Ali powers of attomey for and on behaif of the Company may and shall ba exaculed In the name and on behalf of the Campany, either by the Chalrman o the
Prasident or a Vics President or an Assistant Vics President, jointly with the Secrotary or an Assistant Secrelary, under thelr respective designations. The
signature of such aficars may be engraved, printed or (ithographed. The signature of each of the following officers; Chalrman, President, any Vica President, any
Assistan! Vica President. any Secretary, any Assistant Secrelary and the saal of the Company may ba affixed by facsimile to any power of attomey or 0 any
carlificale relating thersto appointing Assistant Secretaries or Atlomeys- in- Fact for purposes only of executing and atiesting bonds and undestakings and other
writings obligatory In the nature thereof, and any such power of sitomey or cerificate bearing such facsimie signature or facsimile seal shall be valid and binding
upon (he Company and any such power so executed and cortified by such facaimite signature and facsimile seal shall be valid and binding upan the Company
with respect to any bond or undertaking lo wivch it is aliached.”
I, Dawn M. Chioros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANGE COMPANY. and PACIFIC INDEMNITY COMPANY {the “Companies”)
do hersby cerlify that
(0  theforegoing exiract of the By- Laws of the Companies is true and comect,
(W) the Companies are duly licensed and authorized to transact surely business in all 50 of the United States of Americs and the Disbict of Columbla and are
authorized by the U.S. Treasury Department, further, Federal and Vigilant are licansed In the U S. Virgin istands, snd Fedaral is ficensed in Guam, Puerto
Rico, and each of the Pravinces of Canada except Princa Edward Island; and
(i) the foregoing Power of Attomey is Inue, carect end in full force and effect

Given under my hand and seals of sald Companias at Warren, Nithis  November 15, 2016

RIS

Dawn M. Chloros, Assistant Saerslary

N THE EVENT YOUWISH TO NOTIFY US OF A CLAIM, VERIFY THE AUTHENTIC(TY OF THIS BOND OR NOTIFY US OF ANY OTHER MATTER, PLEASE CONTACT US AT ADDRESS

LISTED ABOVE OR BY TValephone (308) 203- 3483 Fax (308) 503- 3856 o<mnil_sutetyfRichub com

Form 15-10- 02258- U GEN CONSENT {rav 12-14)





